

Public Works (1899) Department.

G.O., No. 1070 JH

DATED 15 Dec 1899.

[Despatch Abstract.]

~~Excavation of the~~
Periyampet and Nedungeri channels
Chingleput St. Extending the date
of completion of the work of excavating
the — to 31st March 1900 —

[illegible]

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

CURRENT No. ⁹⁹⁴⁸~~121 C.A.~~

No. 41889.

Dated 1st December 1899.

Received 2 6

Registered

Enclosures

Spare copies

Tringwupel-S. Nedens
-dy Channel Est. No 2902
—
Requesting to obtain
sanction of Govt. for
the extension of the line
required for the extension
of the —

B/
Order thereon No: 1070 DP 15-12-E
In the circumstances reported
the date of completion of
the work referred to is extended
to 31st March 1900.

5/12/58

5/12 1114
J

To The Chief Engr. for
" S. E. V. ^{Drum.} Circle.
" Examiner S. W.
Accounts

Superior
10/18
2/11/99
1/11/99

Desp'd.
16/12/99

BACK PAPERS.

FURTHER PAPERS.

No.	Date.
Q 5262	23-10-97

No.	Date.

No. 41882.

SUPERINTENDING ENGINEER'S OFFICE,

V Circle, Madras,

Chepak, 1 December 1899.

From

Colonel. A. W. Smart D.E.

SUPERINTENDING ENGINEER,

V CIRCLE.

To

THE Chief Engineer for Irrigation

Madras

2-DEC-1899

121 C.N.

SIR,

Enclosures.

In order to remove an objection of the Examiner in the accounts of the Chingleput Division for September 1899, I have the honour to request that you will be so good as to obtain sanction of Government for the extension of the time required for the excavation of the Periyampet and Nedungeri Channel (estimate Rs 2900) sanctioned in G.O. No. 894 I of 17-10-97, to 31st March 1900. The sanction previously accorded expired on 31 March 1899, by which date the work was practically completed, but a small amount remained to be adjusted in the

the accounts.

I have the honour to be,

Sir,

Your most Obedt. Servt.

Arthur Colwell

Supy: Engineer, V. Circle.

E.
30.11.99.