

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	2592	Press Mis.
Dated	8-10-	1868

Not to be folded or roughly handled

*Proceedings of the Madras Government, Revenue Department,
8th October 1868.*

No. 150. Read the following Proceedings of the Board of Revenue, dated 21st September 1868, No. 6,694 :—

Read the following letter from the Superintending Engineer, 2nd Division, to the Acting Collector of the Kistna District, dated Bazoarah, 13th August 1868, No. 126.

In the estimate, Rupees 21,050, for the road from Ponnur to Bapatla, sanctioned in Government Order, No. 2,078, dated 9th January 1867, provision for the construction of a bridge across the Yerra Calwa was made to the extent of Rupees 9,640. Unfortunately, in framing the estimate, the item of "retaining walls" was by an oversight omitted. It has also been found desirable to substitute rubble stone in chunam for concrete in the foundations of the piers and abutments. I beg to forward a revised estimate for the work, amounting to Rupees 12,340, which is Rupees 2,700 in excess of the

Original estimate	RS. 21,050	former estimate, and I have the honor
Sanctioned in Board's Proceedings, No. 4,444, of 16th June 1868	320	to request that you will be good enough
Estimate herewith sent	2,700	to obtain the sanction of the Board of
	24,070	Revenue to this sum being added to that
		previously granted for the entire road:

That amount will then appear as Rupees 24,070.

No. 241.

Submitted to the Board of Revenue for sanction.

MASULIPATAM,
20th August 1868.

(Signed) W. McQUHAE,
Acting Collector.

ENCLOSURE No. 1.—Estimate.

1. The Superintending Engineer submits, for sanction, a revised estimate, amounting to Rupees 12,340, for the construction of a bridge across the Yerra Calwa, in lieu of the original estimate of Rupees 9,640. The latter sum forms a portion of the estimate of Rs. 21,050* sanctioned in Government Order, Revenue Department, dated 23rd January 1867, No. 226, for the road from Ponnur to Bapatla.

2. It will be observed that the revised estimate is in excess of the original one by Rupees 2,700, which the Superintending Engineer states is owing partly to an omission in the latter document of an item "retaining walls," and partly to the substitution of rubble stone in chunam for concrete in the foundation of the piers and abutments.

Amount of original estimate	RS. 21,050
Do. sanctioned in Board's Proceedings, dated 16th June 1868, No. 4,444, on account of subordinate supervision.	320
Excess for which sanction is now sought	2,700
	24,070

3. The Board recommend the excess amount of Rupees 2,700 for the sanction of Government, which, together with a sum of Rupees 320 already sanctioned by the Board, will raise the entire estimated cost of the road in question to Rupees 24,070, as shewn in the margin.

*Proceedings of the Madras Government, Revenue Department,
8th October 1868.*

No. 151.

ORDER THEREON, 8th October 1868, No. 2,592.

Local Funds, No. 12.

Civil Works.

Sanctioned.

(True Extract.)

(Signed) R. A. DALYELL,
Acting Secretary to Government.

To the Board of Revenue.
,, the Accountant General.
,, the Public Works Department.

Enl. S. T. Augustin.

Oct. of 1868; 20th Nov.

REVENUE.

THE BOARD OF REVENUE.

Secy. Secy. Secy.

Dated October, 8th.

Recd.

Enl.

G. O., 8th October 1868, No. 2,592.

OCTOBER.

Nos. 150-151.

Bridge across Yerra Calwa in Kistna
District.—Revised estimate for its construction
sanctioned.

No 23 Jan 2/87 to 24 76-7.
" 24 Jan 2/87 555-6.

Rev. 1868. Department:
Pro of Court for Actn

No. 3067

PROCEEDINGS OF THE BOARD OF REVENUE,

Dated 21st September 1868.
 Desd 24 - ~~_____~~
 Recd 25 - ~~_____~~
 C. I. - ~~_____~~

No. 6,694.

Requesting sanction of Government for expenditure of Rupees 2,700 in excess of original estimate, amounting to Rupees 9,640 for bridge across Yerra Calwa in Kistna district.

across Yerra Calwa in Kistna district. N. 2572
 1001 Sanctioned.
 1001 1001

My paper is the W. B. P. with our Eastern Rec. of
C. W. B. P. W. B. P. W. B. P.

2001-151.

55-157

[illegible]