

MADRAS RECORD OFFICE.

Government of Madras.

Revenue. DEPARTMENT.

G.O. No.	3660.	Press ~~Mis~~
<u>336 - 337.</u>		
Dated	29 th November.	1869..

Not to be folded or roughly handledMy
200

1-6

*Proceedings of the Madras Government, Revenue Department,
29th November 1869.*

No. 336. Read the following Proceedings of the Board of Revenue, dated 28th October 1869, No. 8,037 :—

Read the following letter from the Officiating Collector of Malabar, to the Acting Secretary to the Board of Revenue, dated Calicut, 2nd October 1869, No. 276.

I HAVE the honour to submit a revised estimate, lately received from the Superintending Engineer, for the Halting-shed now building at Nellambur. The amount of the present estimate (Rupees 2,272) is in excess of that of the former, sanctioned in Government Order, dated 25th November 1867, No. 3,656, by Rupees 872; a comparative statement showing the increase in the several items is also submitted, with the explanation of the Range officer for increasing the amount of the estimate endorsed thereon.

2. It will be seen that the original estimate sanctioned was identical with that approved for the Halting-shed at Manjery; that the fact of higher rates for masonry work being required at Nellambur was overlooked in the original estimate; and that the revised estimate provides for a few minor additions suggested by the late Collector, Mr. Ballard.

Under these circumstances, I have the honour to request sanction to the revised estimate now submitted in supersession of the one formerly sanctioned.

3. The excess amount now required for the completion of the work will have to be provided for from the savings in allotments for other works during the year, or from the funds available from the Budget for 1870-71.

—
ENCLOSURE No. 1.—Statement.

—
ENCLOSURE No. 2.—Estimate.

—
THE revised estimate, raising the cost of the Nellambur Halting-shed from Rupees 1,400 to Rupees 2,272, will be submitted for the sanction of Government.

No. 337. ORDER THEREON, 29th November 1869, No. 3,060.

Miscellaneous.

THE revised estimate for the Halting-shed at Nellambur, amounting to Rupees 2,272, is sanctioned.

(True Extract.)

(Signed) R. A. DALYELL

Acting Secretary to Government.

To the Board of Revenue.
„ the Public Works Department.
„ the Accountant-General.

Exd. E. C. Shunker.

#.3060.

Proceedings of the Madras Government

Under date the 29th November 1869

Read the following
Proceedings of the Board
of Revenue -

Submitting revised
estimate for Stalling shed
under construction at
Nellumboor in Malabar
District. (H.C. 28th Oct. 1869: 803)

The revised estimate
for the Stalling
shed at Nellumboor,
amounting to Rs. 2272
is sanctioned.

No
404

14 Bd. of Rev. with Shroffs & Secy
21 P.M. Secy
16 Acct General

For the Secy

60
4

Nov. 27 1869

REVENUE

THE BOARD OF REVENUE

Under November 29th.

G.O. 29th November 1869, No. 3,663.

NOVEMBER

NOV. 29 1869

Issued at Madras in Malabar
District. - Revised estimate for its construction
sanctioned.