

(1) Number of Pages.....2.....
 (2) Date of repair.....28.3.66.....
 (3) Initials of the Referencer.....Mz.....

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Re. DEPARTMENT

G.O. No. 154.
 B.P. No.

Press
 Mis.

Dated 26.9.1873

196 .

Not to be folded or roughly handled

Proceedings of the Madras Government, Judicial Department,

15th September 1873.

No. 78. Read the following letter from Colonel E. A. FOORD, R.E., Inspecting Engineer for Civil and Military Buildings, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, Fort St. George, dated Chepauk, 2nd September 1873, No. 1041 :—

I have the honour to forward, for the sanction of Government, an estimate of Rupees 26,430, accompanied by plan and specification, for constructing a Taluq Cutcherry with Subsidiary Jail and out-offices at Jamalnadagoo in the Cuddapah District.

Enclosures five.

- 1 Plan.
- 1 Site Plan.
- 1 Comparative Statement.
- 1 Abstract Estimate.
- 1 Specification.

2. The work was commenced in 1869 on the standard plan of 1867 and built up to the basement level, when it was stopped. The present estimate provides for completing the building on the revised standard plan circulated with G.O., No. 232, of the 23rd April 1872, and the cost of the building will thereby be somewhat reduced. The District Engineer has informed me that the alterations have already been made, and those portions of the foundation and basement shown in the plan as to be removed have already been removed, and the work is in progress according to the revised plan. An extra jail ward has been provided, regarding which I cannot obtain any information, except that the Collector considers that it is necessary. No alteration can now be made, as before work was recommenced the walls had been built up to a height of six feet. The estimate provides for a treasure vault, and this item has been left as it is.

3. There is an allotment of Rupees 8,000 for the Cutcherry in this year's budget, but no estimate for it has yet been sanctioned. The expenditure to the end of the last official year was Rupees 6,004,* and this amount is included in

* Progress Report for March 1873.
the estimate now submitted for sanction.

Referred to the Judicial Department for approval, with special reference to the construction of a treasury vault, hospital shed, and extra jail ward. The cost of the two former is Rupees 1,600, and, if they are dispensed with, the estimate will be reduced to Rupees 24,830.

OOTACAMUND, (Signed) G. W. WALKER, Colonel, R.E.,
6th September 1873. Secretary to Government, P. W. D.

No. 79. ORDER THEREON, 15th September 1873, No. 1481.

The proposed work is approved and sanctioned, with the exception of the treasure vault and the hospital shed, neither of which are needed.

2. The additional jail ward has, it appears, been so far advanced that its completion is unavoidable.

3. The Collector should have obtained the previous sanction of Government to this modification of the standard plan.

(True Extract.)

H. M. M. M.
for Chief Secretary.

To the Magistrate of Cuddapah,
Public Works Department, with enclosures returned.
Revenue Department.
Inspector-General of Jails.
Exd. J. H. Burns.

10/54
Comd to the Bd of
Rev.

10/54
26 Sept 73

12.3.07.5

Chae 1893 Sep
No. 3005

Boat. of 118731 **STANDARD**
JUDICIAL.

THE MAGISTRATE OF CUDDEPALLE.

Dated September, 1891.

Recd. — 11-25 87895 and.

G.O., 15th September 1878, No. 1481.

As filed

SEPTEMBER,
Nos. 7879.

Outdoubt Ministry.—The construction of
Taling Outdoubt with Substanty Jail and one
offices at Jambhachagoo approved and sanctioned
with the exception of the measure "tail and ho
pital shed."

Sept 1893