

(1) Number of Pages.....4.....(2) Date of repair.....2-6-67.....(3) Initials of the Referencer.....SJG.....
4/11/67**MADRAS RECORD OFFICE****GOVERNMENT OF MADRAS**Revenue.....**DEPARTMENT**

G.O. No.	204	<u>Press</u>
B.P. No.		Mis.
Dated	20.5	196-1824

Not to be folded or roughly handled

281

*Proceedings of the Madras Government, Public Works Department,
20th May 1874.*

Read the following papers:—

No. 423. From Major J. O. HASTED, R.E., District Engineer, Kistna District, to Lieutenant-Colonel J. MULLINS, R.E., Chief Engineer for Irrigation, dated Camp at Bantumally, 24th March 1874, No. 136.

I HAVE the honour to forward herewith plan and estimate, amounting to Rupees 1,250, for raising the bridge in course of construction across the Polaraz Codu at Mudnapally, prepared in accordance with your instructions given personally.

1 Plan. } Return requested.
1 Estimate. }
1 Copy of Range Officer's letter.

2. The delay in submitting the estimate will be explained by the Range Officer's letter (copy of which is enclosed); it was evident that the usual rates would not suffice in consequence of the great difficulty in getting materials to the spot after the water was reduced, and the estimate has been prepared from actual rates ascertained in carrying out the work. The arch has been turned and the parapet walls will shortly be completed.

3. I have the honour to request that the amount already expended (Rupees 547-3-6) may be placed at my disposal as early as possible. The balance of the estimate can be provided next year, you may decide.

4. The tow-path provided is similar to that already constructed at Perikeed bridge on the Ellore canal, except that teak wood posts are provided instead of palmyrahs, and that the irons have to be run into the masonry with lead instead of being built in; the headway above the path is very insufficient, but it can hardly be increased without submerging the timber beams.

From Lieutenant D. McN. CAMPBELL, R.E., Officer in charge of 7th or Masulipatam Range, to Major J. O. HASTED, R.E., District Engineer, Kistna, dated Masulipatam, 3rd March 1874, No. 486.

I HAVE the honour to forward a plan and estimate for improvements and alterations to Mudnapally bridge, prepared according to the verbal instructions given by the Chief Engineer. It allows for raising the abutments, wing-walls, etc., 2 feet 6 inches, and providing a towing-path; the latter is precisely similar to that of the Perikeed bridge. The high rate for stone-in-chunam is necessary, because the directions of the Chief Engineer being received late, when there was very little water in Pullair, the punts carrying stone and chunam were greatly delayed, and sometimes took as much as one month to make one trip; and, after all, all the materials had to be unloaded in Bandar canal above Pamarro lock and loaded on punts kept in Pullair below the lock. I request that early sanction may be given for the work, and an allotment given to cover the cost of raising which has already been done. The towing-path cannot be made till next year.

No. 261 B.

No. 424. *Note by the Chief Engineer for Irrigation.*

WHEN inspecting the Polaraz Codu in the Eastern Delta of the Kistna in December last, the bridge under construction at 6½ miles from the head was found to be very unsuitable in its design, and as the abutments and wings being then about 6 feet high it was too late to revise the design entirely, it had to be seen what could be done to prevent its being a serious obstruction.

2. The canal is navigated now, and will be a second-class line of navigation; the bridge was commenced some four years ago on a Local Fund sanction, and the height of the abutments was designed to be 6½ feet which, with a depth of 5 feet in the canal, left no headway for a tow-path, and much too little headway for boats; and the only alteration which appeared feasible was an

*Proceedings of the Madras Government, Public Works Department,
20th May 1874.*

addition of $2\frac{1}{2}$ feet to the height of the abutments, and the use of such a form of towing-path as could, in the advanced state of the bridge, be added. The span of the bridge, 30 feet, is too small, the mean width of the canal being $37\frac{1}{2}$ feet, so that 40 feet would have been none too much, which would have allowed a proper tow-path; the wings are much too short, and the depth of the foundations, $2\frac{3}{4}$ feet, struck me as small. The date of the Circular* regulating the principal dimensions of bridges over navigable canals

* No. 14.

is May 1869, and I believe the date

of the design of this bridge is earlier than that; but immediately on the receipt of that circular a revision should have been made.

3. I beg to recommend that the estimate, amounting to Rupees 1,250, now submitted by the District Engineer, for alterations and improvements, be sanctioned as a Minor New Work, as the alterations and improvements being required only in the interests of the canal. The amount of the estimate is large, but it has been explained why it is so, and it was desirable not to lose another season by waiting until materials could be boated down conveniently.

4. The expenditure will be chargeable to Revenue, and will appertain to the Polaraz Codu canal of the Eastern District, Kistna.

CAMP AT COIMBATORE,
4th April 1874.

(Signed)

J. MULLINS, Lieut.-Colonel, R.E.,
Chief Engineer for Irrigation.

No. 425.

ORDER THEREON

20th May 1874, No. 1,348.

IRRIGATION, No. 34.

Chief Engineer for Irrigation, and to struck him as small, His Excellency would have been better to substitute a

2. The neglect of the late Superintendent of the sanctioned plan of bridge in conformity with the Government Order of 21st May 1869, is greatly to his discredit. Departments will be called to the aid of local roads which cross Imperial lines, and without previous approval of the

3. The sum of Rupees 1,250 rupees for alterations to the bridge over the Polaraz Canal is sanctioned. Engineer for Irrigation is sanctioned. Minor New Work's charge under Agricultural, Ordinary, debitable to Revenue

(Tribunal Extract.)

Looking to the insufficient headway of $4\frac{1}{2}$ feet in the centre of the tow-path gained by the arrangements authorized by the depth of abutment foundations which the Governor in Council is of opinion that it is a truss or iron girder bridge for an arch. The Superintendent of the 2nd Division, to revise the Government Order of 21st May 1869, in order that sanctions for bridges on irrigation and irrigation may not be accorded by the Chief Engineer for Irrigation. The sum of Rupees 1,250 rupees for alterations to the bridge over the Polaraz Canal is sanctioned. Engineer for Irrigation is sanctioned. Minor New Work's charge under Agricultural, Ordinary, debitable to Revenue

T. Walker Colonel, R.E.,
Secretary to Government.

To the District Engineer, Kistna.
.. Chief Engineer for Irrigation.
.. Financial Department.
.. Revenue do.
.. Officiating Controller of Public Works

Exd. S. T. Austin.

10 Spare Copies

counts.

No. 168,
Revenue Department
Ct. of 1834 & 1835.
PUBLIC WORKS.

THE DISTRICT ENGINEER, HISSNA.

Filed May 27th.

25

Encl.

G. O., 2nd No., 1834, No. 1,343.

LEAY.

Nov. 4 23

93

Bridge, Hissna
proceeding to Rajahmundry
ad Hissna and improve
the P. L. and C. Co. Co.
the Kistna D.
Revenue, etc.
requested for
riches on to
aid lines of way,
and please
the Office.