

(1) Number of pages _____

(2) Date of repair _____

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

Government of Madras

Public Works DEPARTMENT

G.O. No.	282	Press	<i>Original</i>
B.P. No.		Mrs.	
Dated	2. 2.	195	1875

Not to be folded or roughly handled

Read the following papers:—

No. 38. From Colonel E. A. FOORD, R.E., District Engineer, Bellary, to Colonel G. W. WALKER, R.E., Secretary to Government, Public Works Department, dated 19th December 1874, No. 1,576.

I HAVE the honor to request the sanction of Government to the transfer of Rupees 2,000 from the allotment of Rupees 5,700 for the work (Deputy Tahsildar's Cutcherry at Yemmiganoor, Item No. 35 of the Provincial Budget,) to the improvements to the Sub-Collector's Office at Ghooty, sanctioned in G. O., No. 2,900, dated 10th of October 1874.

2. The want of iron bars to the windows of the record-room, glazed doors in certain parts of the building, and a verandah behind the court-house is much felt. The Sub-Collector has applied to have these improvements carried out by the end of March next, before the setting in of the hot weather and the high winds.

3. The Cutcherry at Yemmiganoor made very little progress during the Range Officer's absence on privilege leave, owing to the Overseer's needless interference with the contractor, but proper arrangements for carrying out the work have now been made. I visited the work with the Range Officer at the beginning of this month. The Collector approves of the proposed transfer for the reasons given.

No. 39. From the same Officer, dated Bellary, 6th January 1875, No. 1,615.

In reply to your Memorandum, No. 996, of the 26th December, I have the honor to inform you that Mr. Gilby is the Assistant Engineer of the Ghooty Range, but he was absent on leave from the 11th of August to the 11th of November 1874. Supervisor Harris, who was in temporary charge of the range, did not visit the work till 7th October when he went to Yemmiganoor by my order. Serjeant Barnes is the Overseer of the Adony Taluq, and he stopped the work, because there was water in the foundation trenches, and afterwards because the weather was rainy. He did not at once adopt measures for getting rid of the water, and there was no necessity for stopping the work on account of the weather.

No. 40. ORDER THEREON, 2nd February 1875, No. 282.

ACCOUNT, No. 5.

If the sum of Rupees 2,000 alluded to cannot be utilized on the Yemmiganoor Cutcherry, it must be credited to the

Reserve, to meet existing demands on works actually in progress. The slow progress with the work at Yemmiganoor is discreditable to the Taluq Overseer, Serjeant Barnes; and the failure to see that it was not mismanaged by his subordinate, during his temporary charge of the range, does not promise much for the efficiency of Mr. Harris who has been lately promoted in the grade of Supervisor.

(True Extract.)

Colonel, R.E.,
Secretary to Government.

To the Superintending Engineer, Bellary.
" Controller of Public Works Accounts.

Ed. A. Grubert.

Spare Copies

No. 1376

35
District Engineer's Office
Bellary 19th December 1874

From

The District Engineer
Bellary

To

The Secy. to Government
P. W. Department

Sir,

I have the honor to request
the sanction of Government to the
transfer of Rs. 2000 from the
allotment of Rs. 5400 for the work
Deputy Tahsildari Catchery at Yen-
miganoor, Item No. 35 of the Pro-
vincial Budget, to the improvements
to the Sub Collector's Office at Gooty,
Sanctioned in G. O. No. 2900 dated
10th of October 1874.

2. The want of iron bars to the
Windows of the Record room, glazed
doors

doors in certain parts of the building,
and a verandah behind the Court
House is much felt. The Sub Collector
has applied to have these improve-
ments carried out by the end of March
next, before the setting in of the hot
weather and the high winds.

3. The Sutcherry at Yerrimangera
made very little progress during the
Mangee Officers absence on privilege leave,
owing to the Overseers needless interfe-
rence with the Contractor, but proper
arrangements for carrying out the
work have now been made. I visited
the work with the Mangee Officer at
the beginning of this month. The
Collector approves of the proposed
transfer

transfer for the reasons given

I have the honor to be

Yours most obedt. Servant

E. A. Smith Col. R.E.

District Engineer

10
No. 1615 District Engineer's Office
Bellary 6 January 1875

From

The District Engineer
Bellary

To

The Surg. to Government
P. M. Department.

Sir:

In reply to your Memorandum
of the 26th December, I have the
honor to inform you that Mr.
Gibby is the Asst. Engineer of the
Gooty Range but he was absent
on leave from the 11th of August
to the 11 of November 1874. Super-
visor Harris who was in temporary
charge of the Range did not visit the

614-1-75

2038

P. M. 1874-75 D. J. H.
Engineering
Estimate No: 80242
The Dist. Engineer
Bellary
To The Surg. to Govt.
P. M. Department
Dated 19th Dec 1874
Recd 23 Dec 1874
Money Rs 996 4/36/12/14
Regist. to Government
for the transfer of
Rs. 1000 from Gooty
Colony to the Bellary
Colony only.
Rs. No: 282-2-2-90-

10th-1-75

The work till 7th October, when he
went to Yummigamoo by my order.
Sergeant Barnes is the Owner of
the Adony Talook and he stopped
the work because there was water
in the foundations trenches and
afterwards because the weather was
raining. He did not at once adopt
measures for getting rid of the water,
and there was no necessity for stop-
ping the work on account of the
weather.

I have the pleasure
Sir
Yours most obedt Servant
Edw Dred Col. R.E.
District Engineer Mysore

10/10/75

10/10/75

P. W. D.

Proceedings of the Madras Government,

Under date the

187 .

Read the following :—

From the District Bellary (H. No. 1576 dt 19th Decr 1874)
Do Do Do Do 1615 dt 6th Jan'y 1875
282

If the sum of Rs 2000
alluded to cannot be utilized
at the Yemmiganoor Cutchery,
it must be credited to the
Revenue, to meet pressing de-
mands on works actually in
progress. The slow progress
with the work at Yemmiganoor
is discreditable to the District
Officers, Serjeant Barnes, and
the failure to see that it
was not mismanaged by
his subordinate, during his
temporary charge of the
Range, does not promise
much for the efficiency
of Mr Harris, who has
been

P. W. D. 15th Decr 74
H. No. 145.

The District Bellary

To
The Serjeant Barnes
P. W. D.

H. No. 1615
Date 6th
Recd 11th Jan'y 75

Reply to H. No.
H. No. 996 dt 26th Decr 74
on the subject of

Yemmiganoor Cutchery
H. No. 282. 2-2-75

282

644-1-75

been lately promoted ⁱⁿ to
the ^{grade} rank of Supervisor.
CMW

To the S. C. Bellamy &
Comptroller &
Recd. to date 3/2/75.

8042/145 ✓

Govt. of Madras
PUBLIC WORKS.

Melapp. Ingr
Bellary

Date:

Secy.

Encl.

G. O. D. Feb. 1900, No. 282

No. 3840

Yemmiganoor Cutchery

Bellary S. Intimating

that if the sum of Rs. 2000
~~is~~ proposed to be
transferred to the Sub
Collectors' Cutchery at
Ghooly cannot be utilized
in the Yemmiganoor
Cutchery it must
be credited to the Reserve
meet existing demands

garding the above
with the Cutchery