

(1) Number of pages 4 ✓

(2) Date of repair 30-9-69

(3) Initials of the Referencer _____

MADRAS RECORD OFFICE

GOVERNMENT OF MADRAS

Revenue DEPARTMENT

G.O. No.	126	Press
B.P. No.		Mis.
Dated	19-1-1876	196

Not to be folded or roughly handled

New No. Sect. I (6)-1-Old No. M.R.O. 1-10,008-10-6-63.

*Proceedings of the Madras Government, Public Works Department,
27th December 1875.*

as the construction of the sluices can be carried out only during the season when the tank is low, the preparation of materials has been authorized with a view to the completion of the sluices during next hot weather.

5. *Chemburadukum Tank Project, Rupees 19,270.*—As in the case of the Madras Water Works Project, the allotment provided in the Budget estimate was reduced by transfer to the Pennair Anicut Extension from Rupees 28,000 to 8,000. Of the items of work to be carried out this year the improvement of the Kesaveram Anicut on the Coritilar is the only one not as yet sanctioned. The rest have, for the reasons given in the papers submitted to Government, been authorized to be proceeded with.

6. *Kalamylore Anicut Project, Rupees 4,740.*—This is a supplemental estimate for work needed to complete the Sepakkum channel which was found to be useless in the state in which it had been left. The order directed the work to be proceeded with in anticipation of a specific appropriation of funds from savings later in the year, but, as there did not appear to be much probability of savings, the item has been included in the statement.

7. *Pennair Anicut Extension, Rupees 6,000.*—Provision to the extent of Rupees 15,000 was made in the Budget estimate, but this has been found inadequate, and in G.O. of the 14th October 1875, No. 2,846, further expenditure to the amount of the supplemental grant asked for was authorized.

Statement of Ordinary Agricultural Works which require further grants under Capital in the Current year 1875-76.

District.	Work.	Budget Item.	Amount of Estimate.	Part already allocated	Part still required	Remarks.
Godavery...	Pulveram Island embankments.	...	Rs. 62,000	Rs. 15,000	47,000	File G.O., No. 2,765, dated 24th September 1875. File G.O., No. 1,837, of 1st July 1875. Do. 1,227, of 1st May 1875. Do. 1,401, of 20th " " Do. 2,109, of 21st July " " Do. 3,628, of 27th Dec. "
Nellore ...	Extension of Pennair Anicut	20	1,59,150	40,281	28,716	
Chingleput.	Madras Water Works Project. Success in the masonry wall at the north end of the Red Hills Tank.	28	17,100	3,221	17,100	File G.O., No. 2,322, of 11th August 1875.
Do. ...	Chemburadukum Tank Project.	29	...	...	...	
	Extension of Kesaveram Anicut.	...	10,250	...	...	
	Do. Kesaveram surplus weir...	...	5,300	...	...	
	Improving Pennair Anicut...	...	3,130	...	...	
	Do. Chemburadukum Tank...	...	3,910	...	...	
	Do. Kesaveram Anicut...	...	8,300	...	...	
	Bridge on the Trans Road, 20th mile.	...	2,100	...	...	
		...	31,500	...	...	
South Arcot.	Kalamylore Anicut Project...	...	17,100	...	4,740	File G.O., No. 2,015, dated 15th July 1875.
Do. ...	Pennair Anicut Extension	23	50,000*	15,000	6,000	File G.O., No. 2,846, dated 4th Oct. 1875. * Approximate estimate.
					1,25,826	

Fort St. George,
15th December 1875.

(Signed) JOHN MULLINS, Lt.-Col., R.E.,
Chief Engineer for Irrigation.

*Proceedings of the Madras Government, Public Works Department,
27th December 1875.*

No. 467. ORDER THEREON, 27th December 1875, No. 3,634.

IRRIGATION, No. 29.

Account.

A copy of these Proceedings will be transmitted to the Government of India with a request that a supplemental grant of Rupees 1,25,826 may be sanctioned under Agricultural Ordinary to adjust expenditure already incurred on the several works mentioned in the statement, and to provide for the outlay which will have to be made upon them up to the close of the current year. It may be noticed that the Government having no reserve at their disposal, and no funds for major works capable of transfer, it has not been possible to avoid incurring expenditure in anticipation of the sanction of the Government of India to a supplemental grant. A very large part of the additional outlay required has been rendered necessary by the floods of October 1874, and there was not time after that date to make more than approximate provision in the Budget for the works which have had to be undertaken to render the several anicuts and other works secure from a repetition of the damage which they then suffered, while in some cases the nature of the works required could not be determined until several months later.

(Here enter No. 3,635, dated 27th December 1875.)

(True Extract.)

Ch. Mullins Major-General, R.E.,
Secretary to Government.

To the District Engineers, Godavery, Nellore, Chingleput, and South Arcot.
.. Collectors of do. do. do.
.. Revenue Department.
.. Chief Engineer for Irrigation.
.. Controller of Public Works Accounts.

Edw. L. C. Shanker.
Spate Copies

Revenue 1876 Dec 100
No 154

1876 at 11/10/10

THE DISTRICT OF COLUMBIA

DEPT. OF THE INTERIOR
BUREAU OF LANDS

RECEIVED

1876

Jan 17 1878

U.S. DEPT. OF THE INTERIOR

4. 5. 6. 7. 8. 9. 10. 11. 12. 13. 14. 15. 16. 17. 18. 19. 20. 21. 22. 23. 24. 25. 26. 27. 28. 29. 30. 31. 32. 33. 34. 35. 36. 37. 38. 39. 40. 41. 42. 43. 44. 45. 46. 47. 48. 49. 50. 51. 52. 53. 54. 55. 56. 57. 58. 59. 60. 61. 62. 63. 64. 65. 66. 67. 68. 69. 70. 71. 72. 73. 74. 75. 76. 77. 78. 79. 80. 81. 82. 83. 84. 85. 86. 87. 88. 89. 90. 91. 92. 93. 94. 95. 96. 97. 98. 99. 100.

THE DISTRICT OF COLUMBIA
DEPT. OF THE INTERIOR
BUREAU OF LANDS

No 126
Can not to the
Board of Supervisors
1876