

(1) Number of pages 2

(2) Date of repair _____

(3) Initials of the Referencer _____

TAMIL NADU ARCHIVES

GOVERNMENT OF TAMIL NADU

Revenue DEPARTMENT

G.O. No.	905	Press
B.P. No.		Mis.
Dated	21. 4 - 1876	197

Not to be folded or roughly handled

10/10/76

907

*Proceedings of the Madras Government, Judicial Department,
6th April 1876.*

Taluq Cutcheries.

No. 54. Read the following letter from Colonel E. A. FOORD, R.E., Superintending Engineer, Bellary, to Major-General G. W. WALKER, R.E., Secretary to Government, Public Works Department, Fort Saint George, dated Bellary, 29th July 1875, No. 835 :—

With reference to the Order of Government of the 15th June, No. 145, I have

Enclosures six.

One statement.

One second revised estimate and the papers returned with G.O., No. 145, of 15th June 1875, viz., one plan, one abstract estimate, one report, and Collector's letter No. 12, dated 8th January 1875.

the honor to forward a statement showing the increased cost of the main building of the Sub-Magistrate's Cutcherry at Yemiganur on account of the addition of verandahs and also the cost of the other improvements included in

the estimate forwarded with my letter of the 1st of May, No. 163. I also forward, as requested, a revised estimate, from which these additions and improvements have been excluded with the exception of the enclosure of the ryots' shed, as that has been already carried out in accordance with the revised standard plan.

—
No. 122.

[Letter from Superintending Engineer Bellary, No. 835, 29th July 1875.]

Transferred to the Judicial Department with reference to G.O., No. 1234, dated 26th May 1875, of that department.

FORT ST. GEORGE,
24th March 1876.

(Signed)

G. W. WALKER, Major-Genl., R.E.,
Secretary to Government, P. W. D.

No. 55. ORDER THEREON, 6th April 1876, No. 657.

The Governor in Council sanctions the revised estimate, amounting to Rupees 10,725, for the second-class taluq cutcherry under construction at Yemiganur in the Bellary District.

2. The estimate exceeds the original estimate sanctioned in 1874 by Rupees 135, but falls short of the revised estimate submitted in May 1875 by Rupees 2,925.

(True Extract.)

[Signature]
Chief Secretary.

To the Public Works Department, with plan and estimate.

- „ District Magistrate, Bellary.
- „ Revenue Department.
- „ Board of Revenue.
- „ Accountant-General.

Exd. J. W. Fischer.

526

Asst V Agent
Govt. of 1876: *FF* *advis*

JUDICIAL
Heard

TO THE PUBLIC WORKS DEPARTMENT.
No.

Issued April, 6th.
Issued *1900*
Q.O., 6th April 1876, No. 657.

APRIL.
Nos. 54-55.

No. 600

*Notes (Cutcheries).—The revised estimate of
Rspees 10,720 for the second-class taking cutchery
under construction at Yungaur in the Bolhar
District sanctioned.*

189000

London

21 April 1876