

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No.	2960	Press
		~~Mis.~~
	223.224	
Dated	12 — 12 — 1918	1867

Not to be folded or roughly handled

2960

Mis

*Proceedings of the Madras Government, Revenue Department,
12th December 1867.*

No. 223. Read the following Proceedings of the Board of Revenue, dated 4th December 1867, No. 7,833 :—

Read the following letter from the Acting Collector of Trichinopoly, to the Secretary to the Board of Revenue, dated 6th November 1867, No. 316.

1. Since the receipt of the Board's Proceedings, No. 5,153, dated 10th August 1867, the Superintending Engineer has informed me that the estimate, sanctioned in the Government Order, No. 1,838, dated the 8th idem, was inadvertently sent up to me by Lieutenant-Colonel O'Connell while in temporary charge of the division, and that it relates to a line proposed by the late Mr. Fraser, which he (Captain Oakes) has rejected in favor of a better trace over which he went in February last.

2. The enclosed estimates and plans relate to the new line. The earth-work and metalling are estimated to cost a sum of Rupees 16,280, which is actually less than the amount* sanctioned in the Government Order above quoted, by Rupees 2,720. The masonry works amount to Rupees 33,400. Thus the

RS.
* 19,000
16,280
2,720

total estimated expenditure on the project amounts to Rupees 49,680.

3. I have the honor to request that the sanction of the Government may be obtained to the enclosed estimates at an early date, the provision made in the Government Order above quoted on account of this work being considered as cancelled.

4. The amount of the estimate entered in Part I. of the revised Budget, submitted with my letter, No. 268, dated 5th ultimo, should be altered from Rupees 19,000 to Rupees 49,680.

ENCLOSURES Nos. 1 to 4.—Plans and Estimate.

The revised estimate received with the above letter will, under the circumstances stated by the Collector, be submitted for the sanction of Government. The amount of the estimate is Rupees 49,680, and it is in substitution of that already sanctioned by Government in their Order, dated 8th August 1867, No. 1,838, for Rupees 19,000. The work is entered in the revised District Road Fund Budget of the current official year as Item No. 7, with an allotment of Rupees 9,000.

No. 224. ORDER THEREON, 12th December 1867, No. 2,960.

Local Funds, No. 9.
Civil Works.

The revised estimate for the road from Museri to Torriore viâ Cannanur, amounting to Rupees 49,680, including masonry works, is sanctioned in lieu of

that amounting to Rupees 19,000 for earth-work and metalling only, sanctioned in G. O. dated 8th August 1867, No. 1,838, Revenue Department.

(True Extract.)

(Signed) W. HUDLESTON,
Secretary to Government.

To the Board of Revenue.
„ the Accountant General.
„ the Department Public Works.

Exd. F. R. Bantleman.

W. 2960. v

The owner estimates
for the road from Inver
to Linn via Linn
and of S. B. 49680. in clud
ing survey &c. is
estimated in lieu of
that amount of S. B. 49000
for each road & including
the same in f. o. of
S. B. 49000. S. B.

N. 1000
L. 1000

14 Copies of the 2nd of Dec. 1867. to be made
Dec 1867

6 Copies of the 1st of Dec. 1867.
J. H. W.

12th Dec. 1867.

$$\frac{169-70}{8/8/67}$$