

9288

Public Works (1896) Department.

G.O., No. 873-74

DATED 24th October 1896

[Despatch Abstract.]

Open Capital Rules: Extending the dates for completion of certain items in the Statement of works sanctioned up to 1895-96 under — and requesting the Govt of India to extend the dates for completion of certain other items in the Statement.

Ditto: Forwarding Pro: requesting that the dates for completion of certain items in the Statement of works sanctioned up to 1895-96 under — be extended.

24/10

T.C. 24/10

1/10

20/10

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

[illegible]

Government { 1896 } of Madras.
PUBLIC WORKS.

Spare copies

OCTOBER.

Forwarding Proceedings requesting that the dates for completion of certain items in the statement of works sanctioned up to 1895-96 under —, be extended.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.

READ—the following paper :—

STATEMENT of works sanctioned up to 1895-96 under 'Open Capital Rules requiring renewal of sanction.

STATEMENT of works sanctioned up to 1895-96 under Open Capital Rules requiring renewal of sanction.

Sanctioning authority.	Name of work.	Sanctioned estimate including establishment and tools and plant charges.			Date on which sanction expired.	Amount for which work is completed.	Date on which work is completed and sanction closed.	Remarks.
		Class I.	Class II.	Total.				
	WORKS REQUIRING RENEWAL OF SANCTION. <i>Godavari Delta System.</i> Western Section. Bank Canal.	Rs.	Rs.	Rs.		Rs.		
P.M.G., No. 1079 I., dated 8th December 1893.	1. Constructing No. 3 under-tunnel of Deva channel.	2,140	..	2,140	31st March 1895.	1,916	31st August 1895.	In the return for 1894-95 this work was reported to have been completed. A further outlay was incurred on account of adjustment of freight for conveying building stone which was not known when the completion statement for the work was submitted. Extension of sanction up to 31st March 1896 is necessary to admit of the accounts being finally closed.
	Central Section. Amalapuram Canal.							
P.M.G., No. 519 I., dated 12th June 1893.	2. Excavating a parallel channel from Sallapalli channel head to end of Amalapuram canal.	..	1,580	1,580	31st March 1896.	..	..	Extension of sanction up to 31st March 1897 is necessary to admit of the adjustment of compensation bills.
Government of India No. 87 I., dated 16th April 1894. (P.M.G., No. 369 I., dated 6th May 1894.)	3. Compensation for land for parallel channel from 28th mile.	..	400	400	31st March 1893.	401	31st March 1896.	In Proceedings of Madras Government, No. 161 I., dated 20th February 1894, this work was shown as completed, as all compensation charges were adjusted and completion report sent. Further charges having been advised by the Examiner of Public Works Accounts for adjustment in the accounts for 1895-96, the accounts for this work had to be re-opened. Extension of sanction up to 31st March 1896 is therefore necessary.
	Bank Canal.							
Government of India No. 274 I., dated 22nd November 1893. (P.M.G., No. 1045 I., dated 3rd December 1893.)	4. Compensation for land taken up for Vadeupalem channel.	..	2,328	2,328	31st March 1896.	..	..	
Do.	5. Compensation for land	..	1,281	1,281	Do.	..	..	

Do.	6. Do. for Pallemkurru No. 2 channel.	..	103	103	Do.	..	..	Extension of sanction up to 31st March 1897 is necessary to admit of the adjustment of compensation bills.
Do.	7. Do. for land for Dontikurru channel.	..	150	150	Do.	..	..	
Do.	8. Compensation for land Main Canal.	..	342	342	Do.	..	..	
Do.	9. Compensation for land Gunnaram Canal.	..	258	258	Do.	..	..	
Do.	10. Do. for excavating Raman-chandrapuram surplus weir channel.	..	832	832	Do.	..	..	
Do.	11. Compensation for land for excavating a channel from Ralli surplus weir to Gornkala drain.	..	1,765	1,765	Do.	..	..	
P.M.G., No. 392 I., dated 11th May 1894.	Pennér Ancient System. Sarvapalli Canal.	1,705	..	1,705	Do.	..	..	Expenditure to end of March 1896 was Rs. 1,297. The Superintending Engineer has not yet applied for extension of sanction, but sanction may be extended up to 31st March 1897.
P.M.G., No. 1027 I., dated 26th November 1895.	Sangam Ancient System. Gogulapalli regulator and sluice 2 miles 1,320 feet.	..	652	652	Do.	691	..	Rs. 235 were paid only in 1896-97. Extension of sanction up to 31st March 1897 is therefore necessary.
P.M.G., No. 938 I., dated 11th December 1894.	Cauvery Delta System. Sheds for the superintendent and cavalgars at Vettar Head works.	2,130	..	2,130	Do.	..	..	Work has been completed but accounts not closed. Extension of sanction up to 31st March 1897 is necessary.
P.M.G., No. 501 I., dated 31st July 1894.	16. Providing screw-gearing shutters for three central arches of Kodanurli regulator.	3,400	..	3,400	Do.	..	..	Shutters were received from workshops too late in the year. Hence extension of sanction up to 31st March 1897 is necessary.
P.M.G., No. 853 I., dated 7th November 1894.	16. Reconstructing the old dam across Iyavai.	4,731	..	4,731	Do.	..	..	Execution of the work has been postponed, pending settlement of rights of contending parties before a Civil Court. Extension of sanction up to 31st March 1897 is necessary.
P.M.G., No. 599 I., dated 31st July 1895.	17. Improving Maranerli Iyanar tank	4,800	..	4,800	Do.	..	..	The work was not proceeded with owing to the tank being full. Extension of sanction up to 31st March 1897 is necessary.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

CHEPÁK,
13th October 1896.

No. 189-I.

Submitted to Government with a recommendation that, in the circumstances reported, the date for the completion of the works entered in the statement be extended as indicated in the remarks column.

13th Oct. 1896.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 873 I., dated 24th October 1896.

The date for completion of item 1 is extended to 31st March 1896, and that for items 2 and 12 to 17 to 31st March 1897.

2. Ordered that a copy of these Proceedings be forwarded to the Government of India with a request that the date for the completion of item 3 be extended to 31st March 1896, and that for items 4 to 11 to 31st March 1897.

[Here enter No. 874 I., dated 24th October 1896.]

(True Extract.)

(Signed) W. HUGHES,
Joint Secy. to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
„ Superintending Engineer, I Circle.
„ „ „ II „
„ „ „ V „
„ Examiner, Public Works Accounts.

ENDORSEMENT—No. 874 I., dated 24th October 1896.

Forwarded.
(By order.)

Joint Secretary to Government,
Irrigation Branch.

IRRIGATION.

Government { 1896 } of Madras.
PUBLIC WORKS.

Recd.

Enclosures

} 1896.

Regd.

Spare copies

G.O., No. 873 I., 24th October 1896.

OCTOBER.

Open Capital Rules

Extending the dates for completion of certain items in the statement of works sanctioned up to 1895-96 under —, and requesting the Government of India to extend the dates for completion of certain other items in the statement.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.

READ—the following paper :—

STATEMENT of works sanctioned up to 1895-96 under Open Capital Rules requiring renewal of sanction.

STATEMENT of works sanctioned up to 1895-96 under Open Capital Rules requiring renewal of sanction.

Sanctioning authority.	Name of work.	Sanctioned estimate including establishment and tools and plant charges.			Date on which sanction expired.	Amount for which work is completed.	Date on which work is completed and sanction closed.	Remarks.
		Class I.	Class II.	Total.				
	WORKS REQUIRING RENEWAL OF SANCTION. <i>Goddavari Delta System.</i> Western Section. Bank Canal.	RS.	RS.	RS.		RS.		
P.M.G., No. 1079 I., dated 8th December 1893.	1. Constructing No. 3 under-tunnel of Deva channel.	2,140	..	2,140	31st March 1896.	1,916	31st August 1896.	In the return for 1894-95 this work was reported to have been completed. A further outlay was incurred on account of adjustment of freight for conveying building stone which was not known when the completion statement for the work was submitted. Extension of sanction up to 31st March 1896 is necessary to admit of the accounts being finally closed.
P.M.G., No. 519 I., dated 12th June 1893.	2. Excavating a parallel channel from Sallapalli channel head to end of Amalapuram canal.	..	1,580	1,580	31st March 1896.	..	..	Extension of sanction up to 31st March 1897 is necessary to admit of the adjustment of compensation bills.
Government of India No. 87 I., dated 16th April 1894. (P.M.G., No. 369 I., dated 5th May 1894.)	3. Compensation for land for parallel channel from 28th mile.	..	400	400	31st March 1893.	401	31st March 1896.	In Proceedings of Madras Government, No. 161 I., dated 20th February 1894, this work was shown as completed, as all compensation charges were adjusted and completion report sent. Further charges having been advised by the Examiner of Public Works Accounts for adjustment in the accounts for 1895-96, the accounts for this work had to be re-opened. Extension of sanction up to 31st March 1896 is therefore necessary.
	Bank Canal.							
Government of India No. 274 I., dated 22nd November 1895. (P.M.G., No. 1045 I., dated 3rd December 1895.)	4. Compensation for land taken up for Vadapalem channel.	..	2,328	2,328	31st March 1896.	..	..	
Do.	5. Compensation for land	..	1,281	1,281	Do.	..	..	

No. 873 I., 24TH OCTOBER 1896.

Do.	6. Do. for Pallekurru No. 2 channel.	..	103	103	Do.	..	..	Extension of sanction up to 31st March 1897 is necessary to admit of the adjustment of compensation bills.
Do.	7. Do. for land for Dontikurra channel.	..	150	150	Do.	..	..	
Do.	8. Compensation for land Main Canal. Gunnaram Canal.	..	342	342	Do.	..	..	
Do.	9. Compensation for land Do. for excavating chandrapuram surplus weir channel.	..	258	258	Do.	..	..	Expenditure to end of March 1896 was Rs. 1,297. The Superintending Engineer has not yet applied for extension of sanction, but sanction may be extended up to 31st March 1897.
Do.	10. Do. for excavating Rana-chandrapuram surplus weir channel. Drains.	..	832	832	Do.	..	..	
Do.	11. Compensation for land for excavating a channel from Kali surplus weir to Gorinkala drain.	..	1,765	1,765	Do.	..	..	
P.M.G., No. 382 I., dated 11th May 1894.	Pennér Ancient System. Sarvapalli Canal.	1,705	..	1,705	Do.	..	..	Rs. 235 were paid only in 1896-97. Extension of sanction up to 31st March 1897 is therefore necessary.
P.M.G., No. 1027 I., dated 20th November 1895.	Sangam Ancient System. Gogulapalli regulator and sluice 2 miles 1,320 feet.	..	652	652	Do.	691	..	Work has been completed but accounts not closed. Extension of sanction up to 31st March 1897 is necessary.
P.M.G., No. 588 I., dated 11th December 1894.	Cauvery Delta System. Sheds for the superintendent and cavalgars at Vettar Head works.	2,130	..	2,130	Do.	..	..	Shutters were received from workshops too late in the year. Hence extension of sanction up to 31st March 1897 is necessary.
P.M.G., No. 561 I., dated 31st July 1894.	Providing screw-gearing shutters for three central arches of Kodamurti regulator.	3,400	..	3,400	Do.	..	..	Execution of the work has been postponed, pending settlement of rights of contending parties before a Civil Court. Extension of sanction up to 31st March 1897 is necessary.
P.M.G., No. 653 I., dated 7th November 1894.	Reconstructing the old dam across Iyavai.	4,731	..	4,731	Do.	..	..	The work was not proceeded with owing to the tank being full. Extension of sanction up to 31st March 1897 is necessary.
P.M.G., No. 599 I., dated 31st July 1895.	Improving Maraueri Iyanar tank	4,800	..	4,800	Do.	..	..	

CHEPÁK,
13th October 1896.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

No. 873 I., 24TH OCTOBER 1896.

5

No. 189-I.

Submitted to Government with a recommendation that, in the circumstances reported, the date for the completion of the works entered in the statement be extended as indicated in the remarks column.

13th Oct. 1896.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 873 I., dated 24th October 1896.

The date for completion of item 1 is extended to 31st March 1896, and that for items 2 and 12 to 17 to 31st March 1897.

2. Ordered that a copy of these Proceedings be forwarded to the Government of India with a request that the date for the completion of item 3 be extended to 31st March 1896, and that for items 4 to 11 to 31st March 1897.

[Here enter No. 874 I., dated 24th October 1896.]

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, I Circle.
" " " II "
" " " V "
" Examiner, Public Works Accounts.

Public Works (1896.) Department.

CURRENT No. 9288

Order

From

*The Chief Engineer
for Irrigation*

No. 189-I

Dated 13 10 96

Received 16.10.96

Enclosures *2*

Spare copies

SUBJECT.

*Statement of works
sanctioned up to 1895-96
under open capital
rules requiring renewal
of sanction.*

BACK PAPERS.

G.O.	No.	Department.	Date.
5.0	7949	P.W.	26-7-96 ✓

FURTHER PAPERS.

G.O.	No.	Department.	Date.

PUBLIC WORKS DEPARTMENT,

IRRIGATION BRANCH.

No. 873. I of 24th October 1896
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

Statement of works sanctioned up
to 1895-96 under open capital
rules requiring renewal of sanction

No. 1892 of 13.10.96

Submitted to

Govt with a recom-
mendation that
in the circumstances
reported, the date
for the completion
of the works entered
in the statement
be extended as
indicated in the
Remarks column.

W.H. 23/10

Order thereon.

The date for
completion of item
1 is extended to
31st March 1896 & that
for items 2 & 12 to 17 to

31st March 197.

2. Ordered that a
copy of these Procs. be
forwarded to the Govt
of India with a request
that the date for the
completion of item 3 be
extended to 31st March 196
& that for items 4 to 11
to 31st March 197.

No. 874 D. D. 24th October 1896.
Indorsement —

Forwarded

JH
13/10
96

WH

To
The Chief Engr for D.
Superint 1 ✓
Do II ✓
Do III ✓
Sd J. W. Z

Dec
11/11/96

Dec
11/11/96

Dec
9/10/97

Statement of works sanctioned upto 1895-96 under open Capital rules requiring renewal of sanction

Sanctioning authority	Name of work	Sanction estimate including establishment and tools & plant charges			Date on which sanction expired	Amount for which work is completed	Date on which work is completed and sanction closed	Remarks
		Class I	Class II	Total				
		Rs	Rs	Rs		Rs		
Order N ^o 8539 16 Nov 94	Reconstructing the old dam across Syamarinar.	4731		4731	21 March 96			Execution of the work has been postponed pending settlement of rights of contenting parties before a Civil Court. Extension of sanction upto 31 st March 97 is necessary
Order N ^o 5999 17 Improving Maraneri	Syamar tank -	4800		4800	31 st March 96			The work was not proceeded with owing to the tank being full. Extension of sanction upto 31 st March 97 is necessary.

RD
8/10

Chapank
5/10
October 1906

Chief Engineer for Irrigation

W. Hughes

Statements of works sanctioned upto 1895-96 under open Capital rules requiring renewal of sanction—

Sanctioning authority	Name of work	Sanctions estimate including establishment and tools & plant charges		Date on which sanction expired	Amount for which work is completed	Date on which work is completed and sanction closed	Remarks
		Class I	Class II Total				
	<u>Works requiring renewal of sanction</u> <u>Godavari Delta System</u> <u>Western Section</u>						
P.M.G. N° 10799 of 8 th Dec 1893	<u>Bank Canal</u> <u>Constructing N° 3 under</u> <u>tunnel of Deva channel.</u>	2140	2140	31 st March 1895	1916	31 st Aug 1895	In the Return for 1894-95 this work was reported to have been completed. A further outlay was incurred on account of adjustment of freight for conveying building stone which was not known when the completion statement for the work was submitted. Extension of sanction upto 31 st March 1896 is necessary to admit of the necessary being finally & done.
P.M.G. N° 5199 of 12 th June 1893	<u>Central Section</u> <u>Amalapuram Canal</u> Excavating a parallel channel from Sathapakk channel head to end of Amalapuram Canal	1580	1580	31 st March 1896			Extension of sanction upto 31 st March 1897 is necessary to admit of the adjustment of compensation bills.
Govt of India N° 879 of 16 th April 1894 P.M.G. N° 3699 of 5 th May 1894	3. Compensation for land for parallel channel from 28 th mile	400	400	31 st March 1893	401	31 st March 1896	In P.M.G. N° 1618 dated 20 th July 1894, this work was shown as completed, as all compensation charges were adjusted & completion report sent. Further charges having been advised by the Examiners of P.W. Accounts for adjustment in the accounts for 1895-96, the accounts for this work had to be reopened. Extension of sanction upto 31 st March 1896 is therefore necessary.
Govt of India N° 2749 dated 22 nd Nov 1895 (P.M.G. N° 10459 of 23 Dec 1895)	<u>Bank Canal</u> 4. Compensation for land taken up for Vada - pattern channel. —	2328	2328	31 st March 1896			
Do	5. Compensation for land. —	1281	1281	31 st March 1896			
Do	6. Compensation for Pallen - kurru N° 2 channel. —	103	103	31 st March 1896			
Do	7. Compensation for land for Donthurru Channel. —	150	150	31 st March 1896			Extension of sanction upto

Statement of works sanctioned upto 1895-96 under Open Capital rules requiring renewal of sanction

Sanctioning authority	Name of work	Sanctioned estimate including establishment and tools & plant charges			Date on which sanction expired	Amount for which work is completed	Date on which work is completed and sanction closed	Remarks
		Class I	Class II	Total				
		Rs	Rs	Rs		Rs		
Govt of India P.O. 2748 dated 22 nd November 1905 (P.O. No. 10459 of 5 th Dec 1905)	<u>Main Canal</u>							
	8. Compensation for land - -		342	342	31 st March 1906			upto 31 st March 1907 is necessary to admit of the adjustment of compensation bills
	<u>Gunnaram Canal</u>							
	9. Compensation for land - - 10. Compensation for excavating Ramachendrapuram Surplus weir channel - -		258	258	31 st March 1906			
Do	<u>Drains</u>			832	31 st March 1906			
	11. Compensation for land for excavating a channel from Ralli surplus weir to Gorinkala drain - -		1765	1765	31 st March 1906			
<u>Panner Ancient System</u>								

13. Sangam ancient system
P.O. No. 10279
of 26th Nov 1905
Gozulapalli regulator and sluice
2 miles 1320 feet

652 652 31st March 1906 691

Rs 235 were paid only in 1896-97. Extension of sanction upto 31st March 1897 is therefore necessary.

Cauvery Delta system

14. P.O. No. 9889
of 11th Dec 1904
Sluices for the Superintendent and Cavalgare at Vettar
Head works - -

2130 2130 31st March 1906

Work has been completed but accounts not closed. Extension of sanction upto 31st March 1907 is necessary.

15. P.O. No. 5619
of 31st July 1904
Providing screw gearing sluices for three central arches of Kodamurki regulator

3400 3400 31st March 1906

Sluices were received from Workshop too late in the year. Hence extension of sanction upto 31st March 1907 is necessary.