

G.O., No. 8759

DATED 24th October 1896

26/11

[Despatch Abstract.]

2 Good Gates. Revised estimate of Rs. 13,900 for
Constructing — across Vayalur Salt
channel, Buckingham Canal, sanctioned
with remarks.

100
—
9 117
—
6

T.C. 24/10
26/10

[illegible][illegible]

Government { 1896 } of Madras.
PUBLIC WORKS.

} 1896.

Spare copies

OCTOBER.

Revised estimate of Rs. 13,900 for constructing — across Vayalur salt channel, Buckingham Canal, sanctioned with remarks.

GOVERNMENT OF MADRAS.
PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

READ—the following papers :—

From Captain J. LALOR, Officiating Executive Engineer, Buckingham Canal Division, to the Superintending Engineer, II Circle, dated 5th September 1896, No. 1376.

I have the honour to forward for sanction a revised estimate, with comparative statement, for constructing a flood gate across Vayalur salt channel in lieu of one sanctioned in G.O., No. 1099, dated 19th December 1895.

2. The amount of the revised estimate compares with the original as follows :—

	Original amount.	Revised amount.
Constructing a flood gate across Vayalur salt channel ...	Rs. 12,600	Rs. 13,900
Deduct amount of original estimate ...	...	12,600
Net increase ...	...	1,300

No. 287 B.C.

Submitted to the Chief Engineer for Irrigation for favour of obtaining the sanction of Government to the revised estimate, amounting to Rs. 13,900, for constructing flood gates across Vayalur salt channel.

2. The original estimate was sanctioned in G.O., No. 1099 I., dated 19th December 1895, and the excess of Rs. 1,300 over the original estimate maybe met from the balance available for unforeseen works of the canal.

3. Explanation as to the cause of excess has been given in the remark column of the comparative statement.

30th September 1896.

(Signed) L. L. WICKHAM,
for Suptg. Engineer, II Circle.

No. 190 I.

Submitted to Government with a recommendation that the revised estimate forwarded by the Superintending Engineer, II Circle, be sanctioned. The excess is due to unavoidable additional expenditure having been incurred in excavating foundations and building wells owing to the slushy nature of the soil.

13th October 1896.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 875 I., dated 24th October 1896.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 12,600 sanctioned in G.O., No. 1099 I., dated 19th December 1895, the excess of Rs. 1,300 being met from the balance of the amount reserved for unforeseen works of the Buckingham Canal, which will then be reduced to Rs. 1,16,617 :—

Irrigation.
43. Minor Works and Navigation.
Minor Works for which Capital and Revenue Accounts are kept.
Buckingham Canal.
Capital Account.
2. Main Canals and Branches.
9. Navigation Works.
Constructing flood gates across Vayalur salt channel.

Estimate	...	...	...	...	...	...	...	...	Rs. 13,900
----------	-----	-----	-----	-----	-----	-----	-----	-----	------------

2. This sanction is registered as No. 124 I. of 1896-97.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
" Superintending Engineer, II Circle, with two enclosures.
" Examiner, Public Works Accounts.

Exd. T. K. Narayana Aiyangar.

No. 875. I. of 24th October 1896.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Under date the

Read the following

From Supy Engr. P. C. C. No. 287 B.C. of 30. 9. 96
 Submitted to
 Govt with a recom-
 mendation that the
 revised estimate
 forwarded by the
 Supy Engr. P. C. C.
 be sanctioned. The
 excess is due to un-
 avoidable additional
 expenditure having
 been incurred in
 excavating foundations
 & building wells owing
 to the slushy nature
 of the soil.

W.H. 23/10

Order thereon.

The following

2. This sanction is
registered as No. 1245
of 1896-97.

JH
13/10
96

MA

revised estimate is
sanctioned in pursuance
of the estimate of Rs
12600 sanctioned in G.O.
No. 1099.I, of 19 Dec/95,
the excess of Rs 1300
being met from the
balance of the amount
reserved for unforeseen
works of the Buckingham
Canal, which will then
be reduced to Rs 116617
less amount of Rs 1300
Irrigation.

43. Minor works & navigation
Minor works for which
Capital & Rev Accts
are kept.

~~Buckingham Canal~~
~~Capital Account~~

~~2. Main Canals & Branches~~

9. Navigation works

Constructing floodgate
across Vayalur Salt
channel.

Estimate Rs 13,900

To The Chief Spt for I
Supd Eng II with 2 enclos
Ex. P.W.R.

ACB
10/10
137

CE 2
9-10-96

Public Works (1896) Department.

CURRENT No.

Order

17
R106C

From Major W. L. C. Baddley
Superintendent

No. 287 BSC

Dated 30 September 1896

Received 2-10-96

Enclosures 2

Spare copies

SUBJECT.

Flood gates across
Voyalur salt ch^{an}
forwards a revised
estimate for - for
sanction.

7.2.9.
24/10

24/10

1/10

Sanctioned BSC
2-10-96
8/10

8/10

5/10

BACK PAPERS.

G.O. <i>Receipt</i>	No.	Department.	Date.
<i>R</i>	<i>9</i>	<i>cl</i>	<i>19-12-95</i>
<i>R</i>	<i>686</i>	<i>W</i>	<i>7-9-95</i>

FURTHER PAPERS.

[illegible]

Letter from Leontine J.

Labor offg & entire Inquirer,
Buckingham Canal &c, to the
Superintending Inquirer, 2nd
Circle, No 1376, dated 5th Sept 1896.

I have the honor to forward for sanction a revised estimate with comparative statement, for constructing a flood gate across Teyalar Salt channel in lieu of one sanctioned in C.O. No 1099 of 19th Dec 1910.

2. The amount of the revised estimate compares with the original as follows:—

	Original amount	Revised amount
Constructing a flood gate across Voyalur Salt ch ^l -	12600.	13900.
Net amount of original estimate -	12600	
Net increase		1300

N^o 287 BC
30.9.96

Submitted to the Chief Engineer for Irrigation for favor of obtaining the sanction of Government to the revised estimate, amounting to Rs 13,900 for constructing flood gates across Vayalur salt channel.

2. The original estimate was sanctioned in 1900-01 and the excess of Rs 1300 over the original estimate may be met from the balance available for unforeseen works of the canal.

3. Explanation as to the cause of excess has been given in the remark column of the comparative statement.

L. S. Muthuswami
Asst. Engineer,
for S. A. Engineer,
H. circle.

05/10/96
22/10/96

Public Works (1896) Department.

CURRENT No. 9287

Order

From

The Chief Engineer
for irrigation

No. 1908

Dated 13. 10. 96

Received 16. 10. 96

Enclosures 2

Spare copies

SUBJECT.

Revised Estimate for
flood gates across
Vayalur Salt Channels.

BACK PAPERS.

G.O.	No.	Department.	Date.
S.O.	10999	D.W.	19-12-95
-	7209	-	7-9-95

FURTHER PAPERS.

[illegible]