

Public Works (1890) Department.

G.O., No. 879-80/12

DATED 12. Oct. 1896

[Despatch Abstract.]

Six months Estimate; ordered that the — of the
Mazawani Mutspe & R. (capital) for 1897
with a note thereon by the Secy of Ly. acc. to
be forwarded to the Govt of India.

==

22/10

[P.W.D.
100-10-100]

5/11

[illegible]


G.O.	No.	Department	Date.	G.O.	No.	Department	Date.

W. L. Merriett
for Agent.

9a

746

PR
T 1026



(R.) Form No. 8.

S. 879 R dated 12.10.96
PUBLIC WORKS DEPARTMENT,
RAILWAY BRANCH.

18/
PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following

Letter from the Agent S. M. H. S. N: 906 of 1st October 1896

Ordered that the six months estimate of the Mayavaram Municipal Railway (Capital) for the year 1896-97 together with a note thereon by the Examining Railway Accounts, Secy, be forwarded to the Govt of India.

To The Agent S. M. H. S. N: 906 of 1st October 1896
Examining Railway Accounts, Secy
Financial Dept
Accountant General

H. S. N: 880 R of 12th Oct 1896

To The Secretary to the Govt of India P. O. D. Secy

I am directed to forward herewith the six months estimate of the Mayavaram Municipal R: (Capital) for the year 1896-97 together with a note thereon by the Examining Railway Accounts, Secy.

Documents accompanying the estimate referred to

Dispatched on 14/10/96

7/10/96


9/10
879 R
10/96

Usted
Received
189

ENCLOSURE

FROM
THE AGENT,
SOUTH INDIAN RAILWAY,
TIRUCHI.
TO
THE CONSULTING ENGINEER FOR
RAILWAYS,
MADRAS.

OFFICE OF THE CONSULTING ENGINEER FOR RAILWAYS,
Madras, 2nd October 1896.



No. 3124

OFFICE NOTE.

Letter from the Agent, South Indian Railway, No. 906,
dated 1st October 1896, forwarded to the Examiner of Railway
Accounts, for forward of remarks.

for E. R.

Under the Sanctioned Estimate of the
Madras Railway, the following (C. E. R.)
to the Agent, 1896. EXAMINER'S REPLY.

- Y₁₀
- (1) The six months estimate has been prepared
for the amount passed in budget orders
viz. Rs 40,000.
 2. The approximate outlay to end of August
1896 amounts to Rs 4,500 which gives an
average monthly outlay of Rs 900; the six
months estimate provides for an average
monthly expenditure of Rs 5,000 during the
remainder of the year.
 3. It is anticipated that the estimate will
be worked up to, as besides endeavours
being made to finish the works entered
in the completion schedule, the enlarge-
ment.

ment of the Peralam station to admit of its use as a joint station by the Peralam-Karikal Railway, will be taken in hand. 4. The estimate for 1897-98 provides for the completion of the junction arrangements at the Peralam station.

JH 7¹⁰ 26

Offg. C. R.
5 10.96.

No. 111-A.—G.

GOVERNMENT OF INDIA.
PUBLIC WORKS DEPARTMENT.

ACCOUNT.
GENERAL.

TO

THE GOVERNMENTS OF MADRAS AND BOMBAY (GENERAL AND RAILWAY), BENGAL, THE NORTH-WESTERN PROVINCES AND OUDH, AND THE PUNJAB.
THE CHIEF COMMISSIONERS OF THE CENTRAL PROVINCES, BURMA, ASSAM, AND COORG.
THE RESIDENT AT HYDERABAD.
THE AGENTS TO THE GOVERNOR GENERAL FOR CENTRAL INDIA, RAJPUTANA, AND BALUCHISTAN.
THE DIRECTOR GENERAL OF MILITARY WORKS.
THE DIRECTOR GENERAL OF TELEGRAPHS.
THE DIRECTOR GENERAL OF RAILWAYS.
THE CONSULTING ENGINEERS TO THE GOVERNMENT OF INDIA FOR RAILWAYS, CALCUTTA, LUCKNOW, AND ASSAM.
THE ACCOUNTANT GENERAL, PUBLIC WORKS DEPARTMENT.

Simla, the 30th September 1896.

SIR,

With reference to Public Works Department Code, Volume II, Chapter IV, paragraph 116, I am directed to request that arrangements may be made to ensure the six months' estimates for 1896-97 reaching the Government of India at Simla without fail on the 1st November next. It would be a great convenience if they could be submitted so as to reach Simla a few days earlier, say on the 29th October.

2. I am to add that any delay in the submission of the estimates will cause serious inconvenience, as the office has to move to Calcutta immediately after consideration of these estimates.

3. The estimates relating to Military Works should be submitted to the Military Department by the same date.

I have the honour to be,

SIR,

Your most obedient servant,

A. R. BECHER,

Offg. Depy. Secy. to the Govt. of India.

Documents accompanying.

Nil.

me
its
Kar
H.
the
ms

Note on the Capital Six months Estimate
of the Mayavaram Multiple Railway
for the year 1896-97.

The six months Estimate has been placed
at the same amount as the Budget Grant,
viz Rs 40,000. This provides for the completion
of all the works shown in the Completion
Estimate, two additional works at Namillam
Station, viz, the extension of the station house
and waiting shed, extension of lay bays for
laterite traffic and also an expenditure of
Rs 12,712 on the enlargement of the Peralam
station to accommodate the traffic from
the Peralam Karikal Railway.

The amount Rs 34,000. provided for 1897-98
is for the completion of the additional works
at Peralam station.

Chichinopoly }
29 September 1896 }

McMunnier
for Agent

Chief Engineer
J. D. B.

in
its
Kai
H.
the
in

1897-1898
1897-1898

Mayyavaram Mountpet Railway.
Six months Estimate of Capital and Pay in India for the official year 1896-97.

	Actuals 1895-96	Budget Estimate 1896-97			Six months Estimate 1896-97			Budget Estimate 1897-98		
		Works	Stores	Total	Works	Stores	Total	Works	Stores	Total
37. Construction of Railways										
Mayyavaram Mountpet Railway	52628	40000		40000	40000	40000	40000	40000	34000	34000

Tichinopoly }
29 September 1896 }
No. 4. Shelly
Capt R.R.
Agent.

W. W. Munn
By Examining A/c. Accounts, *W. W. Munn* Chief Engineer
Tichinopoly. *W. W. Munn* Chief Engineer
Tichinopoly.

URGENT.

South Indian Railway Co., Ltd.

AGENT'S OFFICE.

TRICHINOPOLY, 1st October 1896.

From

THE AGENT,

SOUTH INDIAN RAILWAY,

To

THE CONSULTING ENGINEER

FOR RAILWAYS,

MADRAS.

Sir,

With reference to your letter No. 2886 of 12th September 1896 and in continuation of my letter No. 901 of yesterday I have the honor to forward herewith the Capital Six Months Estimate of the Mayavaram - Muthupet Railway for the year 1896-97, together with a note thereon.

I have the honor to be,

Sir,

Your most Obedient Servant.

A. B. G. Shelley

Capt. R. E.

Agent.

2 Enclosures.

MS

127
12/1/06

Used
Received } 189

No.

ENCLOSURE.

FROM
THE AGENT,
SOUTH INDIAN RAILWAY,
Tiruchinopoly
TO
THE CONSULTING ENGINEER FOR
RAILWAYS,
Madras.