

Revenue (1897) Department

ROUTINE SERIES.

G.O., No. 491

DATED 10th March 97

[Despatch Abstract.]

Recording Progs. P.W. Department, Rang
revised estimate of Rs 15,520 for N. 14 Distric
- butary, Rushikulya Canal.

BACK PAPERS.


No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

IRRIGATION.
ACCOUNT.

Government { 1897 } of Madras. PUBLIC WORKS.



Recd.

Enclosures

Regd.

1897.

Spare copies 20

G.O., No. 195 I., 24th February 1897.

FEBRUARY.

G.O. R. No. 491 d 10th March 97

Recorded.

List

D. 3 97

Copy to the Board Rev. Sett.

Note: The right to all copy made to Board and previous papers will be sent to the Board.

Distributary

Revised estimate of Rs. 15,520 for No. 14 —, Rushikulya canal, sanctioned.

GOVERNMENT OF MADRAS.

PUBLIC WORKS DEPARTMENT.

Irrigation.
Account.

Read—the following paper :—

From W. C. DEMORGAN, Esq., Executive Engineer in charge, I Circle, to the Chief Engineer for Irrigation, dated Narsapur, 29th March 1896, No. 5 G.N.

I have the honour to submit herewith, for sanction, a revised estimate, amounting to Rs. 15,170, together with a comparative statement for the excavation of No. 14 distributary from 47½ miles, Rushikulya canal, connected with the Rushikulya project.

2. The original estimate (Rs. 8,640) for the work was sanctioned in G.O., No. 1047 I., dated 22nd December 1894.

3. The revision of the estimate is rendered necessary owing to the insufficient rate allowed for item 1 and to the insufficient provision made for items 2 to 4 and 8 and 9 in the original estimate as explained by the Executive Engineer in the remark column of the comparative statement.

4. I have also the honour to submit herewith, for approval and sanction, an estimate, amounting to Rs. 350, for fixing demarcation stones in the No. 14 distributary, as no provision was made for the same in the estimate sanctioned in G.O., No. 1047 I., dated 22nd December 1894, quoted above.

5. The excess of Rs. (15,170 — 8,640) = Rs. 6,530 over the original estimate (No. 14 distributary), and the amount of the estimate, Rs. 350, for fixing demarcation stones will be met from the lump sum provision for unforeseen works.

No. 87 I.

Submitted to Government with a recommendation that the revised estimate forwarded by the Superintending Engineer, I Circle, be sanctioned.

21st April 1896.

(Signed) W. HUGHES,
Chief Engineer for Irrigation.

ORDER—No. 195 I., dated 24th February 1897.

The following revised estimate is sanctioned in supersession of the estimate of Rs. 8,640 sanctioned in G.O., No. 1047 I., dated 22nd December 1894, the excess of Rs. 6,880 being met from the balance of the amount reserved for unforeseen works of the Rushikulya project, which will then be reduced to Rs. 24,122 :—

Famine Relief and Insurance.
35. Protective Works, Irrigation.
Rushikulya Project.
I. Works.
Rushikulya Canal.
3. Distributaries.
No. 14 Distributary.

	Rs.
4. Earthwork—	
(1) Excavation	15,170
5. Miscellaneous—	
(2) Fixing demarcation stones	350
Total ...	15,520

2. This sanction is registered as No. 188 I. of 1896-97.

(True Extract.)

Under Secretary to Government,
Irrigation Branch.

To the Chief Engineer for Irrigation.
„ Superintending Engineer, I Circle, with three enclosures.
„ Examiner, Public Works Accounts.
„ Revenue Department.

Exd. Shaik Karim.

When given for copying _____
When copied _____
When examined _____
When signed _____

189 .

READ AGAIN G.O., No.
189 ,

DATED

CURRENT No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT

A A A A A A A

LETTERS OF GOVERNMENT

STATEMENT WITH DUTTO

PAPERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—
A = Copy in full.
B = Not to be copied.
P = Copy abstract only.
Q = Copy heading only.