M.R.O. 1—77,006—8-6-37.

(1) Number of pages 2

(2) Date of repair 19-6-37

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 440 Press
~~Mis.~~

49-50.

Dated 26—8— 1861.

49-50 2/3

Not to be folded or roughly handled

PUBLIC WORKS DEPARTMENT.
Public.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter from Lieutenant-Colonel W. H. HORSLEY, Chief Engineer, to J. D. SIM, Esq., Secretary to Government, dated Chepauk, 7th August 1861, No. 3,681 :—

SIR,

1. With reference to the Proceedings of Government, under date 25th July 1861, No. 1,389, I have the honor to submit for their information the accompanying letter from the District Engineer Presidency, reporting that the Mint Master prefers carrying out under his own agency the alterations at the Mint, sanctioned in the above orders, and to request that such may be authorized.

1 Letter from District Engineer Presidency, dated 31st July 1861, No. 615.
1 Do. from Mint Master, dated 26th July 1861, No. 99, with Plan.

2. I have also to submit for orders a letter from Lieutenant-Colonel Orr, wherein he represents that by constructing the stair-case (leading to the proposed upper rooms, adverted to in the above Proceedings) in the verandah, instead of in one of the lower rooms, as shown in the accompanying sanctioned plan, a considerable increase of space will be gained both for the Issue Department and for the storage of copper scissel, without entailing any additional cost to Government, and as the arrangement seems to be unobjectionable, I would recommend that it be carried out.

ORDER THEREON, 20th August 1861, No. 1,583.

The Government authorize the alteration proposed in the additions recently sanctioned to the Mint building, in view to provide accommodation for the Issue Department of the new paper currency, and which it is stated involves no increase in cost. They also authorize the execution of the work being entrusted to the Mint Master.

(True Extract.)

Secretary to Government.

To the Chief Engineer.
„ Financial Department.

Exd. S. T. Augustin.

Lett of 30th Augt

Filed 1861 Dept

Prss: of Govt in the
P. W. Dt 1583.

Dft 20th
Rd 21st & 31 Augt 1861.

3 Specifications

No 482

Authorizing as recommended by the Chief Engineer the alterations proposed in the additions recently sanctioned to the Mint Buildings in view to provide accommodation for the Issue Dt of the new paper currency — also sanctioning the execution of the work being entrusted to the mint master.

Walk in Rde

Ltr Pro

Order thereon 26 August 1861 No 4440.

Communicated to the Mint Master.

J D L

To the Mint Master 26/8

J D'F

316 & 315

4940