M.R.O. 1—77,066—8-6-31.

(1) Number of pages 8

(2) Date of repair 2-4-1-40

(3) Initials of the Referencer

CT

# MADRAS RECORD OFFICE.

---

## Government of Madras.

Finance DEPARTMENT.

| G.O. No. 1043 | Press / Mis. |
|---|---|
| 49-50. | |
| Dated 3-8- | 1872. |

5/6

49-50

***Not to be folded or roughly handled***

V/1

No. 49. Read the following Proceedings of the Board of Revenue, dated 20th July 1872, No. 1378 :—

Read the following letter from R. K. PUCKLE, Esq., President of the Local Fund Boards, Tinnevelly, to the Secretary to the Board of Revenue, dated Lakshmipuratope, 13th April 1872, No. 130 :—

I HAVE the honour to forward for sanction two estimates for completing the Yeruvadi and Viziapati road leading to our most southerly salt pans, and completing and extending the Nanguneri and Tisiyanvilei road leading to a large town and one of the most important markets in the south.

2. The two roads tap the Palmyra forest and communicate with the sea coast; they have been long in hand, having been sanctioned by Government in Proceedings, dated 9th June and 9th December 1869, Nos. 1,632 and 3,140, and their completion will finish the net-work of main roads required for the Nanguneri Taluq.

3. The revised estimate of one exhibits an addition to the original estimate of 11,960 Rupees, and the revised estimate of the other a saving of 5,272 Rupees on the original estimate; net increase 6,688 Rupees.

4. Twenty thousand Rupees are required to complete these works, but the current year's budget as revised by the Board provides for only 8,580 Rupees, so one at least of these works must necessarily stand over for completion hereafter unless a further appropriation can be made later in the year.

ENCLOSURES Nos. 1 and 2.—Estimates.

ENCLOSURES Nos. 3 and 4.—Designs for Tunnels.

ENCLOSURES Nos. 5 and 6.—Comparative Statements.

THE revised estimates, amounting in the aggregate to Rupees 53,188, for the roads marginally named are submitted for the approval of Government.

1. Constructing the road from Viziapati to Yeruvadi, length 21 miles.
2. Extension of Nanguneri and Vizianarayanum road from Nalathilla to Yedayangoody, *via* Thessianvalai.

2. The original estimates for these works amounted respectively to Rupees 16,600 and Rupees 29,900, and were sanctioned in Government Orders, R. D., dated 9th December and 9th June 1869, Nos. 3,140 and 1,632.

3. In the case of the first work there is an excess of Rupees 11,960, and the causes of excess as gathered from the estimate and the Comparative Statement appear to be as follows :—

(1.) The original estimate provided for a road 17 miles and 1,486 yards long, which is found to be incorrect, the total distance being 21 miles.

(2.) The substitution of broken stone for gravel.

(3.) The construction of a larger number of tunnels than was originally estimated for.

4. In the case of the second work the road is expected to be completed for Rupees 5,272 less than the sum originally estimated.

5. The works appear as Items Nos. 2 and 1 in Part I. of the current year's Road Fund Budget of the Shermadevi Circle, with allotments of Rupees 7,180 and 1,400 respectively.

(A true Copy and Extract.)

(Signed) J. GROSE,
*Secretary.*

No. 50. ORDER THEREON, 3rd August 1872, No. 1043.

Sanctioned.

(True Extract.)

*Acting Under Secy. to Govt*

To the Board of Revenue, with six enclosures returned.
" Public Works Department.
" Accountant-General.

Exd. A. S. Rodgers.

Financial Dept

# 1872.

# Board of Revenue,

## MADRAS.

PROCEEDINGS, 20TH JULY 1872, No. 1,378.

Recd 25 July 72

Encl. 6

Received 29 July 72

JULY.

No. 1,378.

*Road*—from Viziapati to Yeruvadi in Tinnevelly District.—Estimates, amounting together to Rupees 53,188, for construction of — and for extension of Nanguneri and Vizianarayanum road from Nalathilla to Yedayangoody, *via* Thessianvalai, submitted to Government for approval.

Dated 3rd August 1872
No. 1043

Sanctioned

Board of Rev.
Mth Endorsement
dated 12th August 1872
No. 1,378

Govt. of [1872] Madras.

FINANCIAL.

To

THE BOARD OF REVENUE,
&c., &c., &c.

*Dated August, 3rd.*

*Read*

*G. O., 3rd August 1872, No. 1043.*

AUGUST.
Nos. 49-50.

Sanctioning the revised estimates for the construction of the road from Viziapati to Yeruvadi and extension of Nanguneri and Vizianarayanum road from Nalathilla to Yedayangoody *via* Thessianvalai, Tinnevelly District.

Govt. of {1872} Madras.

Transmit

To

The Board of Revenue.

Dated Augt 3.
Recd.

G. O. 3 Augt 1872 No. 1643

Nos. 49 - 57.

Sanctioning the revised Ests for the Construction of the road from Vizianagaram to Parvatipuri and extension of Vizianagaram road from Malathilla to Gedda and Gooty via Hassan vatai, Timmelly &c.