Proceedings of the Madras Government, Financial Department,
31st August 1872.

No. 201. Read the following Proceedings of the Board of Revenue, dated 21st August 1872, No. 1647:—

Read the following letter from W. S. FOSTER, Esq., President of the Local Fund Boards, Godavery District, to the Secretary to the Board of Revenue, dated Cocanada, 10th June 1872, No. 60:—

I HAVE the honour to submit for sanction the accompanying revised estimate, amounting to Rupees 68,720, for metalling and gravelling the road from Juggannaikpoorum to Kotipilly, together with a copy of the Superintending Engineer's letter, No. 512, dated 9th ultimo, and a comparative statement.

2. The original estimate, which was sanctioned in Government Order, F. D., No. 435, dated 5th April 1872, for Rupees 60,000 contains no provision for metalling the road, and it is desirable to metal it to make it passable in all seasons.

3. The difference between the original and revised estimates is only Rupees 8,720, for which sanction is now requested.

4. The Local Fund Board of the Cocanada Circle have, at a Meeting held on the 1st instant, recommended to submit the revised estimate for sanction.

5. A sum of Rupees 8,000 has been provided for this work (Item No. 6) in the Local Fund Budget of the Cocanada Circle for 1872-73.

THE revised estimate, amounting to Rupees 68,720, for metalling and gravelling, etc., the road from Juggannaikpoorum to Kotipilly (length 23 miles, 2 furlongs) is submitted for the sanction of Government.

2. The original estimate of Rupees 60,000 was sanctioned in Government Order, F. D., dated 5th April 1872, No. 435.

3. The revised estimate provides for "metalling" (an item altogether omitted in the original estimate) to the extent of Rupees 33,477, and for an increase under "Contingencies" of Rupees 818, in all Rupees 34,295, against which amount, as a set off, there is a saving now shown in the item of "gravelling" of Rupees 25,575, leaving a balance of Rupees 8,720 to be added to the original estimate.

4. The metalling is represented to be very necessary to make the road passable in all seasons of the year.

5. The work appears as Item No. 7 in Part I. of the current year's Budget of the Cocanada Circle, with an allotment of Rupees 8,000.

(A true Copy and Extract.)

(Signed) J. GROSE,
Secretary.

No. 202. ORDER THEREON, 31st August 1872, No. 1157.

Sanctioned.

(True Extract.)

R. S. ELLIS,
Chief Secretary.

To the Board of Revenue, with three enclosures returned.
" Public Works Department.
" Accountant-General.

Exd. A. S. Rodgers.

Govt. of {1872} 30th Aug.

FINANCIAL.

To

The Board of Revenue,
&c., &c., &c.

Dated August, 31st.

Recd.

G. O., 31st August 1872, No. 1157.

AUGUST.
Nos. 201-202.

Sanctioning the revised estimate, amounting to Rupees 68,720, for metalling and gravelling the road from Juggannaikpoorum to Kotipilly.

F. Bathurst

3

No. 1,647.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 21st August 1872.

Read the following letter from W. S. FOSTER, Esq., President of the Local Fund Boards, Godavery District, to the Secretary to the Board of Revenue, dated Cocanada, 10th June 1872, No. 60:—

I HAVE the honour to submit for sanction the accompanying revised estimate, amounting to Rupees 68,720, for metalling and gravelling the road from Juggannaikpoorum to Kotipilly, together with a copy of the Superintending Engineer's letter, No. 512, dated 9th ultimo, and a comparative statement.

2. The original estimate, which was sanctioned in Government Order, F. D., No. 435, dated 5th April 1872, for Rupees 60,000 contains no provision for metalling the road, and it is desirable to metal it to make it passable in all seasons.

3. The difference between the original and revised estimates is only Rupees 8,720, for which sanction is now requested.

4. The Local Fund Board of the Cocanada Circle have, at a Meeting held on the 1st instant, recommended to submit the revised estimate for sanction.

5. A sum of Rupees 8,000 has been provided for this work (Item No. 6) in the Local Fund Budget of the Cocanada Circle for 1872-73.

THE revised estimate, amounting to Rupees 68,720, for metalling and gravelling, etc., the road from Juggannaikpoorum to Kotipilly (length 23 miles, 2 furlongs) is submitted for the sanction of Government.

2. The original estimate of Rupees 60,000 was sanctioned in Government Order, F. D., dated 5th April 1872, No. 435.

[illegible] metalling (an item altogether omitted in the original estimate) to the extent of Rupees 33,477, and for an increase under "Contingencies" of Rupees 818, in all Rupees 34,295, against which amount, as a set off, there is a saving now shown in the item of "gravelling" of Rupees 25,575, leaving a balance of Rupees 8,720 to be added to the original estimate.

4. The metalling is represented to be very necessary to make the road passable in all seasons of the year.

5. The work appears as Item No. 7 in Part I. of the current year's Budget of the Cocanada Circle, with an allotment of Rupees 8,000.

(A true Copy and Extract.)

J Gosle

Secretary.

To the Chief Secretary to Government, F. D., with three enclosures.
,, the Officiating President of the Local Fund Boards, Godavery District.
,, the Officiating Superintending Engineer, 1st Division.
,, the Officiating Controller of Public Works Accounts.

Exd. J. Tulloch.

1157.

Financial Department

1872.

Board of Revenue,

MADRAS.

PROCEEDINGS, 21ST AUGUST 1872, No. 1,647.

Dupe 21 August 72

Encl. 3

Received 28 August 1872

AUGUST.

No. 1,647. Re 1639

Road—from Juggannaikpoorum to Kotipilly in Godavery District.—Revised estimate, amounting to Rupees 68,720, for metalling and gravelling —, submitted to Government for sanction.

Astd 31 August 1872 No 1157.

Copy of Rec. with 3 enclosures

Govt. of {1872} Madras.

Financial

To

The Board of Revenue

Dated Augt. 29.
Recd. Encl.

G. O. 29 Augt., 1872, No. 1157.

Nos. 201. 202.

Sanctioning the revised estimate amounting to Rs. 68,720 for metalling and gravelling the road from Jaggampet with Goorumconda to Kotipilly

M.R.O. 1—77,003—8-6-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Finance DEPARTMENT.

G.O. No. 1157 Press ~~Mis.~~

201-202

Dated 28-8-1872.

415

201-202

Not to be folded or roughly handled