M.R.O. 1—77,006—8-6-31.

(1) Number of pages 6

(2) Date of repair 26-2-40

(3) Initials of the Referencer

9

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 1s 61 Press / Mis.

94-95

Dated 25-11- 1872.

4/5

94-95

Not to be folded or roughly handled

Proceedings of the Madras Government, Financial Department,
25th November 1872.

No. 94. Read the following Proceedings of the Board of Revenue, dated 14th November 1872, No. 2202:—

Read the following letter from W. McQUHAE, Esq., Acting President of the Local Fund Boards, Madura, to the Secretary to the Board of Revenue, dated 30th August 1872, No. 14:—

WITH reference to the Proceedings of the Board, dated 15th August, Miscellaneous No. 5,626, communicating the sanction of Government for the estimate for Rupees 13,300, for the construction of the road between Dindigul and Trichinopoly, I have the honour to submit, for sanction, a revised estimate for the same, amounting to Rupees 14,220 (with a comparative statement), passed by the Local Fund Board of the Dindigul Circle, for the reasons stated in their Proceedings, No. 35, of the 15th August 1872, a copy of which is herewith submitted.

2. A sum of Rupees 6,000 only is provided for this work in Item No. 4, Part I., New Works II.-A. of the current year's Budget, and sanction was applied for in my letter, No. 11, dated 30th August 1872, for the allotment of the remaining sum of Rupees 8,220 for the completion of the work within the year.

ENCLOSURE No. 1.—Revised Estimate.

ENCLOSURE No. 2.—Comparative Statement.

ENCLOSURE No. 3.—Proceedings of Local Fund Board, Dindigul Circle.

THE revised estimate, amounting to Rupees 14,220, for the construction of the road between Dindigul and Trichinopoly, is submitted for the sanction of Government.

2. The original estimate (Rupees 13,300) for the work was sanctioned in G. O., Financial Department, dated 3rd August 1872, No. 1041, and the present estimate is in excess of the original one by Rupees 920. This excess appears to have been caused by the increase in the cost of labour owing to the commencement of the Railway works in the vicinity.

(A true Copy and Extract.)

(Signed) J. GROSE,
Secretary.

No. 95. ORDER THEREON, 25th November 1872, No. 1561.

The estimate is sanctioned.

(True Extract.)

W. HUDLESTON.
Officiating Chief Secretary.

To the Board of Revenue, with three enclosures returned.
" Public Works Department.
" Accountant-General.

Exd. J. Wright.

No. 2,202.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 14th November 1872.

Read the following letter from W. McQUHAE, Esq., Acting President of the Local Fund Boards, Madura, to the Secretary to the Board of Revenue, dated 30th August 1872, No. 14:—

WITH reference to the Proceedings of the Board, dated 15th August, Miscellaneous No. 5,626, communicating the sanction of Government for the estimate for Rupees 13,300, for the construction of the road between Dindigul and Trichinopoly, I have the honour to submit, for sanction, a revised estimate for the same, amounting to Rupees 14,220, (with a comparative statement,) passed by the Local Fund Board of the Dindigul Circle, for the reasons stated in their Proceedings, No. 35 of the 15th August 1872, a copy of which is herewith submitted.

2. A sum of Rupees 6,000 only is provided for this work in Item No. 4, Part I., New Works II.-A. of the current year's Budget, and sanction was applied for in my letter, No. 11, dated 30th August 1872, for the allotment of the remaining sum of Rupees 8,220 for the completion of the work within the year.

ENCLOSURE No. 1.—Revised Estimate.

ENCLOSURE No. 2.—Comparative Statement.

ENCLOSURE No. 3.—Proceedings of Local Fund Board, Dindigul Circle.

THE revised estimate, amounting to Rupees 14,220, for the construction of the road between Dindigul and Trichinopoly, is submitted for the sanction of Government.

2. The original estimate (Rupees 13,300) for the work was sanctioned in G. O., Financial Department, dated 3rd August 1872, No. 1,041, and the present estimate is in excess of the original one by Rupees 920. This excess appears to have been caused by the increase in the cost of labour owing to the commencement of the Railway works in the vicinity.

(A true Copy and Extract.)

Secretary.

To the Chief Secretary to Government, Financial Department, with three enclosures.
,, the Acting President of the Local Fund Boards, Madura District.
,, the Superintending Engineer, 8th Division.
,, the Controller of Public Works Accounts.

Exd. T. Cartledge.

Rec.d 3d August 1872. Nos 49-58.

Fin.l 1872. Sept.

Board of Revenue,

MADRAS.

PROCEEDINGS, 14TH NOVEMBER 1872, No. 2,202.

Copy 18 Nov 72.

Encl.3 to S.L.G. Fin.l

No 2353

Received 20th Nov. 1872.

NOVEMBER.

No. 2,202.

~~25th November 1872~~

Road—between Dindigul and Trichinopoly. —Revised estimate from President of Local Fund Boards, Madura District, amounting to Rupees 14,220, for construction of — submitted to Government for sanction.

~~The Collector is directed~~

Board of Rev. with [illegible]

Govt. of 1872 Madras.

Financial

To the Board of Revenue

Dated 25 Dec 72

Rec'd. Encl.

G. O. 25 Dec. 1872 No 1567

Nos. 94-95.

Enclosing the
revised Estimate for the
construction of the
road between Virgal
and Krishnagiry.