S.H.O. 1—77,008—9-6-37.

(1) Number of pages 8

(2) Date of repair 2-4-40

(3) Initials of the Reference

MADRAS RECORD OFFICE.

Government of Madras.

Revenue DEPARTMENT.

G.O. No. 1011 Press Mis.

125-10

Dated 17-7- 1872.

S/L

Not to be folded or roughly handled

No. 125. Read the following Proceedings of the Board of Revenue, dated 3rd July 1873, No. 1170 :—

Read the following letter from H. S. THOMAS, Esq., President of the Local Fund Board, Canara Circle, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Mangalore, 26th May 1873, No. 288 :—

I HAVE the honour to submit, for the sanction of the Board of Revenue and Government, a revised estimate,* amounting to Rupees 5,450, for improving the Udipi and Malpi Road, together with copy of a resolution† of this Board regarding it, and of a letter dated 7th February 1872, No. 98, from the then Superintending Engineer, 7th Division, explaining at length the necessity for the revision of the original estimate.

* Also a comparative statement.

† Dated 20th May 1873.

2. The original estimate for the work, amounting to Rupees 3,700, was sanctioned by Government in their Proceedings in the Revenue Department, dated 14th October 1870, No. 1568, and was worked out in full during the year 1870-71. The excess now requiring sanction is Rupees 1,750, for which due provision has been made in the current year's Local Fund Budget of this Circle, sanctioned in G. O., dated 18th April 1873, No. 533, Financial Department.

Item No. 10 in Part I., Statement II.-A.

3. Item No. 54 in the comparative statement accompanying the estimate has been struck out by this Board as they are of opinion that the planting of the avenue trees can be better done by the Tahsildar through the medium of special subordinates who have for some years past been carefully trained to the planting of avenues, and who have consequently done so with great success.

‡ Rupees 270-6-0.

4. Sufficient funds have been allotted, in the current year's budget, for the planting of avenues out of which the above amount of Rupees 270-6-0 can be spared for planting on the Udipi and Malpi Road. I have the honour to request, therefore, that the above Rupees 270-6-0 may be added to the current year's Road Fund Reserve.

ENCLOSURE No. 1.—Revised Estimate.

ENCLOSURE No. 2.—Extract from the *Proceedings of Local Fund Board.*

ENCLOSURE No. 3.

From Lieutenant-Colonel W. FAREWELL, Staff Corps, Acting Superintending Engineer, 7th Division, to H. S. THOMAS, Esq., President of the Local Fund Board, Mangalore, dated Cochin, 7th February 1872, No. 98.

I HAVE the honour to forward, for sanction and provision of funds, a revised estimate, amounting to Rupees 5,450, with a comparative statement for improving the road from Udipi to Malpi. The excess of Rupees 1,750 over the amount of the original estimate of Rupees 3,700 sanctioned in G. O., No. 1568, dated 14th October 1870, Revenue Department, communicated with Public

Works G. O., No. 113, dated 19th October 1870, is due to a greater width of road being necessary, to the very sandy nature of the soil requiring an additional depth of metal to save its breaking up with the traffic, to turfing the sides of the embankments, and to planting the edges. These two latter items were not provided for in the original estimate, but are now found necessary.

2. The amount of the original estimate has been fully worked out. If the revised estimate be sanctioned an allotment of Rupees 1,750 will have to be made to enable the work being proceeded with.

(True Copy.)

(Signed) H. S. THOMAS,
President.

ENCLOSURE No. 4.—Comparative Statement of Work.

THE revised estimate for improving the Malpi and Udipi Road at a cost of Rupees 5,180 as modified by the Local Fund Board, who have struck out an allotment of Rupees 270 for avenues, will be submitted for the sanction of Government.

2. The original estimate for doing the work at a cost of Rupees 3,700 was sanctioned in G. O., dated 14th October 1870, No. 1568.

3. The excess results from widening the road dealing with soil more sandy than was expected, and turfing the embankments.

4. The allotment for the work in the current year's budget, Rupees 1,750, should be reduced by Rupees 270, and the Accountant-General is requested to deduct the latter amount from the total assignment already placed at the disposal of the Public Works Department.

(True Copies and Extract.)

(Signed) J. GROSE,
Secretary.

No. 126. ORDER THEREON, 17th July 1873, No. 1011.

Sanctioned.

(True Extract.)

W. HUDLESTON,
Chief Secretary.

To the Board of Revenue, with enclosure returned.
,, Public Works Department.
,, Accountant-General.

Exd. J. Wright.

Govt. P. Cons. 30 July 1873.
No. 1,170.

FINANCIAL.

To
THE BOARD OF REVENUE,
&c., &c., &c.

Dated July, 1873.
Read.

G. O., 17th July 1873, No. 1013.

Fourth Canara Circle.—A revised estimate, amounting to Rupees 5,450, for improving the Udipi and Malpi Road, together with copy

No. 1,170.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 3rd July 1873.

Read the following letter from H. S. THOMAS, Esq., President of the Local Fund Board, Canara Circle, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Mangalore, 26th May 1873, No. 288 :—

I HAVE the honour to submit, for the sanction of the Board of Revenue and Government, a revised estimate, *amounting to Rupees 5,450, for improving the Udipi and Malpi Road, together with copy of a Resolution† of this Board regarding it, and of a letter, dated 7th February 1872, No. 98, from the then Superintending Engineer, 7th Division, explaining at length the necessity for the revision of the original estimate.

* Also a comparative statement.

† Dated 20th May 1873.

2. The original estimate for the work, amounting to Rupees 3,700, was sanctioned by Government in their Proceedings in the Revenue Department, dated 14th October 1870, No. 1,568, and was worked out in full during the year 1870-71. The excess now requiring sanction is Rupees 1,750, for which due provision has been made in the current year's Local Fund Budget of this Circle, sanctioned in G. O., dated 18th April 1873, No. 533, Financial Department.

Item No. 10 in Part I., Statement II.-A.

3. Item No. 5‡ in the comparative statement accompanying the estimate has been struck out by this Board as they are of opinion that the planting of avenue trees can be better done by the Tahsildar through the medium of special subordinates who have for some years past been carefully trained to the planting of avenues, and who have consequently done so with great success.

‡ Rupees 270-6-0.

4. Sufficient funds have been allotted in the current year's budget for the planting of avenues out of which the above amount of Rupees 270-6-0 can be spared for planting on the Udipi and Malpi Road. I have the honour to request, therefore, that the above Rupees 270-6-0 may be added to the current year's Road Fund Reserve.

ENCLOSURE No. 1.—Revised Estimate.

ENCLOSURE No. 2.—Extract from the Proceedings of Local Fund Board.

ENCLOSURE No. 3.

From Lieutenant-Colonel W. FAREWELL, Staff Corps, Acting Superintending Engineer, 7th Division, to H. S. THOMAS, Esq., President of the Local Fund Board, Mangalore, dated Cochin, 7th February 1872, No. 98.

I HAVE the honour to forward, for sanction and provision of funds, a revised estimate, amounting to Rupees 5,450, with a comparative statement for improving the road from Udipi to Malpi. The excess of Rupees 1,750 over the amount of the original estimate of Rupees 3,700 sanctioned in G. O., No. 1,568, dated 14th October 1870, Revenue Department, communicated with Public Works G. O., No. 113, dated 19th October 1870, is due to a greater width of road being necessary, to the very sandy nature of the soil requiring an additional depth of metal to save its breaking up with the traffic, to turfing the sides of the embankments, and to planting the edges. These two latter items were not provided for in the original estimate, but are now found necessary.

2. The amount of the original estimate has been fully worked out. If the revised estimate be sanctioned an allotment of Rupees 1,750 will have to be made to enable the work being proceeded with.

(True Copy.)

(Signed) H. S. THOMAS,
President.

ENCLOSURE No. 4.—Comparative Statement of Work.

THE revised estimate for improving the Malpi and Udipi Road at a cost of Rupees 5,180 as modified by the Local Fund Board, who have struck out an allotment of Rupees 270 for avenues, will be submitted for the sanction of Government.

2. The original estimate for doing the work at a cost of Rupees 3,700 was sanctioned in G. O., dated 14th October 1870, No. 1,568.

3. The excess results from widening the road, dealing with soil more sandy than was expected, and turfing the embankments.

4. The allotment for the work in the current year's budget, Rupees 1,750, should be reduced by Rupees 270, and the Accountant-General is requested to deduct the latter amount from the total assignment already placed at the disposal of the Public Works Department.

(True Copies and Extract.)

Secretary.

To the Chief Secretary to Government, Financial Department, with three enclosures.
,, the President of the Local Fund Board, South Canara District.
,, the District Engineer, South Canara.
,, the Officiating Controller of Public Works Accounts.

Exd. A. S. Rodgers.

Financial Proceedings of the Board of Revenue, MADRAS. 1873.

PROCEEDINGS, 3RD JULY 1873, No. 1,170.

Read G. O., 17th July 1873, No. 1,044. Enc. 4

Received 5th July 1873

JULY.

No. 1,170.

Malpi and Udipi Road—in South Canara District.—Revised estimate for improving—, submitted to Government for sanction. Allotment of Rupees 1,750 for the work in budget, being excess of revised over original estimate, to be reduced by Rupees 270 on account of an item struck out of latter estimate by Local Fund Board, and Accountant-General requested to deduct this amount from total assignment at disposal of Public Works Department.

The Bd of Revenue - with Sub-stat. Pt. Report & Rec. Proceedings

Govt. of Madras.

Read 5

To The Board of Revenue

Dated
Read. } Encl.

G. O. 17 July, 1873, No. 1044

Nos. 1252-6

S. Canara Circle - A Revised Estimate Rs. 5180 for improving the Malpi & Udipi road, Sanctd