M.R.O. 1—77,006—8-6-37.

(1) Number of pages 8

(2) Date of repair 6/4/40

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 1568 Press / Mis.

182-182

Dated 26-9-1873.

5/6

Not to be folded or roughly handled

Proceedings of the Madras Government, Financial Department,
26th September 1873.

No. 182. Read the following Proceedings of the Board of Revenue, dated 12th September 1873, No. 1813 —

Read the following letter from H. S. THOMAS, Esq., President of the Local Fund Board, Canara Circle, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Mangalore, 23rd May 1873, No. 273 :—

In accordance with Clause 2, No. 31, of the Local Fund Rules, I have the honour to submit a List, marked A, of works remaining incomplete on the 31st March 1873, together with a Memorandum marked B, handed over by the Collector, showing the unspent balance of funds available at the commencement of the current official year.

2. I beg also to enclose copy of the Minutes recorded by this Board regarding the list.

3. The allotments required for incomplete works of the Road Fund only amount to Rupees 13,620, while the unspent balance of the fund is Rupees 27,300, leaving a further balance of Rupees 13,680. This sum the Local Fund Board has allotted for the three works entered in List C accompanying.

4. Should the Board of Revenue approve of this Board's arrangements, I have the honour to request that a total sum of Rupees 34,895 may be placed at the disposal of the Controller of Public Works Accounts in addition to the sanctioned Budget allotment for public works of the current official year.

Enclosure No. 1.—List of works remaining incomplete.

Enclosure No. 2.—Memorandun showing unspent balance of funds.

Enclosure No. 3.—Details of Road Fund works to be carried out during the official year 1873-74.

Enclosures Nos. 4 and 5.—Extracts from Proceedings of Local Fund Board.

Enclosures Nos. 6 and 7.—Estimates.

Enclosures Nos. 8 and 9.—Specification reports.

Enclosures Nos. 10 and 11.—Plans.

Enclosure No. 12.—Comparative statement.

With the foregoing letter, the President submits for sanction two lists—one showing the Local Fund works that remained incomplete on the 31st March 1873, and the other those proposed to be carried out during the current official year.

2. The first list contains fifteen works, with an aggregate allotment of Rupees 21,215, of which Rupees 13,620 are chargeable to the Road Fund, and Rupees 7,595 to the General Fund.

3. No allotment is proposed for the eighth work,* as the Circle Board understand that the Subsidiary Jail Hospital answers all present needs. The work need not therefore appear in the list, and has been omitted.

* Construction of a Dispensary at Uppinangady.

4. The second list contains three road works, with a total assignment of Rupees 13,680. The first two works are unsanctioned, but their estimates are submitted with the list, though the President must be aware that it is inconvenient to receive such documents with the list.

5. The estimate, amounting to Rupees 3,100, for one of the two works, viz., the construction of an iron girder bridge at Budolly on Road No. 2 from the Munzerabad Ghaut to Mani, *via* Uppinangady, is sanctioned.

6. The sanction of Government is requested for the revised estimate, amounting to Rupees 11,920, for the work marginally noted. An estimate for Rupees 7,045 was sanctioned in G.O., Public Works Department, dated 20th November 1868, No. 3638, and the work appeared as Item No. 1 in Part I. of the Budget of 1872-73. The present estimate is Rupees 4,875 in excess of the original one, and the details of it are given in a comparative statement.

Construction of a timber bridge over the Sanoor River on Road No. 5, from Mangalore to the Mysore frontier by the Agoomby Ghaut.

7. The Board sanction an aggregate allotment of Rupees 34,895 from the under-mentioned sources, and request the Accountant-General to place the amount at the disposal of the Public Works Department:—

Rupees	27,300	from the	unappropriated balance	of the Road Fund.
,,	7,595	do.	do.	do. of the General Fund.
	34,895			

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

No. 183. ORDER THEREON, 26th September 1873, No. 1378.

The estimate for the bridge over the Sanoor River is sanctioned.

(True Extract.)

W. HUDLESTON,
Chief Secretary.

To the Board of Revenue.
,, Public Works Department, with seven enclosures.
,, Accountant-General.

Exd. J. Wright.

Govt. of {1873} Madras.

FINANCIAL.

To

THE BOARD OF REVENUE,

&c., &c., &c.

Dated September, 26th.

Read.

Ent.

G.O., 26th September 1873, No. 1376.

SEPTEMBER.

Nos. 182-189.

South Canara Circle.—An estimate, amounting to Rupees 11,920, for constructing a timber bridge over the Sanoor River on the road from Mangalore to the Mysore frontier by the Agoomby Ghaut, sanctioned.

59

No. 1,813.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 12th September 1873.

Read the following letter from H. S. THOMAS, Esq., President of the Local Fund Board, Canara Circle, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Mangalore, 23rd May 1873, No. 273 :—

IN accordance with Clause 2, No. 31, of the Local Fund Rules, I have the honour to submit a List, marked A., of works remaining incomplete on the 31st March 1873, together with a Memorandum marked B., handed over by the Collector, showing the unspent balance of funds available at the commencement of the current official year.

2. I beg also to enclose copy of the Minutes recorded by this Board regarding the list.

3. The allotments required for incomplete works of the Road Fund only amount to Rupees 13,620, while the unspent balance of the fund is Rupees 27,300, leaving a further balance of Rupees 13,680. This sum the Local Fund Board has allotted for the three works entered in List C. accompanying.

4. Should the Board of Revenue approve of this Board's arrangements, I have the honour to request that a total sum of Rupees 34,895 may be placed at the disposal of the Controller of Public Works Accounts in addition to the sanctioned Budget allotment for public works of the current official year.

ENCLOSURE No. 1.—List of works remaining incomplete.

ENCLOSURE No. 2.—Memorandum showing unspent balance of funds.

ENCLOSURE No. 3.—Details of Road Fund works to be carried out during the official year 1873-74.

ENCLOSURES Nos. 4 and 5.—Extracts from Proceedings of Local Fund Board.

ENCLOSURES Nos. 6 and 7.—Estimates.

ENCLOSURES Nos. 8 and 9.—Specification reports.

ENCLOSURES Nos. 10 and 11.—Plans.

ENCLOSURE No. 12.—Comparative statement.

WITH the foregoing letter, the President submits for sanction two lists, one showing the Local Fund works that remained incomplete on the 31st March 1873, and the other those proposed to be carried out during the current official year.

2. The first list contains fifteen works, with an aggregate allotment of Rupees 21,215, of which Rupees 13,620 are chargeable to the Road Fund, and Rupees 7,595 to the General Fund.

3. No allotment is proposed for the eighth work,* as the Circle Board understand that the Subsidiary Jail Hospital answers all present needs. The work need not therefore appear in the list, and has been omitted.

* Construction of a Dispensary at Uppinangady.

4. The second list contains three road works, with a total assignment of Rupees 13,680. The first two works are unsanctioned, but their estimates are submitted with the list, though the President must be aware that it is inconvenient to receive such documents with the list.

5. The estimate, amounting to Rupees 3,100, for one of the two works, viz., the construction of an iron girder bridge at Budally on Road No. 2 from the Munzerabad ghaut to Mani, *viâ* Uppinangady, is sanctioned.

6. The sanction of Government is requested for the revised estimate, amounting to Rupees 11,920, for the work marginally noted. An estimate for Rupees 7,045 was sanctioned in G. O., Public Works Department, dated 20th November 1868, No. 3,638, and the work appeared as Item No. 1 in Part I. of the Budget of 1872-73. The present estimate is Rupees 4,875 in excess of the original one, and the details of it are given in a comparative statement.

Construction of a timber bridge over the Sanoor river on Road No. 5, from Mangalore to the Mysore frontier by the Agoomby ghaut.

7. The Board sanction an aggregate allotment of Rupees 34,895 from the undermentioned sources, and request the Accountant-General to place the amount at the disposal of the Public Works Department:—

Rupees 27,300 from the unappropriated balance of the Road Fund.
,, 7,595 do. do. do. of the General Fund.
34,895

(A true Copy and Extract.)

H Eltoln
Acting Secretary.

To the Chief Secretary to Government, Financial Department, with 8 enclosures.
,, the President of the Local Fund Board, Canara Circle, with 5 do.
,, the District Engineer, Canara, with 2 do.
,, the Officiating Controller of Public Works Accounts, with 2 do.
,, the Accountant-General, with 2 do.

Exd. J. Tulloch.

Recommend. 26 Sept. 1873. No. 1378.

The estimate for the bridge over the Sanoor river is submitted

The Board of Revenue P.W. Despatch with 9 enclosures Accountant General } dispd 3/10

Financial Dept.

1873.

Board of Revenue, MADRAS.

PROCEEDINGS, 12TH SEPTEMBER 1873, No. 1,813.

Dup 218 Septr 73.

Enc.

Received 20th September 73.

SEPTEMBER.
No. 1,813.

Local Fund Works—incomplete in South Canara District on 31st March 1873.—List from President of Local Fund Board of—reviewed, and Rupees 34,895 sanctioned for these works, and for certain new works proposed. Accountant-General requested to place the amount at disposal of Public Works Department, and sanction of Government requested for one of these new works, viz., a timber bridge over Sanoor river.

C24-9 216-7

Govt. of {1873} Madras.

Financial

To The Board of Revenue &c a

Dated 8th Sept 26

Recd. Encl.

G. O. 26th Sept. 1873, No. 1378

Nos. 182-183

S. Canara Circle. An estimate amounting to Rs 11920 for constructing a timber bridge over the Sanoor river on the road from Mangalore to the Mysore frontier by the Agoomby Ghaut, Sanctioned