M.R.O. 1—77,006—8-6-37.

(1) Number of pages 10

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No.	1554	Press Mis.
222-223		222-223
Dated	25-10-	1873.

Not to be folded or roughly handled

No. 222. Read the following Proceedings of the Board of Revenue, dated 3rd October 1873, No. 6605 (Miscellaneous):—

Read the following letter from J. F. PRICE, Esq., Acting President of the Local Fund Boards, Salem, to the Secretary to the Board of Revenue, dated Salem, 12th September 1873, No. 856 :—

I have the honour to forward a revised estimate for Rupees 11,000 for the construction of a bridge of a single arch of fifty feet span across the Chinnar River, on the road from Oossoor to Malloor Railway Station, in the Oossoor Circle of this district, and to request that you will be so good as to obtain the sanction of Government to the same.

2. A copy of the Proceedings of the Local Fund Board approving of the revised estimate is enclosed.

3. The original estimate sanctioned in G.O., No. 211, dated 28th June 1871, and which amounted to Rupees 9,620, was drawn up according to the value of materials and rates of labour which prevailed in 1866 when it was prepared, and cannot be taken as a guide at present, as a considerable increase has since taken place in the above items.

4. The delay in submitting the estimate in question has been occasioned by the District Engineer having sent the estimate on to this office without the counter-signature of the Vice-President of the Oossoor Circle, which necessitated its return.

EXTRACT from the Proceedings of the Local Fund Board, Oossoor Circle, dated 30th July 1873.

* * * *

Paragraph 3. The Board further resolve to approve the revised estimate of the Department of Public Works, and to request them to carry on the work to its completion.

(True Extract.)

SALEM,
12th September 1873.

(Signed) T. PRITCHARD,
Deputy Collector,
for *Acting President.*

The revised estimate, amounting to Rupees 11,000, is submitted for the sanction of Government.

(True Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

No. 223. ORDER THEREON, 25th October 1873, No. 1554.

The work is sanctioned.

(True Extract.)

Chief Secretary.

To the Board of Revenue.
,, Public Works Department, with the estimate.
,, Accountant-General.

Exd. J. Wright.

Extract from the Proceedings of the Local Fund Board, ~~Salem~~ Oossoor Circle, dated 30th Aug 1873.

PARA. 3

The Board further resolve to approve the Revised Estimate of the D. E. M. and to request them to carry on the work to its completion

(True Extract)

A Pitchard
Deputy Collector
for the President

Salem Local Fund Board's Office 12th December 1873 —

Govt. of Madras.

FINANCIAL.

To

The BOARD OF REVENUE, &c., &c., &c.

Dated October, 25th.

Read.

G.O., 25th October 1873, No. 1554.

OCTOBER.
Nos. 222-223.

Oossoor Circle.—The construction of a bridge across the Chinnar River on the road from Oossoor to the Malloor Railway Station, at a cost of Rupees 11,000, sanctioned.

The revised Estimate, amounting to Rupees 11000, is submitted for the sanction of Government.

/ True Copy and Extract /

H Elliott

Ag. Secretary.

To

The Chief Secretary to Government
Financial Department
with 2 original enclosures.

R D Saunders
Coll. Trichinopoly

G.O. 25th Oct. Pub. 229-232

Ex. Ct. R. 1911

Revenue Department

Miscellaneous No. 6605

Proceedings of the Board of Revenue
dated 3rd October 1873.

Read the following

No. 856.

From The Ag President Local Fund
Boards, Salem.

To The Secretary to the Board of Revenue
Madras.

Sir, I have the honor to forward a revised estimate for Rupees 11000 for the construction of a bridge of a single arch of 50 feet span across the Chinnar river on the road from Dossoor to Malloor Railway Station in the Dossoor Circle of this District, and to request that you will be so good as to obtain the sanction of Government to the same.

2. A copy of the Proceedings of the Local Fund Board approving of the revised

1873
Miscellaneous
Proceedings of the
Board of Revenue

Dated 3rd
October 1873
Read

No. 856.

Submitting Estimate
for Construction of
Bridge across Chinnar
River on Road from
Dossoor to Malloor
Railway Station in
Dossoor Circle
of this District.

revised estimate is enclosed.

3. The original estimate sanctioned in Government Order No. 211 dated 28th June 1871 and which amounted to Rupees 9,620 was drawn up according to the value of materials and rates of labour which prevailed in 1866 when it was prepared, and cannot be taken as a guide at present as a considerable increase has since taken place in the above items.

4. The delay in submitting the estimate in question has been occasioned by the District Engineer having sent the estimate on to this office without the countersignature of the Vice President of the Cossoor Circle, which necessitated its return.

I have &c.

Salem Local Fund
Board's Office
12th September 1873

Sgd/ J. Price
Ag President

Govt. of {187 } Madras.

Fwd

To The Board of Rev. &c

Dated }
Recd. } Encl.

G.O. 26 Oct 73. No 1552

Nos. 222-3.

Forwards Circle the construction of a bridge across the Chinnar river on the road from Porsoor to the Gullaor Railway Station, at a cost of Rs 11,000, Sanct'd

She