M.R.O. 1—77,006—8-6-31.

(1) Number of pages 1-6

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Finance DEPARTMENT.

G.O. No.	272	Press ~~Mis~~
6-7.		
Dated	1-3-	1873.

6-7 4/5

Not to be folded or roughly handled

No. 6. Read the following Proceedings of the Board of Revenue, dated 12th February 1873, No. 194:—

Read the following letter from J. B. PENNINGTON, Esq., President of the Local Fund Board, Trichinopoly, to the Secretary to the Board of Revenue, dated 11th January 1873, No. 2:—

I HAVE the honour to forward for sanction the accompanying estimate, for Rupees 28,300, for constructing a road from the Vennaur head to Teruverambur Railway Station. The estimate exceeds the one sanctioned in G. O., No. 2,879, dated the 3rd October 1863, by Rupees 3,780, and the circumstances under which the excess occurs are fully explained in Major Hasted's letter, a copy of which is herein enclosed.

2. Out of the sum of Rupees 10,000 allotted for this work, Rupees 5,000 only are likely to be spent within the current year, and the Local Fund Board propose to appropriate the remaining Rupees 5,000 as follows:—

	Rs.	A.	P.
Remetalling the Alitorei road (Item No. 5)	2,000	0	0
Forming a road from Somarasempettai to Mullikarumbur and Koppu	2,000	0	0
Forming a road between Marungapuri and the trunk road, an estimate for which has been called for	1,000	0	0
Total...	5,000	0	0

3. I request the early sanction of the Board of Revenue to the above proposals.

ENCLOSURE No. 1.—Copy of Superintending Engineer's letter, dated 29th November 1872, No. 707.

ENCLOSURE No. 2.—Extract from Proceedings of Local Fund Board.

ENCLOSURE No. 3.—Estimate.

THE revised estimate for constructing a road from the Vennaur bridge to the Teruverambur Railway Station at a cost of Rupees 28,300 will be submitted for the sanction of Government. The length of the road is only 2 miles and 1,295 yards, but it crosses two large surplus channels and a tract of wet cultivation.

2. An estimate for constructing the same road at a cost of Rupees 24,520 was sanctioned in G. O., 3rd October 1863, No. 2,879, Public Works Department, but the work has not been carried out, and the rates have risen since that estimate was prepared.

3. The transfers proposed in paragraph 2 are sanctioned.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
for *Secretary*.

No. 7. ORDER THEREON, 1st March 1873, No. 272.

The estimate is sanctioned.

(True Extract.)

W. HUDLESTON,
Chief Secretary.

To the Board of Revenue, with enclosures returned.
,, Public Works Department.
,, Accountant-General.

Exd. J. H. Burns.

Govt. of [1873] Madras

FINANCIAL.

To

THE BOARD OF REVENUE.

&c.,

Dated March, 1st.

Recd.

G. O., 1st March 1873, No. 272.

MARCH.

Nos. 6-7.

Sanctioning the estimate for constructing a road from the Vennaur Bridge to Tiruverambur Railway Station, Trichinopoly District.

No. 194.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 12th February 1873.

Read the following letter from J. B. PENNINGTON, Esq., President of the Local Fund Board, Trichinopoly, to the Secretary to the Board of Revenue, dated 11th January 1873, No. 2:—

I HAVE the honour to forward for sanction the accompanying estimate for Rupees 28,300 for constructing a road from the Vennaur head to Teruverambur Railway Station. The estimate exceeds the one sanctioned in G. O. No. 2,879, dated the 3rd October 1863, by Rupees 3,780, and the circumstances under which the excess occurs are fully explained in Major Hasted's letter, a copy of which is herein enclosed.

2. Out of the sum of Rupees 10,000 allotted for this work Rupees 5,000 only are likely to be spent within the current year, and the Local Fund Board propose to appropriate the remaining Rupees 5,000 as follows:—

	RS.	A.	P.
Remetalling the Alitorei road (Item No. 5)	2,000	0	0
Forming a road from Somarasempettai to Mullikarumbur and Koppu	2,000	0	0
Forming a road between Marungapuri and the trunk road, an estimate for which has been called for	1,000	0	0
Total...	5,000	0	0

3. I request the early sanction of the Board of Revenue to the above proposals.

ENCLOSURE No. 1.—Copy of Superintending Engineer's letter dated 29th November 1872, No. 707.

ENCLOSURE No. 2.—Extract from Proceedings of Local Fund Board.

ENCLOSURE No. 3.—Estimate.

THE revised estimate for constructing a road from the Vennaur bridge to the Teruverambur Railway Station at a cost of Rupees 28,300 will be submitted for the sanction of Government. The length of the road is only 2 miles and 1,295 yards, but it crosses two large surplus channels and a tract of wet cultivation.

2. An estimate for constructing the same road at a cost of Rupees 24,520 was sanctioned in G. O., 3rd October 1863, No. 2,879, Public Works Department, but the work has not been carried out, and the rates have risen since that estimate was prepared.

3. The transfers proposed in paragraph 2 are sanctioned.

(A true Copy and Extract.)

H. Hasted
for Secretary.

To the Chief Secretary to Government, Financial Department,
with 3 Enclosures.

" District Engineer, Trichinopoly.
" Controller of Public Works Accounts.
" President Local Fund Board, Trichinopoly Circle.

Exd. F. Bantleman.

Fwl 1873. West.

Board of Revenue,

MADRAS.

PROCEEDINGS, 12TH FEBRUARY 1873, No. 194.

Dept 18 Feb 1873

Encl. 3.

P.S.C. Dft Rs.

In 324

Received 19th February 1873.

FEBRUARY.

No. 194.

Road from Vennaur bridge to Tiruverambur Railway Station in Trichinopoly District, —Revised estimate, amounting to Rupees 28,300, for construction of — submitted to Government for sanction. Proposed transfer to other works of Rupees 5,000 from allotment of Rupees 10,000 made for this work, sanctioned. 1st March 1873 No 272.

The Secretary to Govt

To the Board of Revenue

— Pub Works Dept

— Audr General

C 20/2
R 28/2

Govt. of {1873} Madras.

Financial

To The Board of Revenue.

&c.

Dated March 1st

Rect.

Rnd.

G. O. 1st March 1873. No. 272

Nos. 6-7

Containing the Estt. for Constg. a road from the Perumaur Bridge to Perumbur Railway Station Trichinopoly Dt.