M.R.O. 1—77,006—8-6-37.

(1) Number of pages 8.

(2) Date of repair 14.3.40.

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 586 Press Mis.

57-58.

Dated 7-5- 1873.

516

Not to be folded or roughly handled

14.3.40.

No. 57. Read the following Proceedings of the Board of Revenue, dated 19th April 1873 :—

Read the following letter from A. MACGREGOR, Esq., President of the Local Fund Boards, Malabar, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Calicut, 25th March 1873 :—

I have the honour to bring to your notice that a sum of Rupees 1,526-3-0 exclusive of compensation, due to parties on account of land taken up for the road between the foot of the Tambercherry Ghaut and Calicut, has been expended by the Department of Public Works over and above the estimate of Rupees 17,500 sanctioned for the road.

2. The Tahsildar of Calicut on being asked as to the amount due for compensation, it is reported that Rupees 70 will be the outside charge under that.

3. The excess above alluded to was owing to certain deviations from the sanctioned estimate. The chief item is Rupees 820-13-2 for diverting the road at a place called Padavilam—a work which was not included in the original estimate. This is one of the most necessary improvements the old road having been a continual source of danger. It is for this diversion also that the land compensation is required. The other items embrace minor repairs to bridges and tunnels.

4. Under these circumstances, I request early sanction may be accorded to add Rupees 1,596-3-0 to the sanctioned estimate and disburse the amount from the unappropriated balance of the Road Fund of the Circle.

Under the circumstances stated in the foregoing letter, the sanction of Government is requested for the addition of Rupees 1,596 to the amount of the original estimate, viz., Rupees 17,500, for the road between the foot of the Tambercherry Ghaut and Calicut, sanctioned in G. O., Public Works Department, dated 5th July 1869, No. 501.

2. The President will ascertain and state if the whole or any portion of the sum of Rupees 1,596 was spent before the close of the past official year, and if not he will point out a source whence the amount can now be provided.

(True Copy and Extract.)

(Signed) J. GROSE,
Secretary.

No. 58. ORDER THEREON, 7th May 1873, No. 586.
Sanctioned.
(True Extract.)

Acting Under Secretary,
for *Chief Secretary.*

To the Board of Revenue.
,, Public Works Department.
,, Accountant-General.

Exd. J. Wright.

Govt. of {1873} Madras

FINANCIAL.

To

THE BOARD OF REVENUE,
&c., &c., &c.

Dated May, 7th.

Read.

G. O., 7th May 1873, No. 596.

MAY.
Nos. 57-58.

Sanctioning the addition of Rupees 1,596 to th
amount of the original estimate for the roa
between the foot of Tamberchery Ghaut an
Calicut.

~~MISCELLANEOUS No.~~ REVENUE DEPARTMENT.

B

PROCEEDINGS OF THE BOARD OF REVENUE.

Dated 19th *April* 1873.

Read the following

From

A. MacLyre Esqr
President & Fund Boards
Malabar

To

J. Groase Esqr
Secretary to the Board of Revenue
Madras

SIR,

I have the honor to bring to your notice that a sum of Rs. 1526-3-- exclusive of compensation due to parties on account of land taken up for the road between the foot of the Tamberchery Ghaut and Calicut has been expended by the Department Public Works over and above the Estimate of Rs. 17,500 sanctioned for the road.

2. The Tahsildar of Calicut on being asked as to the amount due for compensation, it is reported that Rs. 70 will be the outside charge under that.

3. The excess above alluded to was owing to certain deviations from the sanctioned estimate: The chief item is Rs. 820-13-2 for diverting the road at a place called Padandam-a work which was not included in the original estimate.

This

This is one of the most necessary improvements the old road having been a continual source of danger. It is for this diversion also that the land compensation is required. The other items embrace minor repairs to bridges and tunnels.

Under these circumstances I request early sanction may be accorded to add Rs. 1596-3-0 to the sanctioned estimate and disburse the amount from the unappropriated balance of the Road Fund of the circle.

I have &c
(Signed) A. MacGregor
President

President's Office
Calicut
25th March 1873

Under the circumstances stated in the foregoing letter, the sanction of Government is requested for the addition of Rupees 1,596 to the amount of the original estimate viz: Rupees 17,500, for the road between the foot of the Tamberecherry Ghaut and Calicut sanctioned in Government Order P.W.D. dated 5th July 1869 No. 501.

2. The President will ascertain and state if the whole or any portion of the sum of Rupees 1,596 was spent before the close of the past official year, and if not, he will point out a source whence the amount can now be provided.

True Copy & Extract

J Grole
Secretary

To,
The Chief Secretary to Government
Financial Department

Casimal Chetty

Ind. Financial 1873 Oct.

PROCEEDINGS OF THE BOARD
OF REVENUE.

The Board of Revenue
&c. &c. &c.
Asks Sanction
Re Expenditure

Sanctioned. 7 May 1873.
No. 586.

Dated 19th April 1873.
Despatched 19 " " "
Received 21st " No. 722.

SUBJECT.

Requesting Govt. to sanction the addition of Rs 1596 to the amount of the original estimate for the roads between the Foot of the Tambreches, Chaut & Calicut.

C39/4 R7/5

Govt. of {1873} Madras.

Financial

To

The Board of Revenue.

&c

Dated May 7.

Read.

G.O. 7 May, 1873, No. 586.

Nos. 57. 58.

Sanctioning the addition of Rs. 1576 to the amount of the original Estimate for the road between the foot of Tamberacherry Ghaut & Calicut.