M.R.O. 1—77,606—8-6-37.

(1) Number of pages 16

(2) Date of repair 6/5/42

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 127 Press Mis.

173-174.

Dated 24-1- 1874.

9/10

Not to be folded or roughly handled

No. 173. Read the following Proceedings of the Board of Revenue, dated 10th January 1874, No. 29:—

Read the following letter from J. R. DANIEL, Esq., Acting Collector of Vizagapatam, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Parvatipore, 4th December 1873, No. 1872:—

Referring to paragraph 28 of my letter, No. 1575, dated 22nd October 1873, giving cover to the Vizagapatam Local Fund Budget for 1874-75, I have the honour to forward, herewith, for the sanction of Government, a revised estimate, as per margin, amounting to Rupees 16,500, for completing and constructing certain masonry works on the road from Vizagapatam to Bowdara.

* *Enclosures* 6.

One Sheet, No. 1, Lakkavarapukota gedda longitudinal and cross sections.
One Sheet, No. 2, Bridge proposed to be built over Lakkavarapukota gedda.
One Sheet, No. 3, Minor New Works.
One Sketch Map.
One Abstract Estimate.
One Specification Report.
One copy of letter from the Executive Engineer to the Superintending Engineer, No. 153, of 31st May 1871.

2. This road was originally estimated for as part of the line from Vizagapatam to Kasipur, a distance of forty miles, and the estimate sanctioned in G.O., No. 3610, dated 8th December 1863, was for making a road to Kasipur. It amounted to Rupees 1,15,000.

3. In 1871, the portion of the road from Bowdara to Kasipur, three miles, was abandoned, and a revised estimate was made for completing the road as far as Bowdara amounting to Rupees 16,500. Of this, Rupees 5,840 was for earthwork entered in the original estimate, and the remainder Rupees 10,660 was for two bridges and four culverts not provided for in the original estimate.

4. The Local Fund Board, at a meeting held on the 25th March 1872, approved of the revised estimate and authorized the District Engineer to proceed with the work according to it; but subsequently, in September 1872, they resolved that this work should remain in abeyance for want of funds.

5. In sanctioning the Local Fund Budget for 1872-73, the Revenue Board provided Rupees 5,000 for this road. Rupees 2,100 has subsequently been spent by the Department of Public Works on this road, and has been shown in the accounts against the revised estimate.

6. The amount of the original estimate has not been exceeded; but, as the works on which part of it has been spent are provided for in the revised and not in the original estimate, it cannot be shown against the original estimate.

7. The revised estimate was not then submitted for sanction of the Board of Revenue, but it has been approved by the Local Fund Board, and I would request that the sanction may be given to it now. In the budget for next year, I would request that the following correction may be made:—

Item No. 8, Part I., Statement II.-A, Local Fund Budget of the Vizagapatam Circle for 1874-75.

1. For Rupees 14,400 under the head of "Amount of Estimate" enter Rupees 16,500, the amount of the revised estimate.

2. For Rupees 4,000 computed expenditure to 31st March 1874, substitute

8. The Rupees 2,100 spent had been deducted from the amount of the estimate instead of being added to the amount of computed expenditure.

THE estimate for completing the road from Vizagapatam to Bowdara, at a cost of Rupees 16,500, will be submitted for the sanction of Government.

2. In their Order of the 8th December 1863, No. 3,610, Public Works Department, Government sanctioned an estimate for a road from Vizagapatam to Kasipur, which was to cost Rupees 1,15,000, and which appeared as Item No. 6 in Part I. of the Budget of the Vizagapatam Circle for 1872-73. At the beginning of 1871-72 Rupees 1,05,896 had been spent on the work. Bowdara is three miles short of Kasipur, and in 1871 "it was decided" to abandon the road between these two places, because, as it appears from the letter submitting the Budget of 1874-75, the Local Fund Board consider that this piece of road will not be wanted now that it has been decided not to continue the line to the Jeypore country. In May 1871 the revised estimate now submitted was prepared. It provides Rupees 5,840 for earthwork entered in the old estimate and Rupees 10,660 for new masonry works. There seems to have been a want of funds, and the estimate of May 1871 was not considered by the Local Fund Board till March 1872. The Local Fund Board then signified an approval, which they revoked (for want of funds) in September 1872 and revived when the Budget of 1874-75 was being prepared.

3. Since the beginning of 1871-72 Rupees 2,100 has been spent on the road, and this expenditure, though incurred under the sanction accorded to the old estimate, is really part of that provided for in the new estimate.

(True Copy and Extract.)

(Signed) J. GROSE,
Secretary.

No. 174. ORDER THEREON, 24th January 1874, No. 127.

The estimate is sanctioned.

(True Extract.)

Chief Secretary.

To the Board of Revenue.
" Public Works Department, with enclosures.

Exd. J. Wright.

Revenue Department.

5

Proceedings of the Board of Revenue
Dated 10th January 1874 No 29
Read the following:—

No. 1872

From

J. R. Daniel Esquire
Ag Collector

To

J. Grose Esquire
Secretary to the
Board of Revenue
Fort St George

Sir,

Referring to para 28 of my letter No 1675 dated 22d October 1873 giving cover to the Vizagapatam Local Fund Budget for 1874-75 I have the honor to forward herewith for the sanction of Government a revised Estimate as per margin* amounting to Rs 16,500 for completing and constructing certain masonry works

*Encls: 6
1 Sheet No 1 Lakkavarapukota ghaut
1 do No 2 Bridge proposed to be built
1 do No 3 Minor Works
1 Statement
1 Abstract Estimate
1 Specification report
1 Copy of letter from the Executive Engineer dated 31st May 1871

Govt. of Madras.

FINANCIAL.

To

The Board of Revenue,
&c., &c.

Dated January, 24th.

Read.

G.O., 24th January 1874, No. 127.

JANUARY.
Nos. 17-174.

Visagapatam District Local Funds—Estimate, amounting to Rupees 16,500, for completing and constructing certain masonry works on the road from Visagapatam to Bowdara, sanctioned.

works on the road from Vizaga-
=patam to Bowdara.

2. This road was originally estimated for as part of the line from Vizagapatam to Kasipur a distance of 40 miles, and the estimate sanctioned in G. O No. 3610 dated 8th December 1863 was for making a road to Kasipur. It amounted to Rs. 115,000.

3. In 1871 the portion of the road from Bowdara to Kasipur 3 miles was aban-
=doned and a revised Estimate was made for completing the road as far as Bowdara — amounting to Rs. 16,500. Of this Rs. 5,840 was for earth work entered in the original Esti-
=mate and the remainder Rs. 10,660 was for two bridges and 4 culverts not provided for in the original Estimate

The

4. The Local Fund Board at a meeting held on the 25 March 1872 approved of the revised Estimate and authorised the District Engineer to proceed with the work according to it, but subsequently in September 1872 they resolved that this work should remain in abeyance for want of funds.

5 In Sanctioning the Local Fund Budget for 1872-73, the Revenue Board provided Rs. 5000 for this road. Rs. 2,100 has subsequently been spent by the D. P. W. on this road and has been shewn in the accounts against the revised Estimate.

6. The amount of the original Estimate has not been Exceeded, but as the works on which part of it has been spent are provided for in the revised and not in the original

Estimate

Estimate, it cannot be shewn against the original Estimate.

7. The revised Estimate was not then submitted for sanction of the Board of Revenue, but it has been approved by the Local Fund Board and I would request that the sanction may be given to it now. In the Budget for next year, I would request that the following Correction may be made.

Item No. 8 Part I Statement II A. L. F. Budget of the Vizagapatam Circle for 1874-75

1. For Rs. 14,400 under the head of "Amount of Estimate" enter Rs. 16,500 the amount of the revised Estimate.

2 for Rs. 4000 Computed Expenditure to 31st March 1874, Substitute

Rupees 6,100.

8. The Rs. 2,100 spent had been deducted from the amount of the Estimate instead of being added to the amount of Computed Expenditure.

I have &c.

Camp Parvatipore 4th December 1873 } Sd/ J. P. Daniel Ag Collector

---

The Estimate for completing the road from Vizagapatam to Bowdara at a cost of Rs. 16,500 will be submitted for the sanction of Government.

In their Order of the 8th December 1863 No. 3610 Public Works Department Government Sanctioned an Estimate for a road from Vizagapatam to

to Kasipur which was to cost Rupees 11,000 and which appeared as Item No. 6 in Part I of the budget of the Vizagapatam circle for 1872-73. At the beginning of 1871-72 Rs. 10,896 had been spent on the work. Bowdara is 3 miles short of Kasipur and in 1871 "it was decided" to abandon the road between these two places, because as it appears from the letter submitting the budget of 1874-75, the Local Fund Board consider that this piece of road will not be wanted now that it has been decided not to continue the line to Jeypore Country. In May 1871 the revised Estimate now submitted was prepared. It provides

Rupees 5840 for earthwork entered in the old Estimate and Rupees 1060 for new masonry works. There seems to have been a want of funds and the Estimate of May 1871 was not considered by the Local Fund Board till March 1872. The Local Fund Board then signified an approval which they revoked (for want of funds) in September 1872 and revived when the budget of 1874-75 was being prepared.

Since the beginning of 1871-72 Rupees 2,100 has been spent on the road, and this expenditure though incurred under the sanction accorded to the old Estimate, is really part of that provided for

for in the new Estimate.

[True Copy & Extract]

J Grose
Secretary.

To The Chief Secretary
to Government, Financial
Department
with 7 original Enclosures

Ex H.L.
C/S Exd Khadbadhah

Finl 1874 Dept

Proceedings of the
Board of Revenue

Dated 10th January 1874
Desp 10 — 1 —

No. 64

Subject

Submitting for the
sanction of Govt an
estimate for completing
the road from Vizag.m
to Bowdara, at a cost
of Rs 1,14,500.

24 Jany/74
No 127
Estimate
Sanctioned

Fin. Dept. Rev.
Dept. 18th Feb. 1874

C 114/1
R 15-
C 10-
no 22
to 22

Gobt. of {1874 Madras.

Fmt.

To

The Bd. of Revt.

&c.

Dated 24th Jany.

Read. Encl.

G. O. 24th Jany. 1874, No. 127.

Nos. 173-174

Vizagm & Local Funds.

Estimate amounting to Rs 16,500 for completing & reconstructing (36) certain masonry works on the road from Vizagm to Boudara, sanctd.

V