M.R.O. 1—77,006—8-6-37.

(1) Number of pages 12

(2) Date of repair 8-8-40

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No.	2077	Press Mis.
112-113		112 - 113
Dated	11 - 12 -	18 74.

7/8

Not to be folded or roughly handled

No. 112. Read the following Proceedings of the Board of Revenue, dated 27th November 1874, No. 3446:—

Read the following letters:—

From W. McQUHAE, Esq., President of the Local Fund Boards, Madura, to J. GROSE, Esq., Secretary to the Board of Revenue, dated 3rd August 1874, No. 73.

With reference to the Proceedings of the Local Fund Board, Dindigul Circle, specified in the margin (copies enclosed), I have the honor to state that the District Engineer, under date, the 8th December 1873, forwarded an estimate for Rupees 5,310, for the Dispensary* at Uttampoliem, and the Local Board wishing to erect a cheap building, kept the estimate in abeyance, but they have now sanctioned it, in order to avoid the delay which will probably occur before a fresh estimate can be prepared.

No. 119 of 1873.
" 3 } of 1874.
" 87 }
" 101 }

* *Vide* G. O., dated 3rd February 1873, No. 158, Financial Department.

2. I have, therefore, the honor to submit the estimate for sanction, and to request that Rupees 4,000 may be allotted for expenditure during the current year from the General Fund Balance, and placed at the disposal of the Public Works Department, through the Accountant-General.

3. Much inconvenience is felt for want of a proper building for this Dispensary.

Enclosure No. 1.—Extract from Proceedings of Local Fund Board.

Enclosure No. 2.—Estimate.

Enclosure No. 3.—Plan.

From the same officer, dated Dindigul, 7th November 1874, No. 121.

Abstract.—Forwarding the Plan of the Dispensary proposed to be constructed at Uttampoliem.

The plan and estimate for a Dispensary to be built at Uttampoliem at a cost of Rupees 5,310 will be submitted for the orders of Government with reference to paragraph 12 of the Board's Proceedings, dated 30th October 1874, No. 3,140.

2. The proposal to build the Dispensary was brought to the notice of Government in Board's Proceedings, 16th December 1872, paragraph 39, and an allotment for that purpose was passed in the budget of 1873-74.

3. It appears that the Local Fund Board first disallowed the estimate now submitted on the ground that a cheaper building would be better, but afterwards passed it "solely to prevent this year's budget grant lapsing as has so often before happened from the same cause" (Proceedings, 18th June 1874, No. 87). The estimate was submitted without a plan in August nearly two months after it was passed by the Local Fund Board. The Board called for the plan in the same month, and the plan has only just been sent. A revised estimate might surely have been prepared between the 18th June and the 7th November.

Proceedings of the Madras Government, Financial Department,
11th December 1874.

4. The Board note that an allotment of Rupees 4,000 from the General Fund is requested.

(True Copies and Extract.)

(Signed) J. GROSE,
Secretary.

No. 113. ORDER THEREON, 11th December 1874, No. 2077.

The Government must decline to sanction an estimate not approved by the Local Fund Board and adopted with the sole view of utilizing the Budget allotment.

2. The District Engineer will be directed in the Public Works Department to submit a revised Plan and Estimate to the Local Board without delay.

(True Extract.)

Acting Chief Secretary.

To the Board of Revenue, with three enclosures returned.
,, Public Works Department.

Exd· G. A. Turton

5 e

Revenue Department

Proceedings of the Board of Revenue
dated 27th November 1874 No 3446

Read the following

No 73

From,

W. McLuhae Esquire
President of the Local Fund
Boards, Madura

To,

J. Grose Esquire
Secretary to the Board of
Revenue Madras

Sir,

With reference to the Pro-
-ceedings of the Local Fund Board,
Dindigul Circle, specified in the
margin (copies enclosed), I have the
honor to state that the District
Engineer under date the 8th Decem-
-ber 1873 forwarded an Estimate
for

No 119 of 1873
No 3 } of 1874
" 87 }
" 101 }

Pr

4. T
is requeste

No. 113.
The
Local Fu
ment.
2.
to submi

To the

for Rupees 5310 for the Dispensary at
Uttamapalam and the Local Fund Road
wishing to erect a suitable building for
the Estimate in abeyance, but they have
now sanctioned Rs 2000 to be used
the delay which will probably occur
before a fresh Estimate can be
prepared.

2. I have Rs 1500 for the Local
to construct the Road from
and to expend that sum
be allotted for expenditure during the
current year from the General
Fund & Balance and place at
the disposal of the Public Works
Department through the Accountant
General

3. Much inconvenience is felt
for want of a proper building for the
Dispensary

President to Office
Madura 3rd August 1874

Thomas
Ag. Sub-Collector &
President

Govt. of Madras.

FINANCIAL.

To THE BOARD OF REVENUE, &c., &c., &c.

Dated December, 11th.

Read.

G.O., 11th December 1874, No. 2077.

DECEMBER.
Nos. 112-113.

Dispensary at Uttempolliem, Madura.—Sanction refused to an estimate for the construction of this Dispensary which was not approved by the Local Fund Board, and the District Engineer directed to submit a revised Plan and Estimate to that body.

plan in August nearly two months after it was passed by the Local Fund Board. The Board called for the plan in the same month and the plan has only just been sent. A revised estimate might surely have been prepared between the 18th June and the 7th November.

The Board note that an allotment of Rupees 4000 from the General Fund is requested.

/True copies & Extract/

J Grose
Secretary

To,

The Acting Chief Secretary to Government
Financial Department
with 3 Enclosures

C. Wright

C. M. Narasimma Charry

No 121

From

W. McLuhae Esquire
President Local Fund Board
Madura

To,

J. Grose Esquire
Secretary to the Board of Revenue
Madras.

Sir,

As requested in your
Official Memorandum dated 25th August
1874, No 1345 I have the honour to forward
herewith the Plan of the Dispensary
proposed to be constructed at Ullama
-páliem.

I have &c
(Sd) W. McLuhae
President

Madura President's Office
On circuit Camp Dindigal
7th November 1874

The plan and estimate
for a Dispensary to be built at Ulla-
-mapáliem at a cost of Rupees 5,310 will
be

Proceedings of the Board of Revenue

Dated 12th Nov 1874
Read 25th " "
Read 3rd Dec "

No 2502

Despatch as annexed.

Dispatch as above

Dispatch as above

Dispatch as above

be submitted for the orders of
Government with reference to para 12
of the Board's Proceedings dated
30th October 1874 No. 3140.

The proposal to build the
Dispensary was brought to the notice
of Government in Board's Proceedings
16th December 1872, para 39 and an
allotment for that purpose was
passed in the budget of 1873-74. *Item No 7

It appears that the Local Fund
Board first disallowed the Estimate
now submitted on the ground that
a cheaper building would be better,
but afterwards passed it solely
to prevent this year's budget grant
lapsing as has so often before hap-
-pened from the same cause" (Pro-
-ceedings 18th June 1874 No. 87). The
estimate was submitted without a
plan

* Budget Estimate for 1875-76.

Govt. of {187 } Madras.

Jud

G. O. 11 Dec., 1874, No. 2577

Nos. 112–13.

Disp. at Uttamapalaiem, Madura

Sanction proposed to the Construction of the Dispensary buildings not approved. Cl. 2 & 3 of the Dist. Engr. directed to submit a revised plan &c. & that G.O. be cancelled.