M.R.O. 1—77,006—8-6-37.

(1) Number of pages 6

(2) Date of repair 16.5.40

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 412 — Press / Mis.

108-109 — 108-109

Dated 12-3- 1874.

4/4

Not to be folded or roughly handled

No. 108. Read the following Proceedings of the Board of Revenue, dated 27th February 1874, No. 438 :—

Read the following letter from A. MACGREGOR, Esq., President of the Local Fund Boards, Malabar, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Calicut, 13th February 1874, No. 728 :—

I HAVE the honour to forward revised plans and estimates of Rupees 31,550, for converting timber truss bridge over the Calpetta river into an iron girder bridge at Rupees 29,650, and for removing and rebuilding with certain additions the cracked masonry in the abutments and wings of the same bridge.

2. The original sanctioned estimate provides for a superstructure entirely of timber, and forms a part of the whole estimate of the Tambercherry road and truss.

3. The additional charge involved in the estimate is Rupees 6,650.

4. As there are no funds available the work will be carried out from the Loan Funds, as there will be some savings here owing to a sum of Rupees 17,000 allotted in the current year for the road.

5. Th estimate has been approved by the Local Fund Board of this Circle at their last meeting, and has also been approved of by the Chief Engineer.

ENCLOSURES Nos. 1 and 2.—Estimates.

ENCLOSURES Nos. 3 to 5.—Plans.

ENCLOSURE No. 6.—Comparative Statement.

ENCLOSURE No. 7.—Specification.

THE revised estimate for converting a timber truss bridge over the Calpetta river, and for renewing the abutments and wings at a cost of Rupees 31,550, will be submitted for the sanction of Government.

2. The original estimate has not been before the Board, but it seems to have been one of those dealt with in G.O., Public Works Department, dated 11th July 1870, No. 1659, and the amount is stated to have been Rupees 24,900. The portion of the estimate which concerns the renewing of the abutments and wings, at a cost of Rupees 1,900, is common to both.

(A true Copy and Extract.)

(Signed) J. GROSE,
Secretary.

No. 109. ORDER THEREON, 12th March 1874, No. 412.

Sanctioned.

(True Extract.)

Acting Chief Secretary.

To the Board of Revenue, with enclosures returned.
,, Public Works Department.
,, Accountant-General.

Exd. J. Wright.

Govt. of {1874} Madras.

FINANCIAL.

To

THE BOARD OF REVENUE,

&c., &c., &

Dated March, 12th.

Recd. Read.

G.O., 12th March 1874, No. 412.

MARCH.

Nos. 108-109.

Malabar District Local Funds.—Revised estimate of Rupees 31,550 for converting a timber truss bridge over the Calpetta river into an iron girder bridge and for renewing the abutments and wings, sanctioned.

Pro: 11 July 1870. No. 155-56. P.W.

3C

Finl Dept.

1874.

Board of Revenue,

MADRAS.

PROCEEDINGS, 27TH FEBRUARY 1874, No. 438.

Dept. 4 March/74 Encl. 7.

No 497

Received 5 March

FEBRUARY.

No. 438.

Bridge.—Revised estimate for converting timber truss bridge over Calpetta river in Malabar District into an iron girder bridge, and for renewing the abutments and wings at a cost of Rupees 31,550, submitted for sanction of Government.

12th March/74. No 412

Sanctioned

Ho. 170

Pro: 14 March/74. No 497. Transfer of Rev. with Cuddapah P.W. Report & Estimate

c/s. Estn

Govt. of {1874} Madras.

Financial

To

The Board of Revenue.

Dated Mar. 12

Recd.

G. O. 12 Mar. 1874. No. 412.

Nos. 108. 109.

Malabar Dt. L. Fund. Revised Est. of Rs. 31,550 for converting a timber truss bridge over the Calpetta river into an iron girder bridge & for renewing the abut. & wings & Rd.