M.R.O. 1—77,004—3-5-37.

(1) Number of pages_____

(2) Date of repair_____

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 1176	Press / Mis.
240-241	240-241
Dated 31-5-	1875.

7/8

Not to be folded or roughly handled

Local Funds—Roads.

No. 240. Read the following Proceedings of the Board of Revenue, dated 25th May 1875, No. 4597 (Miscellaneous):—

Read the following letter from A. McC. WEBSTER, Esq., Acting President of the Local Fund Board, Canara Circle, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Mangalore, 20th March 1875, No. 277:—

I have the honor to submit, for the sanction of Government, a revised estimate, amounting to Rupees 6,180, for repairing the Yenoor* Timber Bridge on road No. 10-A from Beltangady to Mudubidry, together with a comparative statement showing the items of increase over the original estimate for Rupees 4,900 sanctioned by the Board of Revenue in their Proceedings, dated the 20th March 1874, No. 1921.

* Item No. 17 in the current year's List of Incomplete Works.

2. I beg also to enclose a copy of this Board's Resolution, dated the 16th instant, approving the present estimate.

3. It appears that on dismantling the superstructure of the bridge certain additional wood-work which could not have been foreseen when the original estimate was prepared was found to be necessary, and hence the submission of the revised estimate was unavoidable.

4. This additional work is estimated to cost Rupees 1,099-6-9, while Rupees 103-3-2 are required for the cost of pointing with Portland Cement, the rate allowed for this work in the original estimate being found to be insufficient. These sums, together with a corresponding increase of Rupees 77-6-1 under "Sundries," make up the Rupees 1,280, the net amount requiring sanction.

5. The District Engineer states that he has personally examined the work and satisfied himself of the absolute necessity of revising the estimate.

6. The Local Fund Board propose to provide the additional amount of Rupees 1,280 from the next year's Road Fund Reserve.

The revised estimate, amounting to Rupees 6,180, for repairing the Yenoor Timber Bridge on Road No. 10-A from Beltangady to Mudubidry is submitted for the sanction of Government.

2. The present estimate is in excess of the original one* by Rupees 1,280, and the necessity for this excess is explained in paragraph 3 of the President's letter.

* Amount of estimate, Rupees 4,900, sanctioned in Board's Proceedings, dated 20th March 1874, Miscellaneous No. 1921.

3. On the receipt of the sanction of Government to the revised estimate the Board will allot the requisite funds.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

Proceedings of the Madras Government, Financial Department,
31st May 1875.

No. 241. ORDER THEREON, 31st May 1875, No. 1176.

The revised estimate, which is in excess of the original estimate by Rupees 1,280, is sanctioned.

(True Extract.)

Officiating Chief Secretary.

To the Board of Revenue, with three enclosures.
,, Public Works Department.
,, Accountant-General.

Exd. T. O'Connor.

Revenue Department.

Miscellaneous № 4597

PROCEEDINGS OF THE BOARD OF REVENUE,

Dated 25th May 1875.

Read the following

№ 277

From,

A. McC. Webster Esqre

Ag President of the Local Fund Board

Canara Circle.

To,

H. E. Stokes Esqre

Ag Secretary to the Board of Revenue

Madras

Sir,

I have the honor to submit for the sanction of Government a revised estimate amounting to Rs 6180 for repairing the Yenoor timber bridge on road № 10 A from Beltangady to Mudubidry, together with a comparative statement shewing the items of increase over the original estimate for Rs 4900 sanctioned by the Board of Revenue in their

* Item № 17 in the current Years List of Incomplete works.

Govt. of India. 1875. Madras.

FINANCIAL.

To THE BOARD OF REVENUE, &c., &c. &c.

Dated May 31st.

Issued

Read.

G.O., 31st May 1875, No. 1176.

MAY.

Nos. 240-241.

Local Funds—Roads—Revised estimate, amounting to Rupees 6,180, for the repair of the Yenoor Timber Bridge on the road from Beltangady to Mudubidry, Canara Circle, sanctioned.

their Proceedings dated the 20th March 1874, No 1921.

2. I beg also to enclose a copy of the Boards resolution dated the 16th instant, approving the present estimate.

3. It appears that on dismantling the superstructure of the bridge certain additional wood work which could not have been foreseen when the original estimate was prepared, was found to be necessary, and hence the submission of the revised estimate was unavoidable.

4. This additional work is estimated to cost Rs 1099-6-9, while Rs 103-3-2 are required for the cost of pointing with Portland Cement the rate allowed for this work in the original estimate being found to be insufficient. These sums

sums together with a corresponding increase of Rupees 77-6-1 under "Sundries" make up the Rupees 1280, the net amount requiring sanction.

5. The District Engineer states that he has personally examined the work and satisfied himself of the absolute necessity of revising the estimate.

6. The Local Fund Board proposes to provide the additional amount of Re 1280 from the next year's Road Fund Reserve.

Collectors Office, Mangalore, 20th March 1875.

I have &c
(Signed) A. McC. Webster
Ag President

The revised estimate amounting to Rupees 6180 for repairing the Yenoor timber bridge on Road No 10 A from Beltangady to Mudbidri is submitted for

for the sanction of Government.

2. The present estimate is, in excess of the original one[x] by Rs 1280 and the necessity for this excess is explained in para 3 of the President's letter.

[x] Amount of Estimate Rs 4900 sanctioned in Board's Proceedings dated 20th March 1874, Mis. No 1921

3. On the receipt of the sanction of Government to the revised estimate, the Board will allot the requisite funds.

(True Copy & Extract)

H Elton
Ag Secretary

To,
The Chief Secretary to Government
Financial Department
with 3 enclosures to be returned

C. Mayhew

C. P. K.

cotacamund. 31st May 1875. No 1176.

This revised Estimate, Rs 4 in excess of the Original Estimate of Rs 1280, is sanctioned.

To the Board of Revenue
28/5/75 — Public Works Dept with 3 enclosures
in Acctt General

Desp 12/6

The revised Estimate for Road Improvements Proceedings of the Board of Revenue

Read 25th May 1875 — No 1176
Ordered — That the Estimate be submitted to Government for sanction

Honor Tucker Collector

On road No 10 A from Beltangadi to Muddibidri in Canara Circle, — Revised Estimate amounting to Rs 1284 for the repair of — submitted for sanction of Government. Funds will be allotted for the work out of the Provincial Fund.

By Govt sanction to the Estimate.

With Govt

Govt. of {1875} Madras.

Financial

G.O., 31st May. 1875, No. 1176

Nos. 240-1

Local Funds - Roads

Revised Estimate amounting to Rupees 6180 for the repair of the Yenoor Timber Bridge on the road from Baltangadi to Mudbidri, Canara Circle, Sanctioned.

V.