M.R.O. 1—77,005—8-6-37.

(1) Number of pages 8

(2) Date of repair 28-9-60

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. ~~1685~~ 1285 Press/Mis.

1464-65.

Dated 16-6- 1875.

5/6

Not to be folded or roughly handled

Local Funds—Roads.

No. 144. Read the following Proceedings of the Board of Revenue, dated 5th June 1875, No. 1523 :—

Read the following letter from A. McC. WEBSTER, Esq., Acting President of the Local Fund Board, Canara Circle, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Mangalore, 23rd April 1875, No. 424 :—

I HAVE the honor to submit, for the sanction of Government, a revised estimate, amounting to Rupees 8,835, for repairing the Needgul Timber Bridge on the Codecul Ghaut Road No. 4, *vid* Charmadi to Bantwal, together with a comparative statement showing the items of increase over the original estimate for Rs. 6,800, sanctioned in G.O., 1st September 1874, No. 1,457, Financial Department.

2. I beg also to enclose copy of this Board's Resolution, dated the 19th instant, approving the present estimate.

3. The District Engineer reports that, when the bridge was dismantled for the execution of repairs, many of the old beams which were originally proposed to be retained were found to be utterly useless, as also other scantlings as detailed in the accompanying comparative statement.

4. If the estimate now submitted be sanctioned, a sum of Rupees 2,035 has to be provided for completing the work in accordance therewith. The Local Fund Board propose to provide this sum out of the lump allotment of Rupees 6,110 for "repairs to timber bridges" in the current year's Local Fund Budget of this Circle. (Item No. 11 in Part II., Statement II.-A.)

ENCLOSURES Nos. 1 and 2.—Estimates.

ENCLOSURE No. 3.—Comparative Statement.

ENCLOSURE No. 4.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 8,835, for repairing the Needgul Timber Bridge is submitted for the sanction of Government.

2. The present estimate is Rupees 2,035 in excess of the original one for Rupees 6,800, sanctioned in G.O., Financial Department, dated 1st September 1874, No. 1,457, and the necessity is explained in the President's letter.

3. The Board will authorize the proposed transfer of funds on the receipt of the sanction of Government to the estimate.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

Proceedings of the Madras Government, Financial Department,
16th June 1875.

No. 145. ORDER THEREON, 16th June 1875, No. 1285.

The revised estimate for Rupees 8,835 is sanctioned.

(True Extract.)

Officiating Chief Secretary.

To the Board of Revenue, with four enclosures.
,, Department of Public Works.

Rxd. A. S. Rodgers.

Govt. of {1875} Madras

FINANCIAL.

To

THE BOARD OF REVENUE,

&c., &c.,

Dated June, 1875.

Issued

Read.

G. O., 16th June 1875, No. 1285.

JUNE.

Nos. 144-145.

Local Funds—Roads.—A revised estimate amounting to Rupees 8,835, for repairing the Needgul timber bridge on the Codecul Ghaut Road No. 4, in South Canara District, sanctioned.

No. 1,523.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 5th June 1875.

Read the following letter from A. McC. WEBSTER, Esq., Acting President of the Local Fund Board, Canara Circle, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Mangalore, 23rd April 1875, No. 424 :—

I HAVE the honor to submit, for the sanction of Government, a revised estimate, amounting to Rupees 8,835, for repairing the Needgul Timber Bridge on the Codecul Ghaut Road No. 4, via Charmadi to Bantwal, together with a comparative statement showing the items of increase over the original estimate for Rs. 6,800, sanctioned in G. O., 1st September 1874, No. 1,457, Financial Department.

2. I beg also to enclose copy of this Board's Resolution, dated the 19th instant, approving the present estimate.

3. The District Engineer reports that, when the bridge was dismantled for the execution of repairs, many of the old beams which were originally proposed to be retained were found to be utterly useless, as also other scantlings as detailed in the accompanying comparative statement.

4. If the estimate now submitted be sanctioned, a sum of Rupees 2,03 5 has to be provided for completing the work in accordance therewith. The Local Fund Board propose to provide this sum out of the lump allotment of Rupees 6,110 for "repairs to timber bridges" in the current year's Local Fund Budget of this Circle. (Item No. 11 in Part II., Statement II. A.)

ENCLOSURES No. 1 and 2.—Estimates.

ENCLOSURE No. 3.—Comparative Statement.

ENCLOSURE No. 4.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 8,835, for repairing the Needgul Timber Bridge is submitted for the sanction of Government.

2. The present estimate is Rupees 2,035 in excess of the original one for Rupees 6,800, sanctioned in G. O., Financial Department, dated 1st September 1874, No. 1,457, and the necessity is explained in the President's letter.

3. The Board will authorize the proposed transfer of funds on the receipt of the sanction of Government to the estimate.

(A true Copy and Extract.)

Acting Secretary.

To the Officiating Chief Secretary to Government, Financial Department, with four enclosures to be returned.

" the President of the Local Fund Boards, Canara Circle.

Copy to the District Engineer, Canara.

" to the Controller of Public Works Accounts.

Exd. W. J. Lewis.

Estimated. 16 June 1875. No 1285.

Sir Revised Estimate for R. 8835- 4 Sets

Financial Department
(Local Funds - Roads)

1875.

Board of Revenue,

MADRAS.

PROCEEDINGS, 5TH JUNE 1875, No. 1,523.

Dept. 8 June 75

Encl. 4

Received 11. June 75 No. 1394

JUNE.

No. 1,523.

Needgul Timber Bridge—on Codecul Ghaut Road No. 4, via Charmadi to Bantwal, in South Canara District.—Revised estimate of Rupees 8,835 for repairing—, submitted for sanction of Government, and President, Local Fund Boards, informed that proposed transfer of funds will be authorized on receipt of Government sanction.

With

Govt. of {187 } Madras.

Financial

16th June, 1875, No. 1255

Nos. 144-5

Local Funds Roads - A revised estimate amounting to Rs 8835 for repairing the Timber Hurdgul bridge on Coudecul Ghaut road No. 6 in South Canara District, sanctioned -