M.R.O. 1—77,005—8-6-37.

(1) Number of pages 6

(2) Date of repair

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No.	1297	Press Mis.
160-161.		160-161
Dated	17- 6-	1875.

4/5

Not to be folded or roughly handled

Local Funds—Roads.

No. 160. Read the following Proceedings of the Board of Revenue, dated 7th June 1875, No. 1533:—

Read the following letter from A. WEDDERBURN, Esq., President of the Local Fund Board, Coimbatore, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated 24th March 1875, No. 14:—

In lieu of the estimate sanctioned in G. O., No. 3,585, of 5th December 1863, I have the honor to submit, for sanction of Government, a revised estimate passed by the Local Board, amounting to Rupees 19,450, with a comparative statement, for bridging and improving road above the Hassanoor Ghaut to the Mysore frontier. This work has been entered in the Budget of 1875-76 with an allotment of Rupees 2,050. As the original estimates were prepared more than ten years ago, a revised estimate was called for from the Superintending Engineer, who, in submitting the same, states that the excess is owing to the necessary increase of rates in the present estimate, and the provision of sufficient thickness of gravel for the road.

1 Abstract Estimate for Rupees 19,450.
1 Detailed Estimate.
1 Comparative Statement.

Enclosures Nos. 1 and 2.—Estimates.

Enclosure No. 3.—Comparative Statement.

The revised estimate for Rupees 19,450 for bridging and improving the road above the Hassanoor Ghaut to the Mysore frontier is submitted for the sanction of Government. It is Rupees 5,015 in excess of the original one* sanctioned in G. O., Public Works Department, dated 5th December 1863, No. 3,585.

* For Rupees 14,435.

2. The revision became necessary in consequence of the length of time that has passed since the original estimate was prepared.

(True Copy and Extract.)
(Signed) H. E. STOKES,
Acting Secretary.

No. 161. Order thereon, 17th June 1875, No. 1297.

The revised estimate for Rupees 19,450, is sanctioned.

(True Extract.)

Officiating Chief Secretary.

To the Board of Revenue, with enclosures.
,, Public Works Department.
,, Accountant-General.

Exd. T. O'Connor.

Govt of Madras

FINANCIAL.

To

THE BOARD OF REVENUE,

&c., &c.,

Dated June, 17*th.*

Issued

Recd.

G.O., 17th June 1875, No. 1297.

JUNE.

Nos. 160-161.

Local Fund, Boards. — Revised estimate amounting to Rupees 19,450, for bridging and improving the road above the Hassanoor Ghaut to the Mysore Frontier in Coimbatore District, sanctioned.

No. 1,533.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 7th June 1875.

Read the following letter from A. WEDDERBURN, Esq., President of the Local Fund Board, Coimbatore, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated 24th March 1875, No. 14 :—

IN lieu of the estimate sanctioned in G. O., No. 3,585, of 5th December 1863, I have the honor to submit, for sanction of Government, a revised estimate passed by the Local Board, amounting to Rupees 19,450, with a comparative statement for bridging and improving road above the Hassanoor Ghaut to the Mysore frontier. This work has been entered in the Budget of 1875-76 with an allotment of Rupees 2,050. As the original estimates were prepared more than ten years ago, a revised estimate was called for from the Superintending Engineer, who, in submitting the same, states that the excess is owing to the necessary increase of rates in the present estimate, and the provision of sufficient thickness of gravel for the road.

1 Abstract Estimate for Rupees 19,450.
1 Detailed Estimate.
1 Comparative Statement.

ENCLOSURES Nos. 1 and 2.—Estimates.

ENCLOSURE No. 3.—Comparative Statement.

THE revised estimate for Rupees 19,450 for bridging and improving the road above the Hassanoor Ghaut to the Mysore frontier is submitted for the sanction of Government. It is Rupees 5,015 in excess of the original one* sanctioned in G. O., Public Works Department, dated 5th December 1863, No. 3,585.

* For Rupees 14,435.

2. The revision became necessary in consequence of the length of time that has passed since the original estimate was prepared.

(A true Copy and Extract.)

H Stokes

Acting Secretary.

To the Officiating Chief Secretary to Government, Financial Department, with three enclosures to be returned.

Copy to the President of the Local Fund Board, Coimbatore Circle.
" to the District Engineer, Coimbatore.
" to the Controller of Public Works Accounts.

Exd. W. H. French.

Octacamund. 17 June 1875. No 1299.

This Revised Estimate for Rs 19450-4
sanctioned -

To the Board of Revenue
— " — Public Works Dept.
Accountant General

Desp 28/6

15/6/75

Received 19 June 1875

Despatched 19 June 1875

Encl. 3
No 2 of 2

Go 14 22

BOARD OF REVENUE,

1875.

MADRAS.

PROCEEDINGS, 7TH JUNE 1875, No. 1,533.

JUNE.

No. 1,533.

Read—above the Hassanoor Ghaut to the Mysore frontier in Coimbatore District.—Revised estimate, amounting to Rupees 19,450, for bridging and improving —, submitted for sanction of Government. Explanation given for revision of estimate.

Anderson

Govt. of {1875} Madras.

Financial

G.O. 17 June 1875, No. 1297

Nos. 160-1

Local Funds - Roads -

Revised Estimate amounting to Rs. 19,450 for bridging and improving the road above the Addanoor Ghaut to the Mysore Frontier in Coimbatore District, sanctioned.

V