M.R.O. 1—77,006—8-6-37.

(1) Number of pages_____

(2) Date of repair 12. D-48

(3) Initials of the Referencer_____

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 1326	Press Mis.
187-188:	187-188
Dated 21-6-	1875

516

Not to be folded or roughly handled

of—

Local Funds—Choultries.

No. 187. Read the following Proceedings of the Board of Revenue, dated 1st June 1875, No. 1465:—

Read the following letter from G. VANSAGNEW, Esq., President of the Local Fund Board, Nellore, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Nellore, 20th April 1875, No. 444:—

WITH his letter, No. 1, dated 3rd instant, the District Engineer forwarded for sanction a revised estimate, together with comparative statement (copy enclosed) for the construction of a Choultry at Kavali at a cost of Rupees 5,485, or 10·58 per cent. in excess of the original estimate, amounting to Rupees 4,960, sanctioned in the Revenue Board's Proceedings, No. 1,165, dated 27th February 1873. The excess over the original estimate is attributable principally to the difference in the cost of the teak framing of the roof. The original rate for this portion of the work was, Mr. R. Smith explains, found to be insufficient some time ago, but as the total excess thus anticipated was only five per cent. on the estimate the circumstance was not reported.

2. The estimate was laid before the last Meeting of the Local Fund Board and sanctioned—*vide* Resolution, No. 59 (copy subjoined)—I have the honor accordingly to submit the estimate for the Board's sanction, and to request that the excess expenditure of Rupees 525 incurred in 1874-75 may be placed at an early date at the disposal of the Department of Public Works.

3. The Choultry has been completed in a substantial manner, and is on the whole a cheap building.

ENCLOSURE No. 1.—Revised Estimate.

ENCLOSURE No. 2.—Comparative Statement.

ENCLOSURE No. 3.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 5,485, for the construction of a Choultry at Kavali, is submitted for the sanction of Government. It is Rupees 525 in excess of the original one for Rupees 4,960, sanctioned in Board's Proceedings, dated 27th February 1873, Miscellaneous No. 1,165.

2. The President states that the excess is attributable principally to the difference in the cost of teak framing of the roof.

3. As the work is reported to have been completed, and as the excess expenditure of Rupees 525 was spent in 1874-75, the Controller of Public Works Accounts is authorized to admit the charge.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

Proceedings of the Madras Government, Financial Department,
21st June 1875.

No. 188. ORDER THEREON, 21st June 1875, No. 1326.

The revised estimate for Rupees 5,485 is sanctioned.

(True Extract.)

Officiating Chief Secretary.

To the Board of Revenue, with enclosures.
,, Public Works Department.

Exd. A. S. Rodgers.

Govt. of [1875] Madras

FINANCIAL.

To The Board of Revenue, &c., &c.,

Dated June, 21st.
Issued
Recd.

G.O., 21st June 1875, No. 1326.

JUN
Nos. 187-188.

Local Funds—Choultries.—Revised estimate, amounting to Rupees 5,485, for the construction of a Choultry at Kavali, in Nellore Circle, sanctioned.

No. 1,465.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 1st June 1875.

Read the following letter from G. VANSAGNEW, Esq., President of the Local Fund Board, Nellore, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Nellore, 20th April 1875, No. 444:—

WITH his letter, No. 1, dated 3rd instant, the District Engineer forwarded for sanction a revised estimate, together with comparative statement (copy enclosed) for the construction of a Choultry at Kavali at a cost of Rupees 5,485, or 10·58 per cent. in excess of the original estimate, amounting to Rupees 4,960, sanctioned in the Revenue Board's Proceedings, No. 1,165, dated 27th February 1873. The excess over the original estimate is attributable principally to the difference in the cost of the teak framing of the roof. The original rate for this portion of the work was, Mr. R. Smith explains, found to be insufficient some time ago, but as the total excess thus anticipated was only five per cent. on the estimate the circumstance was not reported.

2. The estimate was laid before the last Meeting of the Local Fund Board and sanctioned—*vide* Resolution, No. 59, (copy subjoined)—I have the honor accordingly to submit the estimate for the Board's sanction, and to request that the excess expenditure of Rupees 525 incurred in 1874-75 may be placed at an early date at the disposal of the Department Public Works.

3. The Choultry has been completed in a substantial manner, and is on the whole a cheap building.

ENCLOSURE No. 1.—Revised Estimate.

ENCLOSURE No. 2.—Comparative Statement.

ENCLOSURE No. 3.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 5,485, for the construction of a Choultry at Kavali, is submitted for the sanction of Government. It is Rupees 525 in excess of the original one for Rupees 4,960, sanctioned in Board's Proceedings, dated 27th February 1873, Miscellaneous No. 1,165.

2. The President states that the excess is attributable principally to the difference in the cost of teak framing of the roof.

3. As the work is reported to have been completed, and as the excess expenditure of Rupees 525 was spent in 1874-75, the Controller of Public Works Accounts is authorized to admit the charge.

(A true Copy and Extract.)

Acting Secretary.

To the Officiating Chief Secretary to Government, Financial Department, with three enclosures to be returned.
,, the President of the Local Fund Board, Nellore Circle.
,, the District Engineer, Nellore.
,, the Controller of Public Works Accounts.

Exd. J. Tulloch.

His ancient Department
(Local Fund. Charities)

1875.

Board of Revenue,

MADRAS.

PROCEEDINGS, 1ST JUNE 1875, No. 1,465.

Desp. 5 June 75

Encl.
2 & C 3.

Received 9th June 75 — No. 1576

JUNE.

No. 1,465.

Choultry—at Kavali in Nellore Circle.—Revised estimate, amounting to Rupees 5,485, for the construction of —, submitted for sanction of Government. Controller of Public Works Accounts authorized to admit the expenditure of Rupees 525 incurred in excess of the original estimate sanctioned for the work.

With ans.

Circulated 21st June 1875. No. 1326

His Revised Estimate for Rs 5485 is
Sanctioned.

To His Excellency the Governor in Council. } Desp 3/7
The Board of Revenue, Public Works Department. } Encl 3

9/6/75

C 4/6

Govt. of {1875} Madras.

Irrig.

G.O. 21st June, 1875, No. 1326.

Nos. 187-188.

L. F. Choultries - Revised estimate amounting to Rs. 5485 - for the construction of a Choultry at Kavali in Nellore Circle, sanctioned.