M.R.O. 1—77,005—9-6-37.

(1) Number of pages 12.

(2) Date of repair 3-10-40.

(3) Initials of the Referencer

4

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No.	1349	Press Mis.
214-216.		214-216
Dated	24-6-	1875.

7/8

Not to be folded or roughly handled

Local Funds—Roads.

Read the following papers:—

No. 214. Proceedings of the Board of Revenue, dated 4th June 1875, No. 1511.

Read the following letter from H. S. THOMAS, Esq., President of the Local Fund Boards, Tanjore District, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Vallam, 16th April 1875, No. 159:—

I HAVE the honor to forward, for sanction of the Board and Government, plans and estimates, amounting to Rupees 40,200, for constructing a new road from Road No. 31 near Sambanar Covil to Nalladai on Road No. 12 in the Mayaveram Taluq.

2. The proposed road is 7 miles 3 furlongs and 52 yards in length.

3. The amount of estimate is made up of the following items:—

	Rs.
1. Earthwork	8,657
2. Compensation for land	2,910
3. Masonry works	27,110
4. Milestones, clearing jungles, and sundries ...	773
	39,450
5. Avenues	750
Total...	40,200

4. The Superintending Engineer, as to the necessity for the work, states "that this road will open up a tract of country of about 36 square miles, which is inaccessible at present for eight months in the year, except to foot-passengers, and that when numerous large streams that pass through the country are in high flood, the inhabitants are completely hemmed in, and communication between villages is entirely cut off."

5. The estimate for masonry works provides for three bridges of three arches each, *viz.*, two of 18 feet span, and one of 15 feet span, and for thirty-two culverts.

6. The Local Fund Board of the Negapatam Circle have, at their last meeting, passed the estimates, and their resolution on the subject is herein enclosed.

7. Rupees 3,000 have been provided for the work in the current year's budget.

8. Of the total estimate of Rupees 40,200 only Rupees 39,450 are to be met from the Road Fund, and the remainder, *viz.*, Rupees 750, from General Fund, for planting avenues which are to be carried out in this instance by the Department of Public Works.

ENCLOSURES Nos. 1 to 9.—Estimates.

ENCLOSURES Nos. 10 to 14.—Specification Reports.

ENCLOSURES Nos. 15 to 29.—Plans.

ENCLOSURE No. 30.—Extract from Proceedings of Local Fund Board.

THE estimate, amounting to Rupees 40,200, is submitted for the sanction of Government after reference to the Chief Engineer.

2. The necessity for the work is explained in paragraph 4 of the President's letter.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

Referred to the Chief Engineer for his opinion.

OOTACAMUND,
17*th June* 1875.

(Signed) D. F. CARMICHAEL,
Officiating Chief Secretary.

No. 215. MEMORANDUM.

The estimate is approved.

2. Looking to the failures of bridges which have of late occurred during floods, it is thought desirable that there should be an apron either of rough-stone or brick cubes projecting a few feet beyond the cut-waters on either side of bridges scouring action is more particularly to be guarded against at the upstream faces of cut-waters.

OOTACAMUND,
18*th June* 1875.

(Signed) J. O. HASTED, Major, R.E.,
Officiating Chief Engineer, P.W.D.

To the Officiating Chief Secretary to Government, Fort St. George.

No. 216. ORDER THEREON, 24th June 1875, No. 1349.

The estimate for the new road, amounting to Rupees 40,200, is sanctioned.

2. The masonry works will be protected in the manner suggested by the Officiating Chief Engineer.

(True Extract.)

Officiating Chief Secretary.

To the Board of Revenue, with enclosures.
,, Public Works Department.
,, Accountant-General.

Exd. J. Wright.

Govt. of Madras 1875

FINANCIAL.

To

THE BOARD OF REVENUE,

&c., &c., &c.

Dated June, 24th.

Issued

Recd.

G.O. 24th June 1875, No. 1349.

JUNE
Nos. 214—216.

Local Funds, Roads— ...mate, amounting to Rupees 40,200, for a new road in the Mayaveram Taluq, Tanjore District, sanctioned.

X 5

No. 1,511.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 4th June 1875.

Read the following letter from H. S. THOMAS, Esq., President of the Local Fund Boards, Tanjore District, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Vallam, 16th April 1875, No. 159 :—

I HAVE the honor to forward, for sanction of the Board and Government, plans and estimates, amounting to Rupees 40,200, for constructing a new road from Road No. 31 near Sambanar Covil to Nalladai on Road No. 12 in the Mayaveram Taluq.

2. The proposed road is 7 miles 3 furlongs and 52 yards in length.

3. The amount of estimate is made up of the following items :—

	Rs.
1. Earthwork	8,657
2. Compensation for land	2,910
3. Masonry works	27,110
4. Mile-stones, clearing jungles, and sundries ...	773
	39,450
5. Avenues	750
Total...	40,200

4. The Superintending Engineer, as to the necessity for the work, states : "that this road will open up a tract of country of about 36 square miles, which is inaccessible at present for eight months in the year, except to foot-passengers, and that when numerous large streams that pass through the country are in high flood, the inhabitants are hemmed in, and communication between villages is entirely cut off."

5. The estimate ...orks provides for three bridges of three arches each, *viz.*, two of 18 fe... ...ne of 15 feet span, and for thirty-two culverts.

6. The Local Fund ... ...ard of the Negapatam Circle have, at their last meeting, passed the estimate and their resolution on the subject is herein enclosed.

7. Rupees 3,000 ... ...been provided for the work in the current year's budget.

8. Of the total estimate of Rupees 40,200 only Rupees 39,450 are to be met from the Road Fund, and the remainder, *viz.*, Rupees 750, from General Fund, for planting avenues which are to be carried out in this instance by the Department of Public Works.

ENCLOSURES Nos. 1 to 9.—Estimates.

ENCLOSURES Nos. 10 to 14.—Specification Reports.

ENCLOSURES Nos. 15 to 29.—Plans.

ENCLOSURE No. 30.—Extract from Proceedings of Local Fund Board.

THE estimate, amounting to Rupees 40,200, is submitted for the sanction of Government after reference to the Chief Engineer.

2. The necessity for the work is explained in paragraph 4 of the President's letter.

(A true Copy and Extract.)

Acting Secretary.

To the Officiating Chief Secretary to Government, Financial Department,
with thirty enclosures to be returned.

Copy to the President of the Local Fund Boards, Tanjore District.
,, to the District Engineer, Tanjore.
,, to the Controller of Public Works Accounts.

Exd. W. H. French.

Referred to the Chief Engineer for his opinion.

17 June 1875.

Pte Chief Secy

To the Chief Engineer
16/6/75 with 30 Enclos

Chief Engineer's Office Received 16 June 1875 No. 11441 Encl. 30

Board of Revenue, 1875. MADRAS.

Proceedings, 4th June 1875, No. 1,511.

JUNE. No. 1,511.

Road, New—from Road No. 31 near Sambanar Covil to Nalladai on Road No. 12 in Mayaveram Taluq, Tanjore District.—Plan and estimate, amounting to Rupees 40,200, for construction of—, submitted for sanction of Government.

Memorandum.

Pro: Board of Rev: No: 1511 dy 4th June 1875.

The estimate is approved.

Looking to the failures of bridges which have of late occurred during floods, it is thought desirable that there should be an apron either of rough stone or brick cubes projecting a few feet beyond the cut waters on either side of bridges, scouring action is more particularly to be guarded against at the upstream faces of cutwaters.

Jobserved. Major R.E.

Ootacamund 18th June 1875

Offg. Chief Engineer

No 215

Financial Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

Read the following papers.

Pros: of the Board of Revenue dy 4th June 75. No 1511.
Memo: from the Offg. Chief Engineer P. W. Dept dy 10th ——.

Order thereon - Postponed.
24th June 1875. No 1349.

The estimate for the new road — amounting to Rs 40,200. is sanctioned.

2. The masonry works will be protected in the manner suggested by the Offg: Chief Engineers.

To The Bd. of Revenue. 14 with enclosures
P. W. Department. 11
Accts Jeneal 6 pas

Dept 877

19/6/75

Financial Depts. Copies Despatched

Extract

From the Offg: Chief Engineer P. W. Dept dy 10th June 1875.

S.O. No 1349.

Read 10th June 1875

Rec'd 25th ——

Rev 1459

Vakeel to R.D.

Requesting sanction to an amount of Rs 40,200 for the construction of a new road in the Salem Taluq, Salem District.

Govt. of {1875} Madras.

Financial

To

Dated 24 June
Recd 1875. No. 1349

Nos. 214-16

Local Funds- Roads.

Estimate amounting to Rs. 49,200 for a new road in the Nagapatnam Taluq Tanjore District, Sanctioned.

C. 21-6.
24-6