G.S.G. I. 27 (104-3-6-57.

(1) Number of pages ——————

(2) Date of repair ——————

(3) Initials of the Reference ——————

MADRAS RECORD OFFICE.

Government of Madras.

Personnel DEPARTMENT.

G.O. No. 1145	Press Mis.
G-61	60-61
Dated 8-7-	1875.

5/6

Not to be folded or roughly handled

Local Funds—Roads.

No. 60. Read the following Proceedings of the Board of Revenue, dated 23rd June 1875, No. 1740:—

Read the following letter from W. McQUHAE, Esq., President of the Local Fund Boards, Madura District, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Shembaganur, 30th April 1875, No. 55:—

With reference to paragraph 2 of the Board's Proceedings, dated 23rd March 1875, Miscellaneous No. 2,403, I have the honor to resubmit the estimate, amounting to Rupees 1,511, for masonry works to be executed on Road No. 32 from Dindigul to Aruvakurchi, together with a comparative statement containing the information required by the Board.

2. The original estimate consisting of the following items—

	Rs.	A.	P.
1. Earthwork	5,736	9	2
2. Gravelling	7,995	5	0
3. Masonry	2,120	0	0
4. Sundries and Superintendence.	148	1	10

amounted to Rupees 16,000, while the revised estimate comes to Rupees 15,400. The variations occur in items 3 and 4, and the result is a saving of Rupees 600, which is mainly due to the omission of cutstone coping to the road-dams in the revised estimate, as this item has been found to be unnecessary by the Local Fund Board.

3. In G.O., dated 27th November 1874, No. 1,972, the Government having already sanctioned the items 1, 2, and 4, amounting to Rupees 13,880, those now requiring sanction are only—

	Rs.
Item 3, Masonry	1,511
Additional amount under Sundries, Item 4	9
Total ...	1,520

The revised estimate, amounting to Rupees 15,400, for constructing and improving Road, No. 32, between Dindigul and Aravakurchi, is submitted for the sanction of Government.

2. The present estimate is less than the original one* by Rupees 600, as shown in the comparative statement which accompanies the estimate. The decrease is owing mainly to the omission of cutstone coping to the road-dams in the revised estimate.

* Sanctioned in G.O., F.D., dated 27th November 1874, No. 1,972, Rupees 16,000.

3. The work appears as Item No. 2 in Part I. of the current year's Budget of the Dindigul Circle with an allotment of Rupees 10,000.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

Proceedings of the Madras Government, Financial Department,
8th July 1875.

No. 61. ORDER THEREON, 8th July 1875, No. 1445.

The reduced estimate for Rupees 15,400 is sanctioned.

(True Extract.)

D. F. CARMICHAEL,
Officiating Chief Secretary.

To the Board of Revenue, with enclosures.
,, Public Works Department.
,, Accountant-General.

Exd. J. Wright.

Govt. of 1875. 30th
FINANCIAL.
To THE BOARD OF REVENUE,
&c., &c.,
Dated July, 8th.
Issued
Sent.
G.O., 8th July 1875, No. 1445.
JULY.
Nos. 6061.
Local Funds — Roads — Revised estimate amounting to Rupees 15,400, for constructing and improving the Road, No. 32, between Dindigul and Aravakurichi, Madura District, sanctioned.

1875.

Board of Revenue,

MADRAS.

PROCEEDINGS, 23RD JUNE 1875, No. 1,740.

Encl. 2 to P.C.

Received 1st July/75

JUNE.

No. 1,740.

Road—No. 32, between Dindigul and Aravakurchi in Madura District.—Revised estimate, amounting to Rupees 15,400, for constructing and improving — submitted for sanction of Government.

Govt. of Madras.

Financial

G.O., 8 July, 1875, No. 1145

Nos. 60–1

Local Funds. Road

Revised Estimate

amounting to Rs.

15,000 for construc-

ting and metalling

the road No 32 be-

tween Dindigul

and Karaikurchi

in Madura District

sanctioned.