M.R.O. 1—77,003—8-8-37.

(1) Number of pages 10

(2) Date of repair 5-1-[illegible]-[illegible]

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 1531 Press Mis.

Dated 14-9-1875.

4/5

Not to be folded or roughly handled

Local Funds—Roads.

No. 102. Read the following Proceedings of the Board of Revenue, dated 31st August 1875, No. 2448 :—

Read the following letter from H. NEWMAN, Esq., President of the Local Fund Boards, Kistna District, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Masulipatam, 22nd June 1875, No. 109 :—

I HAVE the honor to forward for sanction a revised estimate, amounting to Rupees 43,025, for the road from the Fort to Anderson's Bridge in Masulipatam.

2. The estimate exceeds the original by Rupees 1,415, which, from the Progress Report for March last, appears to have been expended.

3. The Superintending Engineer says the excess is owing to the metalling of crossings in the town, revetting the slope of the canal near the tidal lock, and the remaking of margins which were damaged by rains.

4. A copy of the Local Fund Board's resolution is enclosed.

ENCLOSURE No. 1.— Estimate.

ENCLOSURE No. 2.— Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 43,025, is submitted for the formal sanction of Government.

2. The work appears to have been completed in 1874-75, with an expenditure of Rupees 1,415 in excess of the original estimate for Rupees 41,610 sanctioned in G.O., Financial Department, dated 7th January 1873, No. 20.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

No. 103. ORDER THEREON, 14th September 1875, No. 1831.

The revised estimate for Rupees 43,025 is sanctioned.

(True Extract.)

D. F. CARMICHAEL,
Officiating Chief Secretary.

To the Board of Revenue, with enclosures.
,, Public Works Department.
,, the Accountant-General.

Exd. J. H. Burns.

Govt. of 1875 Madras

FINANCIAL.

To THE BOARD OF REVENUE,
&c., &c., &c.

Dated September, 14th.
Issued
Read. *Encl.*

G.O., 14th September 1875, No. 1831.

SEPTEMBER.
Nos. 102-103.

Local Funds.—*Roads.*—Revised estimate amounting to Rupees 43,025, for a road from the Fort of Masulipatam to Anderson's Bridge, Kistna District, sanctioned.

No. 2,448.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 31st August 1875.

Read the following letter from H. NEWMAN, Esq., President of the Local Fund Boards, Kistna District, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Masulipatam, 22nd June 1875, No. 109:—

I HAVE the honor to forward for sanction a revised estimate, amounting to Rupees 43,025, for the road from the Fort to Anderson's Bridge in Masulipatam.

2. The estimate exceeds the original by Rupees 1,415, which, from the Progress Report for March last, appears to have been expended.

3. The Superintending Engineer says the excess is owing to the metalling of crossings in the town, revetting the slope of the canal near the tidal lock, and the re-making of margins which were damaged by rains.

4. A copy of the Local Fund Board's resolution is enclosed.

ENCLOSURE No. 1.— Estimate.

ENCLOSURE No. 2.— Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 43,025, is submitted for the formal sanction of Government.

2. The work appears to have been completed in 1874-75, with an expenditure of Rupees 1,415 in excess of the original estimate for Rupees 41,610 sanctioned in G. O., Financial Department, dated 7th January 1873, No. 20.

(A true Copy and Extract.)

H Stokes

Acting Secretary.

To the Officiating Chief Secretary to Government, Financial Department,
with two enclosures, to be returned.

Copy to the President of the Local Fund Boards, Kistna District.
" to the District Engineer, Kistna.
" to the Controller of Public Works Accounts.

Exd. J. Tulloch.

Financial Department
(Local Funds - Roads)

1875.

Board of Revenue,

MADRAS.

PROCEEDINGS, 31ST AUGUST 1875, No. 2,448.

Dep 3 Sept 75

Encl. 2

2 F. Co.

Received 7th September 75.

AUGUST.

No. 2,448.

Road—from the Fort of Masulipatam to Anderson's Bridge in Kistna District.—Revised estimate, amounting to Rupees 43,025, for—submitted for formal sanction of Government.

With order

Govt. of {1876} Madras.

Judl

G.O., 14th September, 1876, No. 1831

Nos. 102—103

Local Funds—Roads.

Revised estimate amounting to Rs 43,025 for a road from the Coast at Masulipatam to Anderson's Bridge, Kistna District, Sanctioned.