M.R.O. 1—77,006—8-6-37.

(1) Number of pages 814

(2) Date of repair 23-10-40.

(3) Initials of the Reference

3-B
1906

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 1842 Press / Mis. 124-125

124-125

Dated 16-9- 1875.

13/14

Not to be folded or roughly handled

Local Funds—Works.

No. 124. Read the following Proceedings of the Board of Revenue, dated 23rd August 1875, No. 2365 :—

Read the following letter from A. McC. WEBSTER, Esq., President of the Local Fund Board, Canara Circle, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Mangalore, 9th June 1875, No. 561 :—

WITH reference to the Revenue Board's Circular Memorandum, No. 624, of the 27th April 1875, I have the honor to submit the list* of works remaining incomplete in this Circle on the 31st March 1875, and for which funds are required to be provided in the current official year 1875-76.

* Enclosure No. 1.

2. I beg also to enclose extract† from the Proceedings of the Local Fund Board, dated the 1st instant, regarding it.

† Enclosure No 2.

3. As the Local Fund Board's resolution enters into full particulars regarding the several works entered in the list, and the funds from which they are to be carried out, and contains all other information necessary to enable the Board to dispose of the list, it is, I presume, unnecessary to again give the details in this letter.

4. The unallotted balance of the current year's Road Fund Reserve and the unspent balance of the Fund at the end of the past official year 1874-75 being insufficient to meet the requirements of the List of Incomplete Works, the Local Fund Board propose to transfer the sum of Rupees 4,000 allotted for the marginally noted work in the current year's Budget to the Road Fund Reserve, and I am desired to request the Revenue Board's sanction to the arrangement.

Item No. 1 in Part I., Statement A. Construction of a road from Mulky *viâ* Tarepadi and Bajpe to join the Sheddya road to Mangalore, Rupees 4,000.

5. An estimate, amounting to Rupees 23,550, was received for that road work from the District Engineer, but the Local Fund Board have resolved to postpone its execution, as they are of opinion that the state of their funds will not admit of their undertaking the work for a considerable time to come, and the District Engineer has been informed accordingly. A copy of the Local Fund Board's‡ Resolution, dated the 16th March 1875, is enclosed.

‡ Enclosure No. 3.

6. With reference to the Resolution§ of the Local Fund Board to omit from the Incomplete List the allotments for the bridge work on the marginally noted roads, I have the honor to state that these works, though placed in the Incomplete List, should apparently have properly formed items of the regular Budget, inasmuch as the expenditure thereon out of estimates noted above is being spread over many years, and can only be incurred as funds are available. As no new bridges were in course of construction at the end of the year, and only materials that will not deteriorate had been collected, the Local Fund Board omitted the items from the list.

§ Clause (f.)

	Estimate for Bridge Work. Rs.
1. Buntwal and Mudbidri road ...	17,060
2. Collur Ghaut road	9,590
3. Puttur and Beltangady road ...	21,340
4. Puttur and Manjeshwar road ...	38,350

7. As will be seen from the Local Fund Board's Proceedings regarding the List of Incomplete Works, there is at the disposal of this Board a large unspent balance under "General Fund," amounting to Rupees 21,976, a portion of which they have resolved, with the sanction of the Board of Revenue, to utilize in establishing two more chuttrums and another dispensary and in sinking a well at an aggregate cost of Rupees 9,400. A list* of these works in the proper Budget form is submitted for the Board's approval. Designs for the first three works have been called for, and the estimates will be prepared and submitted for sanction at an early date.

8. The new dispensary for which funds are now provided is one of considerable importance, as it is intended to provide for the wants of a locality (Buntwal) which is always more or less subject to endemic fever during the hot weather, and is, moreover, a place of considerable commercial importance. The Local Fund Board, therefore, consider the establishment of a dispensary there a necessity. The chuttrums are to be located at Someshwar and Guruvainakeri on the Agoomby and Charmadi Ghaut roads, respectively, where the Local Fund Board find they are wanted.

9. The remaining amount of the unspent balance of the General Fund will be taken credit for in the next year's Budget to be shortly framed, in which proposals will be submitted for utilizing it.

* Enclosure N.

ENCLOSURE No. 1.

CANARA CIRCLE.

List of Works remaining incomplete on the 31st March 1875, *and for which Funds are required in* 1875-76.

No.	Description of Work.	Amount of Estimate.	Actual Expenditure from the commencement of the Work to 31st March 1875.	AMOUNT REQUIRED FOR 1875-76			Remarks and References.
				By P. W. D.	By Other Agency.	Total.	
1	2	3	4	5	6	7	8
	1. COMMUNICATIONS.						
	New Works.	RS.	RS.	RS.	RS.	RS.	
1	Construction of an iron girder bridge over the Nellyadi stream on road No. 2 from Manzerabad Ghaut to Mani *viâ* Upperangady.	10,000	7,476	2,530	...	2,530	Item No. 1 in Part I., Statement II.-A, of the Budget for 1874-75.—G. O., 23rd June 1874, No. 1,054, F. D.
2	Construction of a timber bridge over the Sanoor river on road No. 5 from Mangalore to the Mysore frontier by the Agoomby Ghaut.	11,920	10,006	1,920	...	1,920	Item No. 1 in the List of Incomplete Works for 1873-74.—G. O., F. D., 26th Sept. 1873, No. 1,378.
3	Construction of an iron girder bridge at Budolly on road No. 2 from Manzerabad Ghaut to Mani *viâ* Upperangady.	3,100	2,886	210	...	210	Item No. 2 in the List of Incomplete Works for 1873-74.—Board's Procs., 12th Sept. 1873, No. 1,813.
4	Reconstructing the Harnadka bridge on the 51st mile on road No. 2 from Manzerabad Ghaut to Mani *viâ* Upperangady.	830	692	140	...	140	Item No. 3 in the List of Incomplete Works for 1873-74. Sanctioned by the Local Fund Board.
5	Preparing a Survey Register of the roads in the Canara Circle.	2,400	104	800	...	800	Item No. 13 in the List of Incomplete Works for 1873-74.—Board's Procs., 22nd July 1875, Mis. No. 6,646.
6	Improving the branch road leading from the Gurpur bazaar through paddy fields to the Mangalore and Karkal road.	610	542	70	...	70	Revenue Board's Procs., 19th Sept. 1874, Mis. No. 6,512.
7	Constructing a stone revetment to the Punjalkotta bridge on the Kodekal Ghaut Road No. 4 *viâ* Charmadi to Buntwal.	230	...	230	...	230	Revenue Board's Procs., 15th April 1875, Mis. No. 2,985.
8	Construction of buttresses to the Samgarkutloo bridge on the Kodekal Ghaut Road No. 4 *viâ* Charmadi to Buntwal.	280	60	220	...	220	Revenue Board's Procs., 3rd April 1875, Mis. No. 2,656.

List of Works remaining incomplete on the 31st March 1875, and for which Funds are required in 1875-76.—(Concluded.)

No.	Description of Work.	Amount of Estimate.	Actual Expenditure from the commencement of the Work to 31st March 1875.	Amount required for 1875-76			Remarks and References.
				By P. W. D.	By Other Agency.	Total.	
1	2	3	4	5	6	7	8
	1. Communications.—(*Concluded.*)	Rs.	Rs.	Rs.	Rs.	Rs.	
	New Works.—(Concluded.)						
9	Construction of a metalled roadway over the sandy bed of the Gurpur river.	530	302	230	...	230	Item No. 1 in Appendix to Statement II.-A., Part I. of the Budget of 1874-75.
	Total New Works ...	...	...	6,350	...	6,350	
	Repairs.						
10	Repairing the timber bridge at Yenoor on road No. 10-A from Mudbidri to Beltangady.	6,180	4,597	300	...	300	Item No. 17 in the List of Incomplete Works for 1873-74.—G. O., F. D., 31st May 1875, No. 1,176.
11	Repairing the Needgul timber bridge of 11 bays on the Kodekal Ghaut Road No. 4 *viâ* Charmadi to Buntwal.	8,835	5,722	80	...	80	G. O., F. D., 16th June 1875, No. 1,285.
12	Repairing the timber platform of Bilbylh bridge on road No. 14 from Hospett near Someshwar to Udipi and Malpi with branches to Baje.	1,950	1,015	935	...	935	Item No. 21 in the List of Incomplete Works for 1873-74.—Board's Procs., 20th March 1874, Mis. No. 1,921.
13	Repairing the Watay Halla timber bridge on road No. 5 from Mangalore to the Mysore frontier *viâ* the Agoomby Ghaut.	640	565	75	...	75	Revenue Board's Procs., 28th August 1874, Mis. No. 5,935.
14	Repairing the timber platform of Bacheppa bridge on road No. 5 from Mangalore to the Mysore frontier *viâ* the Agoomby Ghaut.	1,740	450	1,290	...	1,290	Revenue Board's Procs., 23rd July 1874, Mis. No. 4,965.
15	Repairing the timber platform of Karkal bridge on road No. 5 from Mangalore to the Mysore frontier *viâ* the Agoomby Ghaut.	2,170	1,018	1,150	...	1,150	Do. do.
16	Repairing the timber bridge across the Calcuttay stream on road No. 6 from Puttur to Manjeshwar *viâ* Vittal.	620	469	150	...	150	Revenue Board's Procs., 15th April 1875, Mis. No. 2,994.
17	Repairing the timber bridge across the Cadambilla stream on road No. 2 from Manzerabad Ghaut to Mani *viâ* Upperangady.	3,650	3,596	50	...	50	Item No. 18 in the List of Incomplete Works for 1873-74.—Board's Procs., 28th May 1874, Mis. No. 3,541.
	Total Repairs ...	...	...	4,030	...	4,030	
	Total Road Fund ...	...	...	10,380	...	10,380	
	2. Educational.						
	None.						
	3. Sanitary and Miscellaneous.						
	New Works.						
18	Construction of a chuttrum at Subramanya ...	2,830	1,780	1,050	...	1,050	Item No. 26 in the List of Incomplete Works for 1873-74.—Revenue Board's Procs., Mis. No. 2,262, of 19th March 1875.
19	Constructing out-houses for the Civil Dispensary at Udipi.	280	40	240	...	240	Revenue Board's Procs., 30th October 1874, Mis. No. 7,573.
20	Constructing out-houses for the Civil Dispensary at Cassargode.	280	206	25	...	25	
21	Constructing temporary building for the use of the Upperangady Dispensary.	380	280	...	100	100	Item No. 25 in the List of Incomplete Works for 1873-74.
22	Sinking a well for public use at Manjeshwar...	400	...	400	...	400	
	Total General Fund ...	...	...	1,715	100	1,815	
	Grand Total ...	...	...	12,095	100	12,195	

Mangalore,
9th June 1875.

(Signed) A. McC. WEBSTER,
President.

ENCLOSURE No. 2.—List of fresh works proposed.

ENCLOSURES Nos. 3 and 4.—Extract from Proceedings of Local Fund Board.

WITH the foregoing letter, the President submits, for sanction, two lists, one showing the incomplete works of 1874-75, with an aggregate allotment of Rupees 11,795, and the other containing four fresh works, with a total assignment of Rupees 9,400.

2. None of the works in the first list call for remark, except that the allotments proposed for the 1st, 2nd, 4th, 6th, and 9th items, when added to the actual expenditure incurred up to the close of the past official year, very slightly exceed the amounts of their respective estimates as shown in the margin.

1st	Item, by Rs.	6.
2nd	,, ,,	6.
4th, 6th, 9th	,, ,,	2.

3. Of the four works in the second list, the only work that can be undertaken at once is the sinking of a well for public use at Manjeshwar, at a cost of Rs. 400. The other three works are unsanctioned, and it is stated that designs for them have been called for, and that estimates will be prepared and submitted for sanction. As any funds that may now be allotted for the works cannot be utilized till the estimates are submitted to, and sanctioned by, competent authority, the Board resolve to disallow the proposed allotment of Rupees 9,000 for the present, and to transfer the work of sinking a well at Manjeshwar to the List of Incomplete Works, and thus dispense with the second list. In order to save time, however, the sanction of Government will be requested for the project of establishing a dispensary at Buntwal. The necessity for such an institution is explained in the President's letter.

	Allotment. Rs.
1. Construction of a dispensary at Buntwal	4,000
2. Construction of a chuttrum at Someshwar	2,500
3. Construction of a chuttrum at Guruvainkeri	2,500
Total ...	9,000

4. The total allotment now admitted by the Board is Rupees 12,195, which is sanctioned from the under-mentioned sources. The allotment of Rupees 4,000 for a road from Mulki *via* Tarepadi and Bajpe to join the Sheddya road to Mangalore (Item No. 1 in the Budget of 1875-76) is cancelled. The Accountant-General is requested to place Rupees 8,195 at the disposal of the Public Works Department:—

	Rs.
Unappropriated Road Fund Balance	769
From the Road Fund Reserve...	5,611
The allotment in Part I. of the current year's Budget for Item No. 1	4,000
From the General Fund Balance	1,815
Total ...	12,195

(True Copies and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

Proceedings of the Madras Government, Financial Department,
16th September 1875.

No. 125. ORDER THEREON, 16th September 1875, No. 1842.

Sanction is granted for establishing a Dispensary at Buntwal, but the erection of the building will be deferred till the design called for in G.O., Public Works Department, dated 10th August 1875, No. 2317, is approved.

2. The exclusion of the road from Mulky to the Sea Custom's House on the ground that it is a salt road and therefore not properly to be constructed from Local Funds, is opposed to the rulings of Government if it is for the use of the general public, and not for merely departmental purposes.

(True Extract.)

Officiating Chief Secretary.

To the Board of Revenue, with enclosures.
,, Public Works Department.

Exd. T. O'Connor.

Govt. of India. 1875. Works.

FINANCIAL.

To

THE BOARD OF REVENUE,

&c., &c., &c.

Dated September, 16th.

Issued

Recd.

Encl.

G.O., 16th *September* 1875, No. 1842.

SEPTEMBER.
Nos. 124-125.

Local Funds, Works.—The establishment of a dispensary at Buntwal, in South Canara Circle, sanctioned; but the erection of the building to be deferred till the design called for in G.O., Public Works Department, dated 10th August 1875, No. 2317, is approved.

No. 2,365.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 23rd August 1875.

Read the following letter from A. McC. WEBSTER, Esq., President of the Local Fund Board, Canara Circle, to H. E. STOKES, Esq., Acting Secretary to the Board of Revenue, dated Mangalore, 9th June 1875, No. 561 :—

WITH reference to the Revenue Board's Circular Memorandum, No. 624, of the 27th April 1875, I have the honor to submit the list* of works remaining incomplete in this Circle on the 31st March 1875, and for which funds are required to be provided in the current official year 1875-76.

* Enclosure No. 1.

2. I beg also to enclose extract† from the Proceedings of the Local Fund Board, dated the 1st instant, regarding it.

† Enclosure No 2.

3. As the Local Fund Board's resolution enters into full particulars regarding the several works entered in the list, and the funds from which they are to be carried out, and contains all other information necessary to enable the Board to dispose of the list, it is, I presume, unnecessary to again give the details in this letter.

4. The unallotted balance of the current year's Road Fund Reserve and the unspent balance of the Fund at the end of the past official year 1874-75 being insufficient to meet the requirements of the List of Incomplete Works, the Local Fund Board propose to transfer the sum of Rupees 4,000 allotted for the marginally noted work in the current year's Budget to the Road Fund Reserve, and I am desired to request the Revenue Board's sanction to the arrangement.

Item No. 1 in Part I., Statement A., Construction of a road from Mulky *viâ* Tarepadi and Bajpe to join the Sheddya road to Mangalore, Rupees 4,000.

5. An estimate, amounting to Rupees 23,550, was received for that road work from the District Engineer, but the Local Fund Board have resolved to postpone its execution, as they are of opinion that the state of their funds will not admit of their undertaking the work for a considerable time to come, and the District Engineer has been informed accordingly. A copy of the Local Fund Board's‡ Resolution, dated the 16th March 1875, is enclosed.

‡ Enclosure 3.

6. With reference to the Resolution§ of the Local Fund Board to omit from the Incomplete List the allotments for the bridge work on the marginally noted roads, I have the honor to state that these works, though placed in the Incomplete List, should apparently have properly formed items of the regular Budget, inasmuch as the expenditure thereon out of estimates noted above is being spread over many years, and can only be incurred as funds are available. As no new bridges were in course of construction at the end of the year, and only materials that will not deteriorate had been collected, the Local Fund Board omitted the items from the list.

§ Clause (f.)

	Estimate for Bridge Work. Rs.
1. Buntwal and Mudbidri road ...	17,060
2. Collur Ghaut road	9,590
3. Puttur and Beltangady road ...	21,340
4. Puttur and Manjeshwar road ...	38,350

7. As will be seen from the Local Fund Board's Proceedings regarding the List of Incomplete Works, there is at the disposal of this Board a large unspent balance under "General Fund," amounting to Rupees 21,976, a portion of which they have resolved, with the sanction of the Board of Revenue, to utilize in establishing two more chuttrums and an other dispensary and in sinking a well at an aggregate cost of Rupees 9,400. A list* of these works in the proper Budget form is submitted for the Board's approval. Designs for the first three works have been called for, and the estimates will be prepared and submitted for sanction at an early date.

* Enclosure N.

8. The new dispensary for which funds are now provided is one of considerable importance, as it is intended to provide for the wants of a locality (Buntwal) which is always more or less subject to endemic fever during the hot weather, and is, moreover, a place of considerable commercial importance. The Local Fund Board, therefore, consider the establishment of a dispensary there a necessity. The chuttrums are to be located at Someshwar and Guruvainakeri on the Agoomby and Charmadi Ghaut roads, respectively, where the Local Fund Board find they are wanted.

9. The remaining amount of the unspent balance of the General Fund will be taken credit for in the next year's Budget to be shortly framed, in which proposals will be submitted for utilizing it.

ENCLOSURE No. 1.

CANARA CIRCLE.

List of Works remaining incomplete on the 31st March 1875, and for which Funds are required in 1875-76.

No.	Description of Work.	Amount of Estimate.	Actual Expenditure from the commencement of the Work to 31st March 1875.	Amount required for 1875-76			Remarks and References.
				By P. W. D.	By Other Agency.	Total.	
1	2	3	4	5	6	7	8
	1. COMMUNICATIONS.						
	New Works.	RS.	RS.	RS.	RS.	RS.	
1	Construction of an iron girder bridge over the Nellyadi stream on road No. 2 from Manzerabad Ghaut to Mani *viâ* Upperangady.	10,000	7,476	2,530	...	2,530	Item No. 1 in Part I., Statement II.-A, of the Budget for 1874-75.—G. O., 23rd June 1874, No. 1,054, F. D.
2	Construction of a timber bridge over the Sanoor river on road No. 5 from Mangalore to the Mysore frontier by the Agoomby Ghaut.	11,920	10,006	1,920	...	1,920	Item No. 1 in the List of Incomplete Works for 1873-74.—G. O., F. D., 26th Sept. 1873, No. 1,378.
3	Construction of an iron girder bridge at Budolly on road No. 2 from Manzerabad Ghaut to Mani *viâ* Upperangady.	3,100	2,886	210	...	210	Item No. 2 in the List of Incomplete Works for 1873-74.—Board's Procs., 12th Sept. 1873, No. 1,813.
4	Reconstructing the Harnadka bridge on the 51st mile on road No. 2 from Manzerabad Ghaut to Mani *viâ* Upperangady.	830	692	140	...	140	Item No. 3 in the List of Incomplete Works for 1873-74. Sanctioned by the Local Fund Board.
5	Preparing a Survey Register of the roads in the Canara Circle.	2,400	104	800	...	800	Item No. 13 in the List of Incomplete Works for 1873-74.—Board's Procs., 22nd July 1875, Mis. No. 6,646.
6	Improving the branch road leading from the Gurpur bazaar through paddy fields to the Mangalore and Karkal road.	610	542	70	...	70	Revenue Board's Procs., 19th Sept. 1874, Mis. No. 6,512.
7	Constructing a stone revetment to the Punjalkotta bridge on the Kodekal Ghaut Road No. 4 *viâ* Charmadi to Buntwal.	230	...	230	...	230	Revenue Board's Procs., 15th April 1875, Mis. No. 2,985.
8	Construction of buttresses to the Samgarkutloo bridge on the Kodekal Ghaut Road No. 4 *viâ* Charmadi to Buntwal.	280	60	220	...	220	Revenue Board's Procs., 3rd April 1875, Mis. No. 2,656.

List of Works remaining incomplete on the 31st March 1875, and for which Funds are required in 1875-76.—(Concluded.)

No.	Description of Work.	Amount of Estimate.	Actual Expenditure from the commencement of the Work to 31st March 1875.	Amount required for 1875-76			Remarks and References.
				By P. W. D.	By Other Agency.	Total.	
1	2	3	4	5	6	7	8
	1. Communications.—(*Concluded.*)	Rs.	Rs.	Rs.	Rs.	Rs.	
	New Works.—(Concluded.)						
9	Construction of a metalled roadway over the sandy bed of the Gurpur river.	530	302	230	...	230	Item No. 1 in Appendix to Statement II.-A., Part I. of the Budget of 1874-75.
	Total New Works ...	...	...	6,350	...	6,350	
	Repairs.						
10	Repairing the timber bridge at Yenoor on road No. 10-A from Mudbidri to Beltangady.	6,180	4,597	300	...	300	Item No. 17 in the List of Incomplete Works for 1873-74.—G. O., F. D., 31st May 1875, No. 1,176.
11	Repairing the Needgul timber bridge of 11 bays on the Kodekal Ghaut Road No. 4 *viâ* Charmadi to Buntwal.	8,835	5,722	80	...	80	G. O., F. D., 16th June 1875, No. 1,285.
12	Repairing the timber platform of Bilbylh bridge on road No. 14 from Hospett near Someshwar to Udipi and Malpi with branches to Baje.	1,950	1,015	935	...	935	Item No. 21 in the List of Incomplete Works for 1873-74.—Board's Procs., 20th March 1874, Mis. No. 1,921.
13	Repairing the Watay Halla timber bridge on road No. 5 from Mangalore to the Mysore frontier *viâ* the Agoomby Ghaut.	640	565	75	...	75	Revenue Board's Procs., 28th August 1874, Mis. No. 5,935.
14	Repairing the timber platform of Bacheppa bridge on road No. 5 from Mangalore to the Mysore frontier *viâ* the Agoomby Ghaut.	1,740	450	1,290	...	1,290	Revenue Board's Procs., 23rd July 1874, Mis. No. 4,965.
15	Repairing the timber platform of Karkal bridge on road No. 5 from Mangalore to the Mysore frontier *viâ* the Agoomby Ghaut.	2,170	1,018	1,150	...	1,150	Do. do.
16	Repairing the timber bridge across the Calcuttay stream on road No. 6 from Puttur to Manjeshwar *viâ* Vittal.	620	469	150	...	150	Revenue Board's Procs., 15th April 1875, Mis. No. 2,994.
17	Repairing the timber bridge across the Cadambilla stream on road No. 2 from Manzerabad Ghaut to Mani *viâ* Upperangady.	3,650	3,596	50	...	50	Item No. 18 in the List of Incomplete Works for 1843-74.—Board's Procs., 28th May 1874, Mis. No. 3,541.
	Total Repairs ...	...	...	4,030	...	4,030	
	Total Road Fund ...	...	...	10,380	...	10,380	
	2. Educational.						
	None.						
	3. Sanitary and Miscellanous.						
	New Works.						
18	Construction of a chuttrum at Subramanya ...	2,830	1,780	1,050	...	1,050	Item No. 26 in the List of Incomplete Works for 1873-74.—Revenue Board's Procs., Mis. No. 2,262, of 19th March 1875.
19	Constructing out-houses for the Civil Dispensary at Udipi.	280	40	240	...	240	Revenue Board's Procs., 30th October 1874, Mis. No. 7,573.
20	Constructing out-houses for the Civil Dispensary at Cassargode.	280	206	25	...	25	
21	Constructing temporary building for the use of the Upperangady Dispensary.	380	280	...	100	100	Item No. 25 in the List of Incomplete Works for 1873-74.
22	Sinking a well for public use at Manjeshwar...	400	...	400	...	400	
	Total General Fund ...	...	...	1,715	100	1,815	
	Grand Total ...	...	...	12,095	100	12,195	

Mangalore,
9th June 1875.

(Signed) A. McC. WEBSTER,
President.

ENCLOSURE No. 2.—List of fresh works proposed.

ENCLOSURES Nos. 3 and 4.—Extract from Proceedings of Local Fund Board.

WITH the foregoing letter, the President submits, for sanction, two lists, one showing the incomplete works of 1874-75, with an aggregate allotment of Rupees 11,795, and the other containing four fresh works, with a total assignment of Rupees 9,400.

2. None of the works in the first list call for remark, except that the allotments proposed for the 1st, 2nd, 4th, 6th, and 9th items, when added to the actual expenditure incurred up to the close of the past official year, very slightly exceed the amounts of their respective estimates as shown in the margin.

1st	Item, by	Rs. 6
2nd	,, ,,	6
4th, 6th, 9th	,, ,,	2

3. Of the four works in the second list, the only work that can be undertaken at once is the sinking of a well for public use at Manjeshwar, at a cost of Rs. 400. The other three works are unsanctioned, and it is stated that designs for them have been called for, and that estimates will be prepared and submitted for sanction. As any funds that may now be allotted for the works cannot be utilized till the estimates are submitted to, and sanctioned by, competent authority, the Board resolve to disallow the proposed allotment of Rupees 9,000 for the present, and to transfer the work of sinking a well at Manjeshwar to the List of Incomplete Works, and thus dispense with the second list. In order to save time, however, the sanction of Government will be requested for the project of establishing a dispensary at Buntwal. The necessity for such an institution is explained in the President's letter.

	Allotment. Rs.
1. Construction of a dispensary at Buntwal	4,000
2. Construction of a chuttrum at Someshwar	2,500
3. Construction of a chuttrum at Guruvainkeri	2,500
Total ...	9,000

4. The total allotment now admitted by the Board is Rupees 12,195, which is sanctioned from the under-mentioned sources. The allotment of Rupees 4,000 for a road from Mulki *via* Tarepadi and Bajpe to join the Sheddya road to Mangalore (Item No. 1 in the Budget of 1875-76) is cancelled. The Accountant-General is requested to place Rupees 8,195 at the disposal of the Public Works Department:—

	Rs.
Unappropriated Road Fund Balance	769
From the Road Fund Reserve...	5,611
The allotment in Part I. of the current year's Budget for Item No. 1	4,000
From the General Fund Balance	1,815
Total ...	12,195

(True Copies and Extract.)

A Stokes

Acting Secretary.

To the Officiating Chief Secretary to Government, Financial Department, with extracts from Proceedings of Local Fund Board, to be returned.

,, the Accountant-General.

,, the President of the Local Fund Boards, Canara Circle.

Copy to the District Engineer, Canara.

,, to the Controller of Public Works' Accounts.

Exd. A. Grubert.

Transmit civil Departmental Local Funds. 4th/

1875.

Board of Revenue, MADRAS.

PROCEEDINGS, 23RD AUGUST 1875, No. 2,365.

S.O. 1842

No. 2066

Encl. 2 P.C.

Rep 4 sights

Received 7—

AUGUST.
No. 2,365.

Local Fund Works, Incomplete—of Canara Circle for 1874-75.—Remarks passed with reference to list of—, and allotments for certain works sanctioned. Accountant-General requested to place Rupees 8,195 at the disposal of Public Works Department. Sanction of Government solicited for the establishment of a dispensary at Buntwal.

Local Fund Works

17

Financial Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

Read the following ~~letter~~ Pro-
-ceedings of the Board of
Revenue of 23rd August
1875, No. 2,365.

Order thereon—Communicated.
16th Septr. 1875. No. 1842

Sanction is granted
for establishing a Dis-
-pensary at Buntwal,
but the erection of the
building will be defer-
-red till the design call
-ed for in G.O. P.W. De-
-partment, dated 10th
August 1875, No. 2317 is
approved.

2. The exclusion of
the road from Mulky
to the Sea Customs
House

House on the ground that
it is a salt road and
therefore not properly to
be constructed from
Local Funds, is opposed
to the rulings of Govt.
if it is for the use of
the general public,
and not for merely
departmental purposes.

To

The Bd. of Revl. 14
with enclosures
P. W. Deptt. 11
13

Dispd 28/9

Exd

Ex-9-15.

Govt. of 187 } GUARDS.

Dated
Read. } 187 . No.

To

Nos.

21

Financial Department.

PROCEEDINGS of the MADRAS GOVERNMENT.

READ the following ~~letter~~ Proceedings of the Board of Revenue dated 23 August 1875 - No 2365

Order thereon

Sanction is granted for establishing a Dispensary at Buntwal, but the erection of the building will be deferred till the design called for in G.O. P.W. Dept., dated, 10 August 1875, No 2317 is approved.

To The Board of Revenue
— P.W. Dept.

W.A.
7-9-75.

Govt. of {1875} Madras.

Civil

To

Dated 16th Septr 1875, No. 1842
Recd.

Nos. 124 — 125

Local Fund Works — Re establishment of a Dispensary at Bantwal, in South Canara Circle, sanctioned, but the erection of the building to be deferred till the design called for in G.O. P.W.D. dated 10th August 1875 No. 2317, is approved.

C. 819/75