M.R.O. 1—77,006—8-6-37.

(1) Number of pages 8

(2) Date of repair 20-9-40

(3) Initials of the Referencer

MADRAS RECORD OFFICE.

Government of Madras.

Financial DEPARTMENT.

G.O. No. 909 Press / Mis.

238-239.

Dated 23-4- 1875.

S/L

Not to be folded or roughly handled

Proceedings of the Madras Government, Financial Department,
23rd April 1875.

Local Funds—Roads.

No. 238. Read the following Proceedings of the Board of Revenue, dated 15th April 1875, No. 930:—

Read the following letter from W. McQUHAE, Esq., President of the Local Fund Boards, Madura District, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Shembaganoor, 29th December 1874, No. 140:—

I HAVE the honor to state that an estimate for Rupees 5,900, for constructing a portion of road No. 7-A from Madura to Alagercovil, was sanctioned in G. O., dated 22nd March 1873, No. 390, Financial Department, and nearly Rupees 4,700 have been spent on the work. The estimate was found defective, and a fresh estimate was framed for Rupees 9,500, which provides for further raising portions of the road, covering the whole with good gravel and metalling, and for constructing tunnels in lieu of existing side-dams. The work provided for in this estimate being absolutely necessary to make the road of any use, the Local Fund Board, Madura Circle, have passed* the estimate, which I herewith submit for sanction.

1 Detailed estimate for Rupees 9,500.
1 Abstract do.
1 Plan.

* A copy of the Proceedings, No. 195, is herewith sent.

2. A sum of Rupees 1,200 is available for this work out of the amount already sanctioned in the incomplete list approved by the Board of Revenue in their Proceedings, No. 2,375, dated 25th August 1874, and I request that a further sum of Rupees 3,600 may be allotted from the Road Fund Reserve and placed to the credit of the Public Works Department for expenditure during the year.

ENCLOSURE No. 1.—Plan.

ENCLOSURES Nos. 2 and 3.—Estimates.

ENCLOSURE No. 4.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 9,500, for improving the road No. 7-A from Madura to Alagercovil (length 6 miles), is submitted for the sanction of Government.

2. The estimate is made up of the following items:—

	RS.
1. Earthwork	1,124
2. Gravelling	1,668
3. Turfing	31
4. Broken stone works	2,532
5. Masonry works	3,438
6. Superintendency and sundries ...	707
Total...	9,500

3. The present estimate is in excess of the original one* by Rupees 3,600. The necessity for the additional charge is explained in the President's letter.

4. On the receipt of the sanction of Government to the revised estimate, the Board will allot the requisite funds.

* For Rupees 5,900, sanctioned in G.O., Financial Department, dated 22nd March 1873, No. 390.

(A true Copy and Extract.)

(Signed) H. E. STOKES,
Acting Secretary.

No. 239. ORDER THEREON, 23rd April 1875, No. 909.

Sanctioned.

(True Extract.)

Chief Secretary.

To the Board of Revenue, with enclosures.
" Public Works Department.
" Accountant-General.

Exd. J. H. Burns.

Govt. of 1875 Madras

FINANCIAL.

To

The BOARD OF REVENUE,

&c., &c., &c.

Dated April 23rd.

Issued

Recd.

Encl.

G.O., 23rd April 1875, No. 909.

APRIL.
Nos. 238-239.

Local Funds—Roads.—Revised estimate amounting to Rupees 9,500, for the improvement of the road from Madura to Alagercovil in the Madura Circle, sanctioned.

No. 930.

PROCEEDINGS OF THE BOARD OF REVENUE, dated 15th April 1875.

Read the following letter from W. McQUHAE, Esq., President of the Local Fund Boards, Madura District, to J. GROSE, Esq., Secretary to the Board of Revenue, dated Shembaganoor, 29th December 1874, No. 140:—

I HAVE the honor to state that an estimate for Rupees 5,900 for constructing a portion of road No. 7-A from Madura to Alagercovil was sanctioned in G. O., dated 22nd March 1873, No. 390, Financial Department, and nearly Rupees 4,700 have been spent on the work. The estimate was found defective, and a fresh estimate was framed for Rupees 9,500, which provides for further raising portions of the road, covering the whole with good gravel and metalling and for constructing tunnels in lieu of existing side-dams. The work provided for in this estimate being absolutely necessary to make the road of any use, the Local Fund Board, Madura Circle, have passed* the estimate, which I herewith submit for sanction.

1 Detailed estimate for Rupees 9,500.
1 Abstract do.
1 Plan.

* A copy of the Proceedings, No. 195, is herewith sent.

2. A sum of Rupees 1,200 is available for this work out of the amount already sanctioned in the incomplete list approved by the Board of Revenue in their Proceedings, No. 2,375, dated 25th August 1874, and I request that a further sum of Rupees 3,600 may be allotted from the Road Fund Reserve and placed to the credit of the Public Works Department for expenditure during the year.

ENCLOSURE No. 1.—Plan.

ENCLOSURES Nos. 2 and 3.—Estimate.

ENCLOSURE No. 4.—Extract from Proceedings of Local Fund Board.

THE revised estimate, amounting to Rupees 9,500, for improving the road No. 7-A from Madura to Alagercovil (length 6 miles) is submitted for the sanction of Government.

2. The estimate is made up of the following items:—

	Rs.
1. Earthwork	1,124
2. Gravelling	1,668
3. Turfing	31
4. Broken stone works	2,532
5. Masonry works	3,438
6. Superintendency and sundries ...	707
Total...	9,500

3. The present estimate is in excess of the original one* by Rupees 3,600. The necessity for the additional charge is explained in the President's letter.

* For Rupees 5,900 sanctioned in G. O., Financial Department, dated 22nd March 1873, No. 390.

4. On the receipt of the sanction of Government to the revised estimate, the Board will allot the requisite funds.

(A true Copy and Extract.)

H Ulm

Acting Secretary.

To the Chief Secretary to Government, Financial Department, with four enclosures to be returned.
,, the President of the Local Fund Boards, Madura District.
Copy to the District Engineer, Madura.
,, to the Controller of Public Works Accounts.
Exd. J. W. Fischer.

Financial Department

1875. (Local Funds Roads.)

Board of Revenue,

MADRAS.

PROCEEDINGS, 15TH APRIL 1875, No. 930.

Dep.t 19 April 1875

Encl. 4

No 962 20

Received 20. April/75.

APRIL.

No. 930.

Road—from Madura to Alagercovil in Madura Circle.—Revised estimate, amounting to Rupees 9,500, for the improvement of — submitted for sanction of Government.—Necessary funds will be allotted on receipt of sanction of Government to the estimate.

23rd April/75 No 909

Transmitted

To the Board of Revenue
— Public Works Dept with reference
— Accts General. 11 } Dep.t 29/4

C 20/4

Govt. of Madras. 1875

Serial

G. O., 23rd April, 1875, No. 909

Nos. 238-239.

Local Funds - Roads.

Revised estimate amounting to Rs 9,500 for the improvement of the road from Madura to Alagercoil in the Madura Circle, sanctioned.