Financial (1898) Department.

ORDINARY PRINTED.

G.O., No. 1057

DATED 15 11—98

51/50

[Despatch Abstract.]

Budget Estimate

Passing orders on the ——
of Civil Agency Works in the Vizagapatam
district for 1899—1900.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.	No.	Department.	Date.	G.O.	No.	D-	Date.

3418/88

Government {1898} of Madras.

FINANCIAL.

Read. } 1898. *Enclosures*

Regd. *Spare copies*

G.O., No. 1058 15th November 1898.

NOVEMBER.

Budget Estimates.

Passing orders on the — of receipts and charges under Civil Agency Works in the Vizagapatam district for 1899-1900.

GOVERNMENT OF MADRAS.

FINANCIAL DEPARTMENT.

Read—the following papers:—

From W. O. HORNE, Esq., Agent to the Governor, Vizagapatam District, to the Chief Secretary to Government, dated 16th September 1898, Dis No. 508-Agency.

I have the honour to submit herewith the budget estimate of Civil Agency works for 1899–1900.

2. In estimating the charges I have taken credit for the usual Provincial grant of Rs. 46,000 supplemented by the contributions of the Maharajah of Jeypore and the Zamindar of Kurupam at Rs. 10,000 and Rs. 250, respectively.

3. Out of the total amount of Rs. 56,250 thus available, I have allotted Rs. 44,231 for maintenance of the existing roads and buildings, leaving Rs. 12,019 available for new works.

4. In its Order, No. 714, Judicial, dated 3rd May last, Government having directed that no new works, except those mentioned in the programme sanctioned in G.O., No. 1720, dated 6th December 1897, should be provided for in the budget without special reasons which should be reported for its orders, I propose to spend the balance, available after making provision for the upkeep of the existing works, on works included in the sanctioned programme.

5. The sum which I originally proposed to spend annually on the works in the programme was Rs. 20,250 (*vide* G.O., No. 1720, dated 6th December 1897), but the two sections of the Galikonda ghât road having been for the present abandoned (*vide* my letter, R. C. No. 596, dated 22nd May 1898, disposed of in G.O., No. 1156, Judicial, dated 22nd July 1898), the actual amount now required annually to carry out the full programme is Rs. 16,250. The funds at my disposal will not permit me to spend more than Rs. 10,300 on the following works:—

	Rs.
Jeypore-Borigumma	2,500
Borigumma-Kotpad	1,800
Kotpad-Bustar	1,000
Petta Ghât	2,000
Sembliguda-Lakshmipur	1,500
Koraput-Lakshmipur	1,500
Total ..	10,300

which will leave me a reserve of only Rs. 1,719.

6. The other four works in the programme will require Rs. 5,750, in addition, as shown below:—

	Rs.
Borigumma-Nowrangapur	2,000
Bridle-path to Nandapur	1,250
Track beyond 7 miles of Bissemkatak up to the boundary	1,500
Gunupur-Gudari	1,000
Total ..	5,750

This amount I have included under "Receipts" as a special grant from Government, as directed at the end of paragraph 1 of G.O., No. 714, Judicial, dated 3rd May 1898

7. The grants formerly allotted for improving the sanitation of certain towns having been withdrawn in G.O., No. 690, Financial, dated 14th October 1896, the establishments entertained for the purpose were abolished from 1st April 1897. To supply their place the Maharajah of Jeypore and the heads of the Nowrangapur estate have come forward with a promise to contribute annually Rs. 500 each for the towns of Jeypore and Nowrangapur, respectively. The former has also promised Rs. 250 in aid of a local contribution of a similar amount for the town of Gunupur. They wish that these establishments should be supervised by the Agency officers as heretofore and promise to pay the contributions into the treasury in advance. I propose to accept these liberal offers, but it is unlikely that these can be supplemented from the Provincial grant which is already fully utilised.

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900.

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	Works costing Rs. 250 and above.	Miles.		Rs.	Rs.	Rs.	Rs.
	New Works.						
	(i) Communications.						
Principal Assistant Agent.	Sitampeta-Gumada	5					
	Government funds					1,000	..
Senior Assistant Agent.	Pârvatîpur-Rayaghada	15					
	Government funds		..	..	..	..	18,602
	Estate funds		..	..	..	..	1,476
	Rayaghada-Komatlapeta	5					
	Government funds			..	..	5,032	..
	Estate funds			..	..	2,579	200
	Track beyond seven miles of Bissemkatak up to the boundary	35					
	Government funds			1,500	..	..	..
	Gunupur-Gudari	22					
	Government funds			1,000	..	..	..
	Total .. Government funds ..			2,500	..	5,032	18,602
	Total .. Estate funds			..	..	2,579	1,676
Special Assistant Agent.	Koraput-Lakshmipur	35					
	Government funds		..	1,500	..	551	750
	Estate funds		..	..	750	..	..
	Padwa-Paderu	34					
	Government funds		..	..	..	750	850
	Sembliguda-Lakshmipur	33					
	Government funds		..	1,500	1,000	..	..
	Estate funds		..	..	750	..	..
	Jeypore-Borigumma	15					
	Government funds		..	2,500	2,500	..	..
	Borigumma-Kotpad	17					
	Government funds		..	1,800	250	..	..
	Petta Ghât	83					
	Government funds		..	2,000	2,500	..	..
	Kotpad-Bastar	8½					
	Government funds		..	1,000	250	..	..
	Borigumma-Nowrangapur	13					
	Government funds		..	2,000	..	..	..
	Nandapur Bridle-path	14					
	Government funds		..	1,250	..	..	..
	Total ..	..	..	13,550	8,000	1,301	1,600
Head Assistant Agent.	Devarapalli-Jalada						
	Government funds	..	..	..	..	250	..
Huzur Deputy Collector.	*Nil.*	..	..	..	..	..	..
	(ii) Buildings.						
Principal Assistant Agent.	*Nil.*	..	..	..	..	..	..

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899-1900—*cont.*

Name of division.	Description of works.	Length of the road.	Cost per mile.	Budget, 1899-1900.	Grant, 1898-99.	Actual expenditure. 1897-98.	Actual expenditure. 1896-97.
	Works costing Rs. 250 and above—*cont.*	Miles		Rs.	Rs.	Rs.	Rs.
	New Works—*cont.*						
	(ii) Buildings—*cont.*						
Senior Assistant Agent.	Extension of the Deputy Tahsildar's office building at Rayaghada	..	..	..	2,162	..	..
	Constructing a female ward in the Gunupur hospital	..	..	..	..	968	..
	Total ..	..	..	..	2,162	968	..
Special Assistant Agent.	Rest-houses at Jhorigam in the Nowrangapur taluk and at Maniamkonda in the Malkanagiri taluk	..	..	..	..	..	700
	Rest-houses at Pusiagudam and Girligumma	..	..	..	..	700	..
	Hospital and Hospital Assistant's quarters at Malkanagiri	..	..	..	..	..	300
	Head-house at Koraput	..	..	..	..	520	..
	Rest-houses at Kilagada and Kodinga ..	..	..	..	700	..	..
	Total ..	..	..	..	700	1,220	1,000
Head Assistant Agent.	*Nil.*	..	..	..	..	..	..
Huzur Deputy Collector.	*Nil.*	..	..	..	..	..	..
	Repairs.						
	(i) Communications.						
Principal Assistant Agent.	Sitampeta road	5					
	Government funds			400	400	550	400
Senior Assistant Agent.	Rayaghada-Central Provinces	70	..				
	Government funds			2,000	2,000	2,000	2,000
	Kutragada-Jagadlpur	8	..				
	Government funds			750	750	750	506
	Kurapam-Gunupur	26	..				
	Government funds			1,000	750	500	500
	Estate funds			..	250	500	500
	Komatlapeta-Singapur	25					
	Government funds			1,000	1,000	1,000	1,000
	Gunupur-Sowra Hills	..	..				
	Government funds			250	250	250	250
	Gunupur-Bissemkatak	38					
	Government funds			1,500	1,500	1,500	1,600
	Khond Hills	..	..	..	..	..	..
	Government funds			300	300	300	300
	Pârvatipuram-Narainapatnam	28	..				
	Government funds			1,000	..	1,000	1,000
	Estates funds	..	..	..	1,000	..	..
	Chollapadam-Rayaghada	15⅔	..				
	Government funds			3,000	3,000	3,000	500
	Rayaghada-Komatlapeta	5	..				
	Government funds			1,000	1,000	..	..
	Total ..	..	..	11,800	11,800	10,800	8,150
Special Assistant Agent.	Metalling Zamigedda ghât	1½					
	Government funds			1,250	1,250	1,250	1,250
	Koraput-Jeypore	14	..				
	Government funds			..	..	3,000	3,750
	Nawrangapur-Central Provinces ..	..	..				
	Government funds	74	..	2,000	2,000	2,000	2,500
	Petta ghât	..	..				
	Government funds	83	..	1,000	500	1,500	1,000
	Estate funds			..	1,000	..	..
	Koraput-Borigumma	22					
	Government funds			1,250	1,250	1,256	1,249
	Jeypore-Borigumma	15					
	Government funds			1,000	1,000	1,391	1,000
	Borigumma-Kotpad	17					
	Government funds			1,000	1,000	1,176	1,197
	Borigumma-Nowrangapur	13					
	Government funds			1,000	1,000	1,084	1,000
	Jeypore-Mota	132					
	Government funds			2,500	2,500	2,512	2,500
	Malkanagiri-Kondakamberu	32					

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899-1900—*cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899-1900.	Grant, 1898-99.	Actual expenditure. 1897-98.	Actual expenditure. 1896-97.
	Works costing Rs. 250 and above—*cont.*	Miles.		Rs.	Rs.	Rs.	Rs.
	Repairs—*cont.*						
	(i) Communications—*cont.*						
Special Assistant Agent—*cont.*	Government funds	..	..	500	500	582	500
	Bridle-path to Nandapur	20	..	..	..	..	..
	Government funds	..	..	1,000	..	1,000	1,000
	Estate funds	..	..	..	1,000	..	..
	Turuer's ghât	20	..	..	..	..	..
	Government funds	..	..	1,000	1,000	1,000	1,000
	Pappadahandi-Maindalpur	10	..	..	..	..	..
	Government funds	..	..	500	500	500	650
	Boipariguda-Zamagiri	28	..	..	..	..	..
	Government funds	..	..	500	..	..	..
	Estate funds	..	..	..	500	..	..
	Petty ghâts	..	..	..	..	..	..
	Government funds	..	..	..	..	400	400
	Kotpad-Bastar	8½	..	..	..	..	..
	Government funds	..	..	600	600	627	799
	Total ..			15,100	15,600	19,278	19,795
Head Assistant Agent.	Mininalur ghât	12					
	Government funds			1,200	1,200	1,439	1,200
	Limmasinhri ghât	8					
	Government funds			1,000	1,000	761	1,050
	Koyyur ghât	12					
	Government funds			300	300	..	..
	Total Govrenment funds ..			2,500	2,500	2,200	2,250
Huzur Deputy Collector.	Chilkalagedda-Anantagiri	18					
	Government funds	..	..	1,000	1,000	1,803	1,350
	(ii) Buildings.						
Principal Assistant Agent.	*Nil.*	..	..	..	..	..	..
Senior Assistant Agent.	Hospital at Bissemkatak			..	..	290	..
	Deputy Tahsildar's office, Sub-jail, &c., at Rayaghada			800	..	..	..
	Hospital building at Rayaghada ..			250	..	..	..
	Total ..			1,050	..	290	..
Special Assistant Agent.	Government buildings at Koraput ..	..	..	3,250	3,250	3,250	3,356
Head Assistant Agent.	*Nil.*	..	..	..	..	..	..
Hurur Deputy Collector.	*Nil.*	..	..	..	..	..	..
	Works costing less than Rs. 250.						
	New Works.						
	(i) Communications	..	..	..	..	..	..
	(ii) Buildings.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	..	..	200
	Special ,, ...	..	..	..	..	100	..
	Head ,, ...	..	..	..	..	..	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	..	..	100	200
	Total, New Works ..	..	..	..	..	100	200
	Repairs.						
	(i) Communications.						
	Principal Assistant Agent	..	..	..	..		50
	Senior ,, ...	..	..	..	..	..	..
	Special ,, ...	..	..	665	605	205	290
	Head ,, ...	..	..	695	695	830	961
	Huzur Deputy Collector	..	..	..	..	10	..
	Total ..	..	..	1,360	1,300	1,045	1,301

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900—*cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	WORKS COSTING LESS THAN Rs. 250—*cont.*						
	Repairs—*cont.*						
	(ii) Buildings.			RS.	RS.	RS.	RS.
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	150	150	150	150
	Special ,, ...	..	..	1,795	1,905	1,600	1,443
	Head ,, ...	..	..	3,250	3,025	2,788	3,305
	Huzur Deputy Collector	..	..	592	564	564	667
	Total ..	..	..	..	..	..	..
	Total, Repairs ..	..	..	5,787	5,644	5,102	5,565
	Grand Total ..	..	..	7,147	6,944	6,147	6,866
	Sanitation.	..	..	7,147	6,944	6,247	7,066
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	..	..	300
	Special ,, ...	..	..	..	..	..	720
	Head ,, ...	..	..	..	..	..	2,000
	Huzur Deputy Collector	..	..	..	..	..	63
	Total ..	..	..	..	..	..	..
	Supervision.	..	..	..	..	..	3,083
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	..	..	..
	Special ,, ...	..	..	..	..	..	..
	Head ,, ...	..	..	360	360	360	358
	Huzur Deputy Collector	..	..	..	..	..	134
	Total ..	..	..	100	100	..	189
	ABSTRACT.	..	..	460	460	360	681
	WORKS COSTING Rs. 250 AND ABOVE.						
	New Works.						
	(i) Communications.						
	Principal Assistant Agent	..	..	..	..	1,000	..
	Senior ,, ...	..	..	..	..	5,032	18,602
	Special ,, ...	..	..	2,500	..	2,579	1,676
	Head ,, ...	..	..	13,550	8,000	1,301	1,600
	Huzur Deputy Collector	..	..	..	..	250	..
	Total ..	..	..	..	..	..	..
	(ii) Buildings.	..	..	16,050	8,000	7,583	20,202
	Principal Assistant Agent	..	..			2,579	1,676
	Senior ,, ...	..	..	..	..	..	..
	Special ,, ...	..	..	..	2,162	968	..
	Head ,, ...	..	..	..	700	1,220	1,000
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	..	..	..	..
	Total New Works ..	..	..	..	2,862	2,188	1,000
	Repairs.	..	..	16,050	10,862	9,771	21,202
	(i) Communications.					2,579	1,676
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	400	400	550	400
	Special ,, ...	..	..	11,800	11,800	10,800	8,150
	Head ,, ...	..	..	15,100	15,600	19,278	19,795
	Huzur Deputy Collector	..	..	2,500	2,500	2,200	2,250
	Total ..	..	..	1,000	1,000	1,801	1,350
		..	..	30,800	31,300	34,629	31,945

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900—*cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	ABSTRACT—*cont.*						
	WORKS COSTING Rs. 250 AND ABOVE—*cont.*			RS.	RS.	RS.	RS.
	Repairs—*cont.*						
	(ii) Buildings.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	1,050	..	290	..
	Special ,, ...	..	..	3,250	3,250	3,250	3,356
	Head ,, ...	..	..	..	..	..	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	4,300	3,250	3,540	3,356
	Total, Repairs ..	..	..	35,100	34,550	38,169	35,301
	Grand Total ..	..	..	51,150	45,412	47,940	56,503
						2,579	1,676
	GENERAL ABSTRACT.						
	Works costing Rs. 250 and above ..	..	..	51,150	45,412	47,940	56,503
						2,579	1,676
	Works costing less than Rs 250 ..	..	..	7,147	6,944	6,247	7,066
	Sanitation	..	..	..	..	..	3,083
	Miscellaneous	..	..	24	24	24	24
	Tools and plant	..	..	1,500	1,500	1,982	1,559
	Supervision	..	..	460	460	360	681
	Reserve	..	..	1,719	1,910	..	..
	Total ..	..	..	62,000	56,250	56,553	68,916
						2,579	1,678

Abstract.

Description of work.	Principal Assistant Agent.	Senior Assistant Agent.	Special Assistant Agent.	Head Assistant Agent.	Huzur Deputy Collector.	Total.
Works costing Rs. 250 and above.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
New Works.						
(i) Communications	..	2,500	13,550	..	..	16,050
(ii) Buildings	..	..	..	..	..	..
Total	..	2,500	13,550	..	..	16,050
Repairs.						
(i) Communications	400	11,800	15,100	2,500	1,000	30,800
(ii) Buildings	..	1,050	3,250	..	..	4,300
Total	400	12,850	18,350	2,500	1,000	35,100
Total Works costing Rs. 250 and above	400	15,350	31,900	2,500	1,000	51,150
Works costing less than Rs. 250.						
New Works.						
(i) Communications	..	..	..	..	..	..
(ii) Buildings	..	..	..	..	..	..
Total	..	..	..	..	..	..
Repairs.						
(i) Communications	..	..	665	695	..	1,360
(ii) Buildings	150	1,795	3,250	592	..	5,787
Total	150	1,795	3,915	1,287	..	7,147
Total Works costing less than Rs. 250	150	1,795	3,915	1,287	..	7,147
Sanitation	..	..	..	..	..	..
Miscellaneous	..	24	..	..	..	24
Tools and plant	..	..	1,500	..	..	1,500
Supervision	..	..	360	..	100	460
Total	550	17,169	37,675	3,787	1,100	60,281
					Reserve ..	1,719
					Grand Total ..	62,000

RECEIPTS.

Detailed Account No. XXXII-A.—Civil Works in charge of Civil Officers.

	Budget estimate, 1899-1900.	Budget estimate, 1898-99.
	Rs.	Rs.
Contribution for Agency roads—		
From Jeypore	10,000	10,000
From Kurupám	250	250
Special grant from Government	5,750	..
Total ..	16,000	10,250

Endorsement, dated 3rd October 1898, from the Judicial Department, transferring letter from the Agent to the Governor, Vizagapatam, dated 16th September 1898, Dis. No. 508.

Telegram from the Agent to the Governor, Vizagapatam, dated 31st October 1898.

Order—No. 1058, Financial, dated 15th November 1898.

The estimates for Civil Agency Works in the Vizagapatam district in 1899–1900 as framed by the Agent stand as follows:—

RECEIPTS.

Detailed Account No. XXXII-A—Civil Works—In charge of Civil Officers.

Provincial.

	Budget Estimates, 1899-1900.	Budget Estimates, 1898-99.
	Rs.	Rs.
Contribution for Agency roads from—		
Jeypore estate	10,000	10,000
Kurupám	250	250
Contribution for sanitary purposes from—		
Jeypore estate	750	..
Nowrangapur estate	500	..
Others	250	..
Total ..	11,750	10,250

EXPENDITURE.

Detailed Account No. 45-A—Civil Works—In charge of Civil Officers.

Provincial.

	Budget Estimate, 1899-1900.	Budget Estimate, 1898-99.
	Rs.	Rs.
Civil Buildings—		2,862
Original works	..	
Repairs	10,087	8,894
Communications—		
Original works	16,050	5,000
Repairs, &c.	34,363	39,494
Miscellaneous sanitary improvements	1,500	
Tools and plant	1,500	
Total ..	63,500	56,250
Net Expenditure ..	51,750	46,000

2. It is observed that in addition to the annual contributions of Rs. 10,000 and Rs. 250 for the Agency roads from the estates of Jeypore and Kurupám, an annual contribution of Rs. 500 each has been promised by the Maharaja of Jeypore and the heads of Nowrangapur estate for sanitary improvements to their towns, while the Jeypore estate has also promised a further sum of Rs. 250 for the improvement of the town of Gunupur.

3. The Agent has, with reference to paragraph 1 of G.O., No. 714, Judicial, dated 3rd May 1898, reckoned on a special grant of Rs. 5,750 in addition to the usual grant of Rs. 46,000, to provide for four works which cannot be met from the ordinary grant.

4. The estimates will be accepted subject to revision in January next as to the additional grant referred to in the preceding paragraph.

(True Extract.)

G. STOKES,
Chief Secretary.

To the Agent to the Governor, Vizagapatam.
" Accountant-General.
" Copy to the Judicial Department.
Editors' Table.

Exd. C. M. Thumbuswamy.

Financial

Judicial (1898) Department.

Work

Encl: 2638 Fin. – D.E. of the Civil Agency Works Vizagapatam was sent down to H.C. on the 29th Sept

4/10/98

CURRENT No. 2746 / 4051

No

CHIEF SECRETARIAT
30 SEP 1898
OOTACAMUND

From

The Agent to the Governor
Vizagapatam

~~Order~~

CURRENT NO. 2746

Endorsement.

Transferred to the Financial Department.

Bis: No. 508

Dated 16th September 1898

Received 30. — " — .

Registered 1. 10. '98.

Enclosures one

Spare copies 2 printed copies

A. D. Knapp.
Ag Chief Secretary

oo taken out Oct/28.

Rec'd 3/Oct/98.

SUBJECT.

Forwarding Budget Estimate of Civil Agency Works in the Vizagapatam Agency for 1899–1900.

2.

The Fin Dept

Rec't 3.7
Reg° 4/3 × 98
Encls 1
S. C. 2 Printed Copies

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

Jaya Road
B Roads
R. B. Parts 1
Mem 4
V. D. 3

8
Sue pot
1
2744
6081

Budget Estimate of Civil Agency Works in the Vizag

Name of Division	Description of Work	Length of the Road in Miles	Cost per mile
3			

Works Costing Rs 250 and above

New Works

(i) Communications

Principal Assistant Agent	Sitampeta - Gumada	5			1000	"	
	Government funds						
Senior do do	Parvatipur - Rayagada	15				18602	
	Government funds					1476	
	Estate "						
	Rayagada - Komatlapeta	5		"	5032	"	
	Government funds				2579	200	
	Estate "						
	Track beyond seven miles of Bissam-Katak up to the boundary	35	1500				
	Government funds						
	Gumupur - Gudari	22	1000				
	Government funds						
			2500		5032	18602	
	Total. { Government funds				2579	1676	
	Estate "						
Special do do	Kosapet - Lakshmipur	35	1500	"	551	750	
	Government funds			750			
	Estate "						
	Padwa - Paderu	34			750	850	
	Government funds						
	Semiliguda - Lakshmipur	33	1500	1000			
	Government funds			750			
	Estate funds						
	Jeypore - Borigumma	15	2500	2500			
	Government funds						
	Borigumma - Kotpad	17	1800	250			
	Government funds						
	Petta Ghat	83	2000	2500			
	Government funds						
	Kotpad - Bastar	8½	1000	250			
	Government funds						
	Borigumma - Nowrangapur	13	2000	"			
	Government funds						
	Nandapur Bridle path	14	1250				
	Government funds						
			13550	8000	1251	1600	
	Total		4	4	4	4	

Works Costing Rs 250 and above Continued

New Works Continued

(i) Communications Continued

Head Assistant Agent.	Devarapalli - Jalada Government funds		250	.
Huzur Deputy Collector	Nil			
	ii Buildings			
Principal Assistant Agent	Nil			
Senior Assistant Agent	Extension of the Deputy Tahsildar's office building at Rayagada			
	Constructing a female ward in the Gunupur Hospital	" 2162		
	Total		" 968	.
		2162	968	.
Special do do	Rest-houses at Thorigam in the Nowrangapur Taluq and at Maniamkonda in the Malkangiri Taluq			700
	Rest-houses at Pusiaguden and Girlingumma		700	.
	Hospital and Hospital Assistant's quarters at Malkangiri	.	.	300
	Dead house at Koraput		520	.
	Rest houses at Kilagada and Kodinga	700	"	"
	Total	700	1220	1000
Head do do	Nil	"	"	"
Huzur Deputy Collectors	Nil			

	Works costing Rs 250 and above Contd						
	Repairs						
	(i) Communications						
Principal Assistant Agent	Sitampeta road	5		400	400	550	400
	Government funds						
Senior do do	Rayagada - Central Provinces	70		2000	2000	2000	2000
	Government funds						
	Kutragada - Jagdalpur	8		750	750	750	500
	Government funds						
	Kurapam - Gunupur	26		1000	750	500	500
	Government funds			"	250	500	500
	Estate do						
	Komatlapeta - Singapur	25		1000	1000	1000	1000
	Government funds						
	Gunupur - Doora hills			250	250	250	250
	Government funds						
	Gunupur - Bissamkatak	38		1500	1500	1500	1600
	Government funds						
	Khond Hills			300	300	300	300
	Government funds						
	Parvatipur - Naraincpatnam	22		1000	"	1000	1000
	Government funds			"	1000	"	"
	Estate funds						
	Challapadam - Rayagada	15½		3000	3000	3000	500
	Government funds						
	Rayagada - Komatlapeta	5		1000	1000	"	"
	Government funds			11800	11800	10800	8150
Special Asst Agent	Metalling Kanigedda Ghat Total	1½		1250	1250	1250	1250
	Government funds						
	Rosapet - Jeypore	14				3000	3750
	Government funds						
	Nowrangapur - Central Provinces	74		2000	2000	2000	2500
	Government funds						
	Pedda Ghat	83		1000	500	1500	1000
	Government funds				1000		
	Estate do			4250	4750	7750	8500
	Carried Over						
10	19 4						
		4	4	1000	1000	1801	1350

Works Costing Rs250 & above Continued

Repairs Continued

i Communications Contd.

Brought forward

Special Assistant Agent- Continued	Kosafont Borigumma Government funds	22		4250	4750	4750	8500
	Jeypore- Borigumma Government funds	15		1250	1250	1256	1249
	Borigumma - Kotpad Government funds	17		1000	1000	1391	1000
	Borigumma - Nowrangapur Government funds	13		1000	1000	1176	1197
	Jeypore - Motu Government funds	132		1000	1000	1084	1000
	Malkanagiri - Kondakamberu Government funds	32		2500	2500	2512	2500
	Bridge Kalle to Nandapur Government funds	20		500	500	582	500
	Estate "			1000	"	1000	1000
	Turnes Ghat Government funds	20			1000		
	Pattadakondi Nandapur Government funds	10		1000	1000	1000	1000
	Boipariguda - Kamagiri Government funds	28		500	500	500	650
	Estate do			500		"	
	Petty Ghats Government funds				500		
	Kotpad - Bastar Government funds	8 1/2				400	400
	Total			600	600	627	799
				15100	15600	19278	19795
Head do do	Minimalur Ghat Government funds	12					
	Lemmasingi Ghat Government funds	8		1200	1200	1439	1200
	Kozzgor Ghat Government funds	12		1000	1000	761	1050
Assistant Deputy Collector	Chitkalaggeda - Anantagiri Government funds	Total 18		300	300		
				2500	2500	2200	2250
				1000	1000	1801	1350

Works Costing Rs 250 & above Contd

Repairs Contd

ii Buildings

Principal Assistant Agent	Nil				
Senior do do	Hospital at Bissamkatak			290	
	Deputy Tahsildar's office, Subjail at Rayagada	800			
	Hospital building at Rayagada	250			
	Total	1050		290	
Special do do	Government buildings at Koraput	3250	3250	3250	3356
Head do do	Nil				
Huzur Deputy Collector	Nil				

Works Costing less than Rs 250

New Works

Communications

Buildings

Principal Assistant Agent				
Senior do do				200
Special do do			100	
Head do do				
Huzur Deputy Collector				
Total			100	200
Total New Works			100	200

Repairs

Communications

Principal Assistant Agent			50	50
Senior do do				
Special do do	665	605	205	290
Head do do	695	695	830	961
Huzur Deputy Collector			10	
Total	1360	1300	1045	1301

10

19-12

Works Costing less than Rs250 Contd
Repairs Continued
Buildings

Principal	Assistant	Agent			
Senior	do	do			
Special	do	do			
Head	do	do			
Huzur	Deputy	Collector			
			Total		
			Total Repairs		
			Grand Total		

Sanitation

Principal	Assistant	Agent			
Senior	do	do			
Special	do	do			
Head	do	do			
Huzur	Deputy	Collector			
			Total		

Superannuation

Principal	Assistant	Agent			
Senior	do	do			
Special	do	do			
Head	do	do			
Huzur	Deputy	Collector			
			Total		

1360	1300	1045	1301
150	150	150	150
1795	1905	1600	1443
3250	3025	2788	3305
592	564	564	667
"	"	"	"
5787	5644	5102	5565
7147	6944	6147	6866
7147	6944	6247	7066
"	"	"	300
"	"	"	720
"	"	"	2000
"	"	"	63
"	"	"	"
"	"	"	3083
"	"	"	"
"	"	"	"
360	360	360	358
"	"	"	134
100	100	"	189
460	460	360	681

(3)

General Abstract

Works costing Rs 250 and above	51150	45412	47940	56503
			2579	1676
do do less than Rs 250	7147	6944	6247	7066
Sanitation	-	-	-	3083
Miscellaneous	24	24	24	24
Tools and Plant	1500	1500	1982	1559
Supervision	460	460	360	681
Reserve	1719	1910	-	-
	62000	56250	56553	68916
			2579	1676

Divisional Abstract

Description of Work	Principal Assistant Agent	Secondl Asst Agent	Special Asst Agent	Asst Agent	Inam Dy Collector	Total
Works Costing Rs 250 and above						
New Works						
Communications	"	2500	13550	"	"	16050
Buildings	"	"	"	"	"	"
Total	"	2500	13550	"	"	16050
Repairs						
Communications	400	11800	15700	2500	1000	30800
Buildings	"	1050	3250	"	"	4300
Total	400	12850	18350	2500	1000	35100
Total Works Costing Rs 250 + above	400	15350	31900	2500	1000	51150
Works Costing less than Rs 250						
New Works						
Communications	"	"	"	"	"	"
Buildings	"	"	"	"	"	"
Total	"	"	"	"	"	"
Repairs						
Communications	"	"	665	695	"	1360
Buildings	150	1795	3250	592	"	5787
Total	150	1795	3915	1287	"	7147
Total Works Costing Less than Rs 250	150	1795	3915	1287	"	7147
Sanitation	"	"	"	"	"	"
Miscellaneous	"	24	"	"	"	24
Tools and Plant	"	"	1500	"	"	1500
Supervision	"	"	360	"	100	460
Total	550	17169	37675	3787	1100	60281
Reserve						1719
		Grand Total				62000

Receipts

Detailed Account No. XXXII A. Civil Works in charge of Civil officers

	Budget 1899-1900	Estimate 1898-99
	Rs	Rs
Contribution for Agency Roads		
From Jeypore	10,000	10,000
From Kurupam	250	250
Special Grant from Government	5750	"
Total	16000	10250

Certified that the actuals as entered above are those shown in the departmental accounts; they have been verified with the Statements furnished to the Accountant General and all discrepancies noted have been duly pointed out to them

J. W. Rowe

Agent to the Governor

(3)

OFFICE,

1898.

...e Agency for the Year 1899-1900

OFFICE,
1898.

Budget 1899-1900 Rs	Grant 1898-1899 Rs	Actual expenditure 1897-98 Rs	Actual expenditure 1896-97 Rs.	Remarks

4051-748

Dis. No 508 of 1898.
Agency.

VIZAGAPATAM GOVERNOR'S AGENT'S OFFICE,

Dated 16th September 1898.

Despd. 19th —do—

10

FROM

W. C. Horne ESQ.,
AGENT TO THE GOVERNOR,
Vizagapatam District.

To

THE HONORABLE MR. G. Stokes
CHIEF SECRETARY TO GOVERNMENT,
Judicial DEPARTMENT,
Madras.

SIR,

I have the honor to submit herewith the budget estimate of Civil Agency Works for 1899-1900.

2. In estimating the charges I have taken credit for the usual Provincial Grant of Rs 46,000— supplemented by the contributions of the Maharajah of Jeypore and the Zamindar of Kurupam at Rs 10,000 and Rs 250 respectively.

3. Out of the total amount of Rs 56,250 thus available, I have allotted Rs 44,231 for maintenance of the existing roads and buildings, leaving Rs 12019 available for new works.

4. In its order no. 714-Judicial, dated 3rd May last, Government having directed that no new

works, except those mentioned in the programme sanctioned in Government Order no. 1720 dated 6th December 1897, should be provided for in the budget without special reasons which should be reported for its orders, I propose to spend the balance, available after making provision for the upkeep of the existing works, on works included in the sanctioned programme.

5. The sum which I originally proposed to spend annually on the works in the programme was Rs 20,250, vide Government Order no. 1720 dated 6th December 1897, but the two sections of the Galikonda ghat road having been for the present abandoned, vide my letter A.E. no. 596 dated 22nd May 1898 disposed of in Government order no. 1156-Judicial- dated 22nd July 1898, the actual amount now required annually to carry out the full programme is Rs 16,250. ~~This is more than~~ The funds at my disposal will not permit me to spend more than Rs 10,300 on the following works:

	Rs
Jeypore - Borigumma	2500
Borigumma - Kotpad	1800
Kotpad - Bustar	1000
Petta Ghat	2000
Semliguda - Lakshmipur	1500
Koraput - Lakshmipur	1500
	10,300

which will leave me a reserve of only Rs 1719.

6. The other four works in the programme will require Rs 5750, in addition, as shown below:

	Rs
Borigumma - Nowrangapur	2000
Bridle path to Nandapur	1250
Tracks beyond 7 miles of Bissemkatak up to the boundary	1500
Gumupur - Gudari	1000
	5750

This amount I have included under 'Receipts' as a special grant from Government, as directed at the end of para 1 of Government Order no. 714- Judicial- dated 3rd May 1898.

7. The grants formerly allotted for improving the sanitation of certain towns having been withdrawn in Government Order No. 690. Financial- dated 14th October 1896, the establishments entertained for the purpose were abolished from 1st April 1897. To supply their place the Maharajah of Jeypore and the Ranis of Nowrangapur have come forward with a promise to contribute annually Rs 500 each for the towns of Jeypore and Nowrangapur respectively. The former has also promised Rs 250 in aid of a local contribution of a similar amount for the town of Gumupur. They wish that these establishments should be

supervised by the Agency Officers as heretofore and promise to pay the contributions into the Treasury in advance. I propose to accept these liberal offers, but it is unlikely that these can be supplemented from the Provincial Grant which is already fully utilised.

I have the honor to be,
Sir,
your most obedient servant,
J. W. Haines
Agent to the Governor
Ganjam

Financial

Judicial (1898) Department.

2638
2647

CURRENT No. ~~2647~~

BC

CHIEF SECRETARY
23 SEP 1898
GOVERNMENT OF MADRAS

From The Agent to the Governor
Vizagapatam

Order

No. 509

Dated 18th September 1898

Received 23.9.98

Registered

Enclosures one

Spare copies nil

SUBJECT.

Forwarding copy of the Agency Civil Works Budget for 1899-1900

513/98
+ 6 enclosures
7140 dated 23.5.98
1720 " 6.12.97

Authorised by the Agency officers as Catchpole

BACK PAPERS.

G.O.	No.	Department.	Date.
707	6 8 98	Mis	
673	7 6 98	"	
1136	22 7 98	"	
R1525	11 8 97		
796	27 9 97	"	
878	20 10 96	"	
5559	19 7 94	"	
1750	6 12 97	Sec	

FURTHER PAPERS.

G.O.	No.	Department.	Date.

His. No. 508 of 189 . Agency.

VIZAGAPATAM GOVERNOR'S AGENT'S OFFICE,

Dated 16th September 1898.

Despd. 19th — do —

FROM

W. C. Horne ESQ.,

AGENT TO THE GOVERNOR,

Vizagapatam District.

To

THE HONORABLE MR. G. Stokes

CHIEF SECRETARY TO GOVERNMENT,

Judicial DEPARTMENT,

Madras.

SIR, I have the honor to submit herewith the budget estimate of Civil Agency Works for 1899—1900.

2- In estimating the charges I have taken credit for the usual Provincial Grant of Rs 46000 — supplemented by the contributions of the Maharajah of Jeypore and the Zamindar of Kurapam at Rs 10,000 and Rs 250 respectively.

3. Out of the total amount of Rs 56,250 thus available, I have allotted Rs 44,231 for maintenance of the existing roads and buildings, leaving Rs 12019 available for new works.

4. In its order no. 714 Judicial dated 3rd May last, Government having directed that no new

Supervised by the Agency Officers as heretofore

works, except those mentioned in the programme sanctioned in Government Order No. 1720 dated 6th December 1897, should be provided for in the budget without special reasons which should be reported for its orders, I propose to spend the balance, available after making provision for the upkeep of the existing works, on works included in the sanctioned programme.

5. The sum which I originally proposed to spend annually on the works in the programme was Rs 20,250, vide Government Order No. 1720 dated 6th December 1897, but the two sections of the Galikonda ghat road having been for the present abandoned, vide my letter R.C. No. 596 dated 22nd May 1898 disposed of in Government Order No. 1156 - Judicial - dated 22nd July 1898, the actual amount now required annually to carry out the full programme is Rs 16,250. ~~This is more than~~ The funds at my disposal will not permit me to spend more than Rs 10,300 on the following works:

	Rs
Jeypore — Borigumma	2500
Borigumma - Kotpad	1800
Kotpad - Buster	1000
Petta Ghat —	2000
Semiliguda - Lakshmipur	1500
Koraput - Lakshmipur	1500
	10300, which

which will leave me a reserve of only Rs 1719.

6. The other four works in the programme will require Rs 5750, in addition, as shown below:

	Rs
Borigumma - Nowrangapur	2000
Bridle path to Nandapur	1250
Tract beyond 7 miles of Bissembratak up to the boundary	1500
Gumuphur - Gudari —	1000
	5750.

This amount I have included under 'Receipts' as a special grant from Government, as directed at the end of para 1 of Government Order No. 714 - Judicial - dated 3rd May 1898.

7. The grants formerly allotted for improving the sanitation of certain towns having been with-drawn in Government Order No. 690 - Financial - dated 14th October 1896, the establishments entertained for the purpose were abolished from 1st April 1897. To supply their place the Maharajah of Jeypore and the Rani of Nowrangapur have come forward with a promise to contribute annually Rs 500 each for the towns of Jeypore and Nowrangapur respectively. The former has also promised Rs 250 in aid of a local contribution of a similar amount for the town of Gumuphur. They wish that these establishments should be supervised by the Agency Officers as

heretofore and promise to pay the contributions into the Treasury in advance. I propose to accept these liberal offers, but it is unlikely that these can be supplemented from the Provincial grant which is already fully utilised.

I have the honor to be,
Sir,
Your most obedient servant,
W Horne
Agent to the Governor.
ch.
Ward

189 8
Fin[illegible]
2538
3947

Dis. No 509 of 1898. Agency.

VIZAGAPATAM GOVERNOR'S AGENT'S OFFICE.

Dated 18th September 1898

Despd. 19th —do—

FROM

W. O'Horne ESQ.,
AGENT TO THE GOVERNOR,
Vizagapatam District.

To

THE HONORABLE MR. G. Stokes,
CHIEF SECRETARY TO GOVERNMENT,
Judicial DEPARTMENT,
Madras.

SIR,

I have the honor to submit copies of my letter Dis No 508 dated the 16th instant and its enclosure — the Agency Civil Works Budget for 1899-1900 — the original being forwarded to the Superintendent Government Press, Madras for print and transmission to Government as directed in G. O nos. 558 and 559 Financial dated 19th July 1894.

I have the honor to be,
Sir
Your most Obedient Servant,
W. Horne
Agent to the Governor
Ward

Works costing Rs 250 and above.

New Works.

(i) Communications.

Principal Assistant Agent	Sitampeta-Gumada	5			1000		
	Gaverment funds.						
Senior do do	Parvatipur-Rayapada	15				18602	
	Government funds.					1476	
	Estate "						
	Rayapada-Komatlapeta	5			5032		
	Government funds.				2579	200	
	Estate "						
	Track beyond seven miles of Bearmkatak up to the boundary	35	1500				
	Government funds.						
	Gumupur-Gudari	22	1000				
	Government funds.						
	Total. { Government funds		2500		5032	18602	
	{ Estate "				2579	1676	
Special do do	Koraput-Lakshmipur.	35	1500		581	750	
	Government funds.			750			
	Estate "						
	Padwa-Paderu	34			750	850	
	Government funds.						
	Semblipeda-Lakshmipur	33	1600	1000			
	Government funds.			750			
	Estate funds.						
	Jeypore-Borigumma	18	2500	2500			
	Government funds.						
	Borigumma-Kotpad	17	1800	250			
	Government funds.						
	Patta ghat	83	2000	2500			
	Government funds.						
	Kotpad Boatar	8½	1000	250			
	Government funds						
	Carried Over		10300	8000	1251	1600	

Works costing Rs 250 and above Continued

New Works Continued

(i) Communications Continued

Special Assistant Agent Continued

		Brought forward.	10300	8000	1251	1600
		Borigumma-Nowrangapur Government funds.	2000	.	.	.
	14	Nandapur Bridle path Government funds.	1250	.	.	.
		Total	13550	8000	1251	1600.
Asst do do		Devarapalli-Jalada. Government funds.	-	.	250	.
Nazur Deputy Collector		Nil				

	Works costing Rs 250 and above Continued New Works Continued ii Buildings.				
Principal Assistant Agent	Nil				
Smith do do	Extension of the Deputy Tahsildar's office building at Rayagada.		2162		
	Constructing a female ward in the Gunupur Hospital			968	
	Total		2162	968	
Special do do	Rest houses at Jhorigam in the Nowrangapur taluk and at Maniamkonda in the Malkanagiri taluk.				700
	Rest houses at Pusiaguda and Girligumma			700	
	Hospital and Hospital Assistants' quarters at Malkanagiri				300
	Dead house at Koraput			520	
	Rest houses at Kilagada and Kodinga		700		
	Total		700	1220	1000
Asst do do	Nil				
Huzur Deputy Collector	Nil				

Works costing Rs 250 and above - Continued.

Repairs

(i) Communications.

Principal Assistant Agent	Sitampeta road	5				
	Government funds.		400	400	550	400
Senior do do	Rayagada - Central Provinces	70				
	Government funds.		2000	2000	2000	2000
	Kutragada - Jagdalpur	80				
	Government funds.		750	750	750	500
	Kurapam - Gumsur	26				
	Government funds		1000	750	500	500
	Estate do			250	500	500
	Komallapeta - Singapur	25				
	Government funds.		1000	1000	1000	1000
	Gumsur - Serora hills	"				
	Government funds.		250	250	250	250
	Gumsur - Biswambratak	38				
	Government funds.		1500	1500	1500	1600
	Khond hills	"				
	Government funds.		300	300	300	300
	Parvatipur - Narainapatnam	28				
	Government funds.		1000	.	1000	1000
	Estate funds.		.	1000	.	.
	Chollapadam - Rayagada.	15½				
	Government funds.		3000	3000	3000	500
	Rayagada - Komallapeta.	5				
	Government funds.		1000	1000	.	.
	Total		11800	11800	10800	8150

Works costing Rs 250 and above – Continued
Repairs Continued
Communications Continued

Special Assistant Agent	Metalling Daniguda ghat	1/2	1250	1250	1250	1250
	Government funds.					
	Koraput – Jeypore	14			3000	3750
	Government funds.					
	Nowrangpur – Central Provinces	74	2000	2000	2000	2500
	Government funds.					
	Patta ghat	83	1000	500	1500	1000
	Government funds			1000		
	Estate do					
	Koraput Boriguma	22	1250	1250	1256	1247
	Government funds.					
	Jeypore – Boriguma	15	1000	1000	1391	1000
	Government funds.					
	Boriguma – Kotpad	17	1000	1000	1176	1197
	Government funds.					
	Boriguma Nowrangpur	13	1000	1000	1084	1000
	Government funds.					
	Jeypore Dotu	132	2500	2500	2512	2500
	Government funds.					
	Malkangiri – Kondakamberu	32	500	500	582	500
	Government funds.					
	Bisiepatta to Kaurapur	20	1000		1000	1000
	Government funds			1000		
	Estate funds.					
	Jumeri ghat	20	1000	1000	1000	1000
	Government funds.					
	Pattadahandi Naindalpur	10	500	500	500	650
	Government funds.					
	Boipariguda – Kangiri	287	500			
	Government funds			500		
	Estate do					
	Pathy ghat	–			400	400
	Government funds.					
	Kotpad Bustar.	8/2	600	600	627	799
	Government funds.					
Heads do do	Total.		15100	15600	19278	19795
	Dinnamalur ghat	12	1200	1200	439	1200
	Government funds.					
	Lammasingi ghat	8	1000	1000	761	1050
	Government funds.					
	Kuggur ghat	12	300	300		
	Government funds.					
Assistant Deputy Collector	Total.		2500	2500	2200	2250
	Chilakalagadda Anantagiri	187	1000	1000	1801	1350
	Government funds.					

Works costing Rs 250 and above - Continued

Repairs Continued.

ii Buildings

Principal Assistant Agent	Nil					
Senior do do	Hospital at Bissemkatak			290		
	Deputy Tahsildar's office, Sub jail &c at Rayagada.	800				
	Hospital building at Rayagada	250				
	Total	1050		290		
Special do do	Government buildings at Koraput.	3250	3250	3250	3356	
Asst do do	Nil					
Surpur deputy Collector	Nil					

Works costing less than Rs 250.			
New Works.			
Communications			
Buildings			
Principal Assistant Agent	.	.	.
Senior do do	.	.	.
Special do do	.	.	200
Head do do	.	100	.
Huzur Deputy Collector.	.	.	.
Total	.	100	200
Total New Works.	.	100	200.
Repairs.			
Communications.			
Principal Assistant Agent	.	50	50
Senior do do	.	.	.
Special do do	665	605	305	290
Head do do	695	695	830	961
Huzur Deputy Collector	.	.	10	.
Total	1360	1300	1045	1301
Buildings				
Principal Assistant Agent	150	150	150	150
Senior do do	1795	1905	1600	1443
Special do do	3250	3025	2788	3305
Head do do	592	564	564	667
Huzur Deputy Collector	.	.	.	.
Total	5787	5644	5102	5565
Total Repairs	7147	6944	6147	6866
Grand Total.	7147	6944	6247	7066.

Sanitation

Principal Assistant Agent				300
Senior do	do			720
Special do	do			2000
Head do	do			63
Huzur Deputy Collector				.
	Total.			3083

Superintendence

Principal Assistant Agent				.
Senior do	do			.
Special do	do	360	360	358
Head do	do	.	.	134
Huzur Deputy Collector.		100	100	189
	Total	460	460	681

Abstract.

Works costing Rs 250 and above

New Works.

Communications

Principal Assistant Agent				
Senior do	do			
Special do	do			
Head do	do		1000	.
Huzur Deputy Collector		2500	.	5032	18602
	Total	.	.	2579	1676
		13550	8000	1301	1600
		.	.	250	.
		.	.	.	.
		16050	8000	7583	20202
		.	.	2579	1676

Buildings.

Principal Assistant Agent				
Senior do	do			
Special do	do	.	2162	968	.
Head do	do	.	700	1220	1000
Huzur Deputy Collector		.	.	.	.
	Total	.	.	.	.
			2862	2188	1000
	Total New Works	16050	10862	9771	21202
		.	.	2579	1676

Repairs.

Communications

Principal Assistant Agent				
Senior do	do	400	400	550	400
Special do	do	11800	11800	10800	8150
Head do	do	15100	15600	19278	19795
Huzur Deputy Collector		2500	2500	2200	2250
	Total.	1000	1000	1801	1350
		30800	31300	34629	31945

Abstract Continued

Brought forward

Repairs Continued

Buildings

Principal Assistant Agent	16050	10862	9771 2579	21202 1676
Senior do do	30800	31300	34629	31945
Special do do	1050		290	
Asst. do do	3250	3250	3250	3356
Assist Deputy Collector				
Total.	4300	3250	3540	3356
Total Repairs.	35100	34350	38168	35301
Total works costing Rs 250 and above	51150	45412	47940 2579	56503 1676

General Abstract

Works costing Rs 250 and above	51150	45412	47940 2579	56503 1676
do do less than Rs 250	7147	6944	6247	7066 3083
Sanitation				
Miscellaneous	24	24	24	24
Tools and Plant	1500	1500	1982	1559
Supervision	460	460	360	681
Reserve	1719	1910		
	62000	56250	58553 2579	68916 1676

gapatam Agency for the year 1899-1900.

Budget 1899-1900 Rs	Grant 1898-99 Rs	Actual Expenditure 1897-98 Rs	Actual Expenditure 1896-97 Rs	Remarks

Divisionwar Abstract.

Description of work.	Principal Assistant Agent	Assistant Agent	Special Assistant Agent	Head Assistant Agent	Superintending Officer	Total
Works costing Rs 250 and above						
New Works.						
Communications	.	2500	13550	.	.	16050
Buildings	.	.	.	.	.	.
Total	.	2500	13550	.	.	16050
Repairs.						
Communications	400	11800	15100	2500	1000	30800
Buildings	.	1050	3250	.	.	4300
Total	400	12850	18350	2500	1000	35100
Total Works costing Rs 250 & above.	400	15350	31900	2500	1000	51150
Works costing less than Rs 250						
New Works.						
Communications	.	.	.	.	.	.
Buildings	.	.	.	.	.	.
Total	.	.	.	.	.	.
Repairs						
Communications	.	.	665	695	.	1360
Buildings	150	1795	3250	592	.	5787
Total.	150	1795	3915	1287	.	7147
Total Works costing less than Rs 250	150	1795	3915	1287	.	7147
Sanitation	.	.	.	.	.	.
Miscellaneous	.	24	.	.	.	24
Tools and plant	.	.	1500	.	.	1500
Supervision	.	.	360	.	100	460
Total.	550	17169	37675	3787	1100	60281
Reserve						1719
Grand Total						62000

Receipts.

Detailed Account No: XXXII-A Civil Works in charge of Civil Officers.

	Budget 1899-1900. Rs	Estimate 1898-99. Rs
Contribution for Agency roads—		
From Jeypore	10,000	10,000
From Kurupam	250	250
Special grant from Government	5750	.
Total.	16,000	10250.

Certified that the actuals as entered above are those shown in the departmental accounts; they have been verified with the statements furnished to the Accountant General and all discrepancies noted have been duly pointed out to him.

(Sd) J.O'Horne
Agent to the Governor

(True Copy)

Vizagapatam
Dated 16th September 1899

J.O'Horne
Agent to the Governor.

Fair and despatch telegram please.
W.I. 31/10/98
29.10.98

Financial Dep.

Telegram despatched 31-10-98

To

The Agent to the Govern
Vizagapatam

608 x Your W.- 508, 16th ~~Sept~~ ultimo, para 7.
Please wire authority for calling heads of Nowrangp
estate Ranis.

F.D. 28/10/98 Cert. S. T.C. W

H.G.W.

[F. / 23]
1,000—20-4-98.

Financial (1898) Department.

CURRENT No. 3093

E

From Telegram
The ~~Governor's~~ Agent to
the Govr., at Vizagapatam

Order

No.

Dated 31st Octo 98.
Received } 1. XI. 98
Registered }
Enclosures
Spare copies.

SUBJECT.

Stating that there
is no authority for calling
the heads of the Nowrungh-
pur estate Ranis.

181
&
1719

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

CURRENT No. 3093

16651

Code Class. 08 INDIAN TELEGRAPHS. Monthly Number.

To (Office) Madras From (Office) Nagapatam

Words	Day	Hour.	Minute.	Official Instructions.
18	31	17	28	B/B

To (Person) Madras From (Person) Agent to Governor

CHIEF SECRETARY'S 1 NOV. 1898 GOVERNMENT OF MADRAS

Your Telegram
608 the
table has
been customary
cut to
unauthorized.

64 Word Form. F. C 2.

Recd. from LN. | Sent to LN.

At Hrs. Mts. by | At Hrs. Mts. by

Telegraph Master.

MADRAS 3

O & P.—No. 471 T—11 '98 —4495000

Currents to be added A 4/11/98 C 7/11 C 11/11 5/11/98 28/11 R 17/11. 7.20 p.m.

Budget estimate of Civil agency works in the Vizagapatam agency.

S. In.
Hon. Mr. Arundel.
H.E. The Gov.

Hon Mr. Arundel

[illegible] of Jan. with reference to H.E. remarks.

10/11/98.

Financial Department.

C.Nos. 2638, 2746 and 3093.

Note.

The estimates provide for a grant of .62 lakh and compares as follows with the figures of the budget for the current year.

RECEIPTS

Detailed Account No.XXXII.A. - Civil Works-In charge of Civil Officers.

Provincial

	Budget estimate. 1899-1900 Rs	1898-99 Rs
Contribution for Agency roads from -		
Jeypore estate.....	10,000	10,000
Kurupam.....	250	250
Contribution for Sanitary purposes from-		
Jeypore estate.....	750	,,
Nowrangapur estate....	500	,,
Others.....	250	,,
Total..	11,750	10,250

EXPENDITURE.

Detailed Account No.45.A.-Civil Works.-

In charge of Civil Officers.

Provincial

	Budget estimate 1899-1900 Rs	1898-99 Rs
Civil Buildings-		
Original Works...	,,	2,862
Repairs.....	10,087	8,894
Communications-		
Original works...	16,050	5,000
Repairs, &c.....	34,363	39,494
Miscellaneous Sanitary Improvements.	1,500	
Tools and Plant.....	1,500	
Total..	63,500	56

(A)

2. The Agent has, with reference to para. 1 of G.O.No.714, Judicial, dated 3rd May 1898, reckoned on a special grant of Rs.5,750 in addition to the usual grant of Rs.46,000, to provide for ~~four~~ works which cannot be met from the ordinary grant.

3. It will be seen that, besides the annual contributions of Rs.10,000 and Rs.250 for the Agency roads from the estates of Jeypore and Kurupam, an annual contribution of Rs.500 each has been promised by the Maharaja of Jeypore and the heads of the Nowrangapur estate for sanitary improvements to their towns, while Jeypore has also promised a further sum of Rs.250 [redacted] for the improvement of the town of Gunupur.

4. It is for orders whether the extra grant of Rs. 5,750 should be admitted this year. It is submitted that in the present state of the finance it cannot be promised.

3. XI. 05

To Judl ...o.

Judicial Secs. nothing would except that of in the long discussion which has led to the settlement of [redacted] now I also [redacted]

Inserted

3

it will be a pity if the programme breaks down in its first year for want of funds.

M.
3.11.05

The order slipped. Mr. Thorn thinks that Govt. fixed the programme only to prevent money being frittered away on a number of varying works and the order explains carefully that Govt. did not undertake to provide funds to carry out the programme. In fact Mr. Horne says he doubts whether he can get labour to spend the allotments which Mr. Willcox proposed. It seems to me that not only this nothing should be given this year to Agency Funds but that this grant should be reduced. I do not see why money which is badly wanted in more populous parts of the Presidency should be expended on roads which are little used, in an attempt

to develope a country which is almost without possibly means of a tradition and because Vizag being a pleasant and light District has attracted Agents without time to write its interests up

3/11/38.

The total grant must be cut down to Rs 500 a saving of Rs 250 - add increased Contributions of Rs 1500 for a net gain of Rs 1750

KS
4/11/38

I should be sorry to see our improvements in this respect come to a standstill.

AR 11.11.38

So be it if "res angusta domi" requires.

AR 4.11.38

The Distt. will not be opened up unless roads are made. The money is, in my opinion, better spent on roads than on the numerous and sometimes unnecessarily luxurious and costly Taluq and Police Offices that we have been spending hundreds over the country for some time past. There is no estimate whatever before us, of the Rev. and Expenditure for next year. It is therefore impossible to say whether the grant of an additional sum of Rs. 5950, is permissible or not. If would therefore

I have no objection.

KS
11.11.38

Dept. 2.
12-11-38.

Perhaps such Hon. Members to consider whether this additional grant be not allowed to be placed on the Budget, subject to being expunged if we find we are not able to spare the money. I am strongly opposed to any restriction in Local grants.

RSA
8.11.38

Pcds 2010

Government {1898} of Madras.

~~JUDICIAL.~~ Financial

Fml C Nos 2638 2746
+ 3093

Recd.	1898.	*Enclosures*
Regd.		*Spare copies*

15 Novbr

G.O., No. 1058, October 1898.

OCTOBER.

Financial

GOVERNMENT OF MADRAS.

JUDICIAL DEPARTMENT.

Read—the following papers:—

From W. O. HORNE, Esq., Agent to the Governor, Vizagapatam District, to the Chief Secretary to Government, dated 16th September 1898, Dis No. 508-Agency.

I have the honour to submit herewith the budget estimate of Civil Agency works for 1899–1900.

2. In estimating the charges I have taken credit for the usual Provincial grant of Rs. 46,000 supplemented by the contributions of the Maharajah of Jeypore and the Zamindar of Kurupam at Rs. 10,000 and Rs. 250, respectively.

3. Out of the total amount of Rs. 56,250 thus available, I have allotted Rs. 44,231 for maintenance of the existing roads and buildings, leaving Rs. 12,019 available for new works.

4. In its Order, No. 714, Judicial, dated 3rd May last, Government having directed that no new works, except those mentioned in the programme sanctioned in G.O., No. 1720, dated 6th December 1897, should be provided for in the budget without special reasons which should be reported for its orders, I propose to spend the balance, available after making provision for the upkeep of the existing works, on works included in the sanctioned programme.

5. The sum which I originally proposed to spend annually on the works in the programme was Rs. 20,250 (*vide* G.O., No. 1720, dated 6th December 1897), but the two sections of the Galikonda ghât road having been for the present abandoned (*vide* my letter, R. C. No. 596, dated 22nd May 1898, disposed of in G.O., No. 1156, Judicial, dated 22nd July 1898), the actual amount now required annually to carry out the full programme is Rs. 16,250. The funds at my disposal will not permit me to spend more than Rs. 10,300 on the following works:—

	Rs.
Jeypore-Borigumma	2,500
Borigumma-Kotpad	1,800
Kotpad-Bustar	1,000
Petta Ghât	2,000
Sembliguda-Lakshmipur	1,500
Koraput-Lakshmipur	1,500
Total ..	10,300

which will leave me a reserve of only Rs. 1,719.

6. The other four works in the programme will require Rs. 5,750, in addition, as shown below:—

	Rs.
Borigumma-Nowrangapur	2,000
Bridle-path to Nandapur	1,250
Track beyond 7 miles of Bissemkatak up to the boundary	1,500
Gunupur-Gudari	1,000
Total ..	5,750

This amount I have included under "Receipts" as a special grant from Government, as directed at the end of paragraph 1 of G.O., No. 714, Judicial, dated 3rd May 1898.

7. The grants formerly allotted for improving the sanitation of certain towns having been withdrawn in G.O., No. 690, Financial, dated 14th October 1896, the establishments entertained for the purpose were abolished from 1st April 1897. To supply their place the Maharajah of Jeypore and the Raja of Nowrangapur have come forward with a promise to contribute annually Rs. 500 each for the towns of Jeypore and Nowrangapur, respectively. The former has also promised Rs. 250 in aid of a local contribution of a similar amount for the town of Gunupur. They wish that these establishments should be supervised by the Agency officers as heretofore and promise to pay the contributions into the treasury in advance. I propose to accept these liberal offers, but it is unlikely that these can be supplemented from the Provincial grant which is already fully utilised.

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900.

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	Works costing Rs. 250 and above.	Miles.	Rs.	Rs.	Rs.	Rs.	Rs.
	New Works.						
	(i) Communications.						
Principal Assistant Agent.	Sitampeta-Gumada	5					
	Government funds					1,000	..
Senior Assistant Agent.	Pârvatîpur-Rayaghada	15					18,602
	Government funds			..	..	..	1,476
	Estate funds			..	..	..	..
	Rayaghada-Komatlapeta	5				5,032	..
	Government funds			..	..	2,579	200
	Estate funds			..	..	..	..
	Track beyond seven miles of Bissemkatak up to the boundary	35		1,500	..	..	..
	Government funds	22		1,000	..	..	..
	Gunupur-Gudari						
	Government funds			2,500	..	5,032	18,602
	Total .. { Government funds ..					2,579	1,676
	Total .. { Estate funds			..	..		
Special Assistant Agent.	Koraput-Lakshmipur	35					
	Government funds			1,500	..	551	750
	Estate funds			..	750	..	..
	Padwa-Paderu	34				750	850
	Government funds			..	..		
	Sembliguda-Lakshmipur	33		1,500	1,000	..	..
	Government funds			..	750	..	..
	Estate funds	15					
	Jeypore-Borigumma			2,500	2,500	..	..
	Government funds	17					
	Borigumma-Kotpad			1,800	250	..	..
	Government funds	83					
	Petta Ghât			2,000	2,500	..	..
	Government funds	8½					
	Kotpad-Bastar			1,000	250	..	..
	Government funds	13					
	Borigumma-Nowrangapur			2,000	..	..	..
	Government funds	14					
	Nandapur Bridle-path			1,250	..	..	..
	Government funds						
	Total ..	..	..	3,550	8,000	1,301	1,600
Head Assistant Agent.	Devarapalli-Jalada						
	Government funds	..	..	..	..	250	..
Huzur Deputy Collector.	*Nil.*	..	..	..	..	..	..
	(ii) Buildings.						
Principal Assistant Agent.	*Nil.*	..	..	..	..	..	..

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899-1900—*cont.*

Name of division.	Description of works.	Length of the road.	Cost per mile.	Budget, 1899-1900.	Grant, 1898-99.	Actual expenditure. 1897-98.	Actual expenditure. 1896-97.
	WORKS COSTING Rs. 250 AND ABOVE—*cont.*	MILES		RS.	RS.	RS.	RS.
	New Works—*cont.*						
	(ii) Buildings—*cont.*						
Senior Assistant Agent.	Extension of the Deputy Tahsildar's office building at Rayaghada	..	..	..	2,162	..	..
	Constructing a female ward in the Gunupur hospital	..	..	..	..	968	..
	Total ..	..	..	..	2,162	968	..
Special Assistant Agent.	Rest-houses at Jhorigam in the Nowrangapur taluk and at Maniamkonda in the Malkanagiri taluk	..	..	..	..	..	700
	Rest-houses at Pusiagudam and Girligumma	..	..	..	..	700	..
	Hospital and Hospital Assistant's quarters at Malkanagiri	..	..	..	..	..	300
	Head-house at Koraput	..	..	..	..	520	..
	Rest-houses at Kilagada and Kodinga ..	..	..	..	700	..	..
	Total ..	--	--	..	700	1,220	1,000
Head Assistant Agent.	*Nil.*	..	..	..	..	..	..
Huzur Deputy Collector.	*Nil.*	..	..	..	..	..	..
	Repairs.						
	(i) Communications.						
Principal Assistant Agent.	Sitampeta road	5		400	400	550	400
	Government funds						
Senior Assistant Agent.	Rayaghada-Central Provinces	70	--	2,000	2,000	2,000	2,000
	Government funds	8		750	750	750	500
	Kutragada-Jagadipur						
	Government funds	26		1,000	750	500	500
	Kurapam-Gunupur			..	250	500	500
	Government funds	25		1,000	1,000	1,000	1,000
	Estate funds						
	Komatlapeta-Sinapur	..	..	250	250	250	250
	Government funds						
	Gunupur-Sowra Hills	..	..	1,500	1,500	1,500	1,500
	Government funds	38		..	..	..	..
	Gunupur-Bissemkatak			300	300	300	300
	Government funds	..	..	..	..	..	..
	Khond Hills			1,000	..	1,000	1,000
	Government funds	28		..	1,000	..	..
	Pârvatipuram-Narainapatnam	..	..	3,000	3,000	3,000	500
	Government funds			..	..	..	..
	Estates funds	15⅔		1,000	1,000	..	..
	Chollapadam-Rayaghada	..	..	..	..	..	..
	Government funds	5					
	Rayaghada-Komatlapeta	..	..	11,800	11,800	10,800	8,150
	Government funds						
	Total ..	..	..				
Special Assistant Agent.	Metalling Zamigedda ghât	1½		1,250	1,250	1,250	1,250
	Government funds	..	..	..	..	3,000	3,750
	Koraput-Jeypore	14		..	..	..	..
	Government funds	..	..	2,000	2,000	2,000	2,500
	Nawrangapur-Central Provinces ..	74		1,000	500	1,500	1,000
	Government funds	..	..	..	1,000	..	..
	Petta ghât	83		..	..	..	..
	Government funds	..	..	1,250	1,250	1,256	1,249
	Estate funds	22		1,000	1,000	1,391	1,000
	Koraput-Borigumma	..	..	1,000	1,000	1,176	1,197
	Government funds	15		1,000	1,000	1,084	1,000	
	Jeypore-Borigumma	..	..	2,500	2,500	2,512	2,500
	Government funds	17					
	Borigumma-Kotpad	..	..				
	Government funds	13					
	Borigumma-Nowrangapur	..	..				
	Government funds	132					
	Jeypore-Mota	..	..				
	Government funds	32					
	Malkanagiri-Kondakamberu	..	..				

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899-1900—*cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899-1900.	Grant, 1898-99.	Actual expenditure. 1897-98.	Actual expenditure. 1896-97.
	WORKS COSTING Rs. 250 AND ABOVE—*cont.*	MILES.		RS.	RS.	RS.	RS.
	Repairs—*cont.*						
	(i) Communications—*cont.*						
Special Assistant Agent—*cont.*	Government funds	..	..	500	500	582	500
	Bridle-path to Nandapur	20	..	..	..	..	..
	Government funds	..	..	1,000	..	1,000	1,000
	Estate funds	..	..	..	1,000	..	..
	Turuer's ghât	20	..	..	..	..	..
	Government funds	..	..	1,000	1,000	1,000	1,000
	Pappadahandi-Maindalpur	10	..	..	..	..	..
	Government funds	..	..	500	500	500	650
	Boipariguda-Zamagiri	28	..	..	..	..	..
	Government funds	..	..	500	..	..	..
	Estate funds	..	..	..	500	..	..
	Petty ghâts	..	..	..	..	..	..
	Government funds	..	..	..	..	400	400
	Kotpad-Bastar	8½	..	..	..	..	..
	Government funds	..	..	600	600	627	795
	Total ..	--	--	15,100	15,600	19,278	19,795
Head Assistant Agent.	Mininalur ghât	12					
	Government funds			1,200	1,200	1,439	1,200
	Limmasinhri ghât	8					
	Government funds			1,000	1,000	761	1,050
	Koyyur ghât	12					
	Government funds			300	300	..	..
	Total Govrenment funds ..	--	--	2,500	2,500	2,200	2,250
Huzur Deputy Collector.	Chilkalagedda-Anantagiri	18					
	Government funds	..	..	1,000	1,000	1,801	1,350
	(ii) Buildings.						
Principal Assistant Agent.	*Nil.*	..	..	..	..	..	..
Senior Assistant Agent.	Hospital at Bissemkatak			..	..	290	..
	Deputy Tahsildar's office, Sub-jail, &c., at Rayaghada			800	..	..	..
	Hospital building at Rayaghada ..			250	..	..	..
	Total ..			1,050	..	290	..
Special Assistant Agent.	Government buildings at Koraput ..	..	..	3,250	3,250	3,250	3,356
Head Assistant Agent.	*Nil.*	..	..	..	..	..	..
Hurur Deputy Collector.	*Nil.*	..	..	..	..	..	..
	WORKS COSTING LESS THAN Rs. 250.						
	New Works.						
	(i) Communications	..	..	..	..	..	..
	(ii) Buildings.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	..	..	200
	Special ,, ...	..	..	..	..	100	..
	Head ,, ...	..	..	..	..	..	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	..	..	100	200
	Total, New Works ..	..	..	..	..	100	200
	Repairs.						
	(i) Communications.						
	Principal Assistant Agent	..	..	..	..	--	50
	Senior ,, ...	..	..	..	..	..	..
	Special ,, ...	..	..	665	605	205	290
	Head ,, ...	..	..	695	695	830	961
	Huzur Deputy Collector	..	..	..	..	10	..
	Total ..	..	..	1,360	1,300	1,045	1,301

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900 – *cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	WORKS COSTING LESS THAN Rs. 250 —*cont.*						
	Repairs—*cont.*			Rs.	Rs.	Rs.	Rs.
	(ii) Buildings.						
	Principal Assistant Agent	..	..	150	150	150	150
	Senior ,, ...	..	..	1,795	1,905	1,600	1,443
	Special ,, ...	..	..	3,250	3,025	2,788	3,305
	Head ,, ...	..	..	592	564	564	667
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	5,787	5,644	5,102	5,565
	Total, Repairs ..	..	..	7,147	6,944	6,147	6,866
	Grand Total ..	..	..	7,147	6,944	6,247	7,066
	Sanitation.						
	Principal Assistant Agent	..	..	..	..	..	300
	Senior ,, ...	..	..	..	..	..	720
	Special ,, ...	..	..	..	..	..	2,000
	Head ,, ...	..	..	..	..	..	63
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	..	..	..	3,083
	Supervision.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	..	..	..
	Special ,, ...	..	..	360	360	360	358
	Head ,, ...	..	..	..	..	..	134
	Huzur Deputy Collector	..	..	100	100	..	189
	Total ..	..	..	460	460	360	681
	ABSTRACT.						
	WORKS COSTING Rs. 250 AND ABOVE.						
	New Works.						
	(i) Communications.						
	Principal Assistant Agent	..	..	..	..	1,000	..
	Senior ,, ...	..	..	2,500	..	5,032 2,579	18,602 1,676
	Special ,, ...	..	..	13,550	8,000	1,301	1,600
	Head ,, ...	..	..	..	..	250	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	16,050	8,000	7,583 2,579	20,202 1,676
	(ii) Buildings.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	2,162	968	..
	Special ,, ...	..	..	..	700	1,220	1,000
	Head ,, ...	..	..	..	..	..	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	..	2,862	2,188	1,000
	Total New Works ..	..	..	16,050	10,862	9,771 2,579	21,202 1,676
	Repairs.						
	(i) Communications.						
	Principal Assistant Agent	..	..	400	400	550	400
	Senior ,, ...	..	..	11,800	11,800	10,800	8,150
	Special ,, ...	..	..	15,100	15,600	19,278	19,795
	Head ,, ...	..	..	2,500	2,500	2,200	2,250
	Huzur Deputy Collector	..	..	1,000	1,000	1,801	1,350
	Total ..	..	..	30,800	31,300	34,629	31,945

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900 —*cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	ABSTRACT—*cont.*						
	WORKS COSTING Rs. 250 AND ABOVE—*cont.*			Rs.	Rs.	Rs.	Rs.
	Repairs—*cont.*						
	(ii) Buildings.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	1,050	..	290	..
	Special ,, ...	..	..	3,250	3,250	3,250	3,356
	Head ,, ...	..	..	..	..	..	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	4,300	3,250	3,540	3,356
	Total, Repairs ..	..	..	35,100	34,550	38,169	35,301
	Grand Total ..	..	..	51,150	45,412	47,940 2,579	56,503 1,676
	GENERAL ABSTRACT.						
	Works costing Rs. 250 and above ..	..	..	51,150	45,412	47,940 2,579	56,503 1,676
	Works costing less than Rs. 250 ..	..	..	7,147	6,944	6,247	7,066
	Sanitation	..	..	..	..	..	3,083
	Miscellaneous	..	..	24	24	24	24
	Tools and plant	..	..	1,500	1,500	1,982	1,559
	Supervision	..	..	460	460	360	681
	Reserve	..	..	1,719	1,910	..	..
	Total ..	..	..	62,000	56,250	56,553 2,579	68,916 1,676

Divisional Abstract.

Description of work.	Principal Assistant Agent.	Senior Assistant Agent.	Special Assistant Agent.	Head Assistant Agent.	Huzur Deputy Collector.	Total.
Works costing Rs. 250 and above.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
New Works.						
(i) Communications	..	2,500	13,550	..	..	16,050
(ii) Buildings	..	..	..	..	..	..
Total ..	..	2,500	13,550	..	..	16,050
Repairs.						
(i) Communications	400	11,800	15,100	2,500	1,000	30,800
(ii) Buildings	..	1,050	3,250	..	..	4,300
Total ..	400	12,850	18,350	2,500	1,000	35,100
Total Works costing Rs. 250 and above ..	400	15,350	31,900	2,500	1,000	51,150
Works costing less than Rs. 250.						
New Works.						
(i) Communications	..	..	..	..	..	..
(ii) Buildings	..	..	..	..	..	..
Total ..	..	..	..	..	..	..
Repairs.						
(i) Communications	..	..	665	695	..	1,360
(ii) Buildings	150	1,795	3,250	592	..	5,787
Total ..	150	1,795	3,915	1,287	..	7,147
Total Works costing less than Rs. 250 ..	150	1,795	3,915	1,287	..	7,147
Sanitation	..	..	..	..	..	..
Miscellaneous	..	24	..	..	..	24
Tools and plant	..	..	1,500	..	..	1,500
Supervision	..	..	360	..	100	460
Total ..	550	17,169	37,675	3,787	1,100	60,281
Reserve ..						1,719
Grand Total ..						62,000

RECEIPTS.

Detailed Account No. XXXII-A.—Civil Works in charge of Civil Officers.

	Budget estimate, 1899–1900. Rs.	1898–99. Rs.
Contribution for Agency roads—		
From Jeypore	10,000	10,000
From Kurupam	250	250
Special grant from Government	5,750	..
Total ..	16,000	10,250

Endorsement dated 27th Oct 1898 of the Judicial Defendant

From the Agent to the Governor, Vizagapatam, dated ~~18~~th September 1898.

~~Abstract.—Forwarding copy of the Agency Civil Works budget for 1899–1900.~~

Telegram from the Agent to the Govt. Vizagapatam, D 21st Oct 1898. (91)

Government {1898} of Madras.

FINANCIAL.

Recd. } 1898. *Enclosures*

Regd. } *Spare copies*

G.O., No. 1058 15th November 1898.

NOVEMBER.

Budget Estimate.

Passing orders on the — of Civil Agency Works in the Vizagapatam district for 1899–1900.

Receipts and charges under

GOVERNMENT OF MADRAS.

FINANCIAL DEPARTMENT.

Read—the following papers:—

From W. O. HORNE, Esq., Agent to the Governor, Vizagapatam District, to the Chief Secretary to Government, dated 16th September 1898, Dis No. 508-Agency.

I have the honour to submit herewith the budget estimate of Civil Agency works for 1899–1900.

2. In estimating the charges I have taken credit for the usual Provincial grant of Rs. 46,000 supplemented by the contributions of the Maharajah of Jeypore and the Zamindar of Kurupam at Rs. 10,000 and Rs. 250, respectively.

3. Out of the total amount of Rs. 56,250 thus available, I have allotted Rs. 44,231 for maintenance of the existing roads and buildings, leaving Rs. 12,019 available for new works.

4. In its Order, No. 714, Judicial, dated 3rd May last, Government having directed that no new works, except those mentioned in the programme sanctioned in G.O., No. 1720, dated 6th December 1897, should be provided for in the budget without special reasons which should be reported for its orders, I propose to spend the balance, available after making provision for the upkeep of the existing works, on works included in the sanctioned programme.

5. The sum which I originally proposed to spend annually on the works in the programme was Rs. 20,250 (*vide* G.O., No. 1720, dated 6th December 1897), but the two sections of the Galikonda ghât road having been for the present abandoned (*vide* my letter, R. C. No. 596, dated 22nd May 1898, disposed of in G.O., No. 1156, Judicial, dated 22nd July 1898), the actual amount now required annually to carry out the full programme is Rs. 16,250. The funds at my disposal will not permit me to spend more than Rs. 10,300 on the following works:—

	Rs.
Jeypore-Borigumma	2,500
Borigumma-Kotpad	1,800
Kotpad-Bustar	1,000
Petta Ghât	2,000
Sembliguda-Lakshmipur	1,500
Koraput-Lakshmipur	1,500
Total ..	10,300

which will leave me a reserve of only Rs. 1,719.

6. The other four works in the programme will require Rs. 5,750, in addition, as shown below:—

	Rs.
Borigumma-Nowrangapur	2,000
Bridle-path to Nandapur	1,250
Track beyond 7 miles of Bissemkatak up to the boundary	1,500
Gunupur-Gudari	1,000
Total ..	5,750

This amount I have included under "Receipts" as a special grant from Government, as directed at the end of paragraph 1 of G.O., No. 714, Judicial, dated 3rd May 1898

7. The grants formerly allotted for improving the sanitation of certain towns having been withdrawn in G.O., No. 690, Financial, dated 14th October 1896, the establishments entertained for the purpose were abolished from 1st April 1897. To supply their place the Maharajah of Jeypore and the heads of the Nowrangapur estate have come forward with a promise to contribute annually Rs. 500 each for the towns of Jeypore and Nowrangapur, respectively. The former has also promised Rs. 250 in aid of a local contribution of a similar amount for the town of Gunupur. They wish that these establishments should be supervised by the Agency officers as heretofore and promise to pay the contributions into the treasury in advance. I propose to accept these liberal offers, but it is unlikely that these can be supplemented from the Provincial grant which is already fully utilised.

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900.

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	Works costing Rs. 250 and above.	Miles.		Rs.	Rs.	Rs.	Rs.
	New Works.						
	(i) Communications.						
Principal Assistant Agent.	Sitampeta-Gumada	5					
	Government funds					1,000	..
Senior Assistant Agent.	Pârvatîpur-Rayaghada	15					
	Government funds			..	..	..	18,602
	Estate funds			..	..	..	1,476
	Rayaghada-Komatlapeta	5					
	Government funds			..	..	5,032	..
	Estate funds			..	..	2,579	200
	Track beyond seven miles of Bissemkatak up to the boundary	35					
	Government funds			1,500	..	..	..
	Gunupur-Gudari	22					
	Government funds			1,000	..	..	..
	Total .. { Government funds ..			2,500	..	5,032	18,602
	Total .. { Estate funds ..			..	..	2,579	1,676
Special Assistant Agent.	Koraput-Lakshmipur	35					
	Government funds			1,500	..	551	750
	Estate funds			.	750	..	..
	Padwa-Paderu	34					
	Government funds			..	..	750	850
	Sembliguda-Lakshmipur	33					
	Government funds			1,500	1,000	..	..
	Estate funds			..	750	..	..
	Jeypore-Borigumma	15					
	Government funds			2,500	2,500	..	..
	Borigumma-Kotpad	17					
	Government funds			1,800	250	..	..
	Petta Ghât	83					
	Government funds			2,000	2,500	..	..
	Kotpad-Bastar	8½					
	Government funds			1,000	250	..	..
	Borigumma-Nowrangapur	13					
	Government funds			2,000	..	..	..
	Nandapur Bridle-path	14					
	Government funds			1,250	..	..	..
	Total ..	..	..	3,550	8,000	1,301	1,600
Head Assistant Agent.	Devarapalli-Jalada						
	Government funds	..	..	..	..	250	..
Huzur Deputy Collector.	*Nil.*	..	..	..	..	..	..
	(ii) Buildings.						
Principal Assistant Agent.	*Nil.*	..	..	..	..	..	..

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899-1900—*cont.*

Name of division.	Description of works.	Length of the road.	Cost per mile.	Budget, 1899-1900.	Grant, 1898-99.	Actual expenditure. 1897-98.	Actual expenditure. 1896-97.
	Works costing Rs. 250 and above—*cont.*	Miles		Rs.	Rs.	Rs.	Rs.
	New Works—*cont.*						
	(ii) Buildings—*cont.*						
Senior Assistant Agent.	Extension of the Deputy Tahsildar's office building at Rayaghada ..	..	..	..	2,162	..	..
	Constructing a female ward in the Gunupur hospital	..	..	..	..	968	..
	Total ..	..	..	..	2,162	968	..
Special Assistant Agent.	Rest-houses at Jhorigam in the Nowrangapur taluk and at Maniamkonda in the Malkanagiri taluk	..	..	..	..	..	700
	Rest-houses at Pusiagudam and Girligumma	..	..	..	..	700	..
	Hospital and Hospital Assistant's quarters at Malkanagiri	..	..	..	..	..	300
	Head-house at Koraput	..	..	..	..	520	..
	Rest-houses at Kilagada and Kodinga ..	..	..	..	700	..	..
	Total ..	..	..	..	700	1,220	1,000
Head Assistant Agent.	*Nil.*	..	..	..	..	..	..
Huzur Deputy Collector.	*Nil.*	..	..	..	..	..	..
	Repairs.						
	(i) Communications.						
Principal Assistant Agent.	Sitampeta road	5					
	Government funds	..			400	400	550	400
Senior Assistant Agent.	Rayaghada-Central Provinces	70	..				
	Government funds				2,000	2,000	2,000	2,000
	Kutragada-Jagadipur	8	..				
	Government funds				750	750	750	506
	Kurapam-Gunupur	26	..				
	Government funds				1,000	750	500	500
	Estate funds				..	250	500	500
	Komatlapeta-Sinvapur	25					
	Government funds	..	..		1,000	1,000	1,000	1,000
	Gunupur-Sowra Hills						
	Government funds	..	..		250	250	250	250
	Gunupur-Bissemkatak	38					
	Government funds				1,500	1,500	1,500	1,600
	Khond Hills	..	..		..	..	..	..
	Government funds	..	..		300	300	300	300
	Parvatipuram-Narainapatnam	28					
	Government funds	..	..		1,000	..	1,000	1,000
	Estates funds	..	..		..	1,000	..	..
	Chollapadam-Rayaghada	15½					
	Government funds	..	..		3,000	3,000	3,000	500
	Rayaghada-Komatlapeta	5					
	Government funds	..	..		1,000	1,000	..	..
	Total ..	..	..		11,800	11,800	10,800	8,150
Special Assistant Agent.	Metalling Zamigedda ghât	1½					
	Government funds	..	..		1,250	1,250	1,250	1,250
	Koraput-Jeypore	14					
	Government funds	..	..		..	..	3,000	3,750
	Nawrangapur-Central Provinces ..	74					
	Government funds	..	..		2,000	2,000	2,000	2,500
	Petta ghât	83					
	Government funds				1,000	500	1,500	1,000
	Estate funds				..	1,000	..	..
	Koraput-Borigumma	22					
	Government funds				1,250	1,250	1,256	1,249
	Jeypore-Borigumma	15					
	Government funds				1,000	1,000	1,391	1,000
	Borigumma-Kotpad	17					
	Government funds				1,000	1,000	1,176	1,197
	Borigumma-Nowrangapur	13					
	Government funds				1,000	1,000	1,084	1,000
	Jeypore-Mota	132					
	Government funds				2,500	2,500	2,512	2,500
	Malkanagiri-Kondakamberu	32					

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899-1900—*cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899-1900.	Grant, 1898-99.	Actual expenditure. 1897-98.	Actual expenditure. 1896-97.
	Works costing Rs. 250 and above—*cont.*	Miles.		Rs.	Rs.	Rs.	Rs.
	Repairs—*cont.*						
	(i) Communications—*cont.*						
Special Assistant Agent—*cont.*	Government funds	..	..	500	500	582	500
	Bridle-path to Nandapur	20	..	..	..	..	..
	Government funds	..	..	1,000	..	1,000	1,000
	Estate funds	..	..	..	1,000	..	..
	Turuer's ghât	20	..	..	..	..	..
	Government funds	..	..	1,000	1,000	1,000	1,000
	Pappadahandi-Maindalpur	10	..	..	..	..	..
	Government funds	..	..	500	500	503	650
	Boipariguda-Zamagiri	28	..	..	..	..	..
	Government funds	..	..	500	..	..	..
	Estate funds	..	..	..	500	..	..
	Petty ghâts	..	..	..	..	..	..
	Government funds	..	..	..	..	400	400
	Kotpad-Bastar	8½	..	..	..	..	..
	Government funds	..	..	600	600	627	795
	Total ..			15,100	15,600	19,278	19,795
Head Assistant Agent.	Mininalur ghât	12					
	Government funds			1,200	1,200	1,439	1,200
	Limmasinhri ghât	8					
	Government funds			1,000	1,000	761	1,050
	Koyyur ghât	12					
	Government funds			300	300	..	..
	Total Government funds ..			2,500	2,500	2,200	2,250
Huzur Deputy Collector.	Chilkalagedda-Anantagiri	18					
	Government funds	..	..	1,000	1,000	1,801	1,350
	(ii) Buildings.						
Principal Assistant Agent.	*Nil.*	..	..	..	..	..	..
Senior Assistant Agent.	Hospital at Bissemkatak			..	..	290	..
	Deputy Tahsildar's office, Sub-jail, &c., at Rayaghada			800	..	..	..
	Hospital building at Rayaghada ..			250	..	..	..
	Total ..			1,050	..	290	..
Special Assistant Agent.	Government buildings at Koraput ..	..	..	3,250	3,250	3,250	3,356
Head Assistant Agent.	*Nil.*	..	..	..	..	..	..
Hurur Deputy Collector.	*Nil*	..	..	..	..	..	..
	Works costing less than Rs. 250.						
	New Works.						
	(i) Communications	..	..	..	..	..	..
	(ii) Buildings.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	..	..	200
	Special ,, ...	..	..	..	..	100	..
	Head ,, ...	..	..	..	..	..	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	..	..	100	200
	Total, New Works ..	..	..	..	..	100	200
	Repairs.						
	(i) Communications.						
	Principal Assistant Agent	..	..	..	..	..	50
	Senior ,, ...	..	..	..	..	..	..
	Special ,, ...	..	..	665	605	205	290
	Head ,, ...	..	..	695	695	830	961
	Huzur Deputy Collector	..	..	..	..	10	..
	Total ..	..	..	1,360	1,300	1,045	1,301

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900 – *cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	Works costing less than Rs. 250 —*cont.*						
	Repairs—*cont.*			Rs.	Rs	Rs.	Rs.
	(ii) Buildings.						
	Principal Assistant Agent	..	..	150	150	150	150
	Senior ,, ...	..	..	1,795	1,905	1,600	1,443
	Special ,, ...	..	..	3,250	3,025	2,788	3,305
	Head ,, ...	..	..	592	564	564	667
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	5,787	5,644	5,102	5,565
	Total, Repairs ..	..	..	7,147	6,944	6,147	6,866
	Grand Total ..	..	..	7,147	6,944	6,247	7,066
	Sanitation.						
	Principal Assistant Agent	..	..	..	..	..	300
	Senior ,, ...	..	..	..	..	..	720
	Special ,, ...	..	..	..	..	..	2,000
	Head ,, ...	..	..	..	..	..	63
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	..	..	..	3,083
	Supervision.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	..	..	..
	Special ,, ...	..	..	360	360	360	358
	Head ,, ...	..	..	..	..	..	134
	Huzur Deputy Collector	..	..	100	100	..	189
	Total ..	..	..	460	460	360	681
	ABSTRACT.						
	Works costing Rs. 250 and above.						
	New Works.						
	(i) Communications.						
	Principal Assistant Agent	..	..	..	..	1,000	..
	Senior ,, ...	..	..	2,500	..	5,032 2,579	18,602 1,676
	Special ,, ...	..	..	13,550	8,000	1,301	1,600
	Head ,, ...	..	..	..	..	250	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	16,050	8,000	7,583 2,579	20,202 1,676
	(ii) Buildings.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	..	2,162	968	..
	Special ,, ...	..	..	..	700	1,220	1,000
	Head ,, ...	..	..	..	..	..	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	..	2,862	2,188	1,000
	Total New Works ..	..	..	16,050	10,862	9,771 2,579	21,202 1,676
	Repairs.						
	(i) Communications.						
	Principal Assistant Agent	..	..	400	400	550	400
	Senior ,, ...	..	..	11,800	11,800	10,800	8,150
	Special ,, ...	..	..	15,100	15,600	19,278	19,795
	Head ,, ...	..	..	2,500	2,500	2,200	2,250
	Huzur Deputy Collector	..	..	1,000	1,000	1,801	1,350
	Total ..	..	..	30,800	31,300	34,629	31,945

Budget Estimate of Civil Agency Works in the Vizagapatam Agency for the year 1899–1900 —*cont.*

Name of division.	Description of work.	Length of the road.	Cost per mile.	Budget, 1899–1900.	Grant, 1898–99.	Actual expenditure. 1897–98.	Actual expenditure. 1896–97.
	ABSTRACT—*cont.*						
	Works costing Rs. 250 and above—*cont.*			Rs.	Rs.	Rs.	Rs.
	Repairs—*cont.*						
	(ii) Buildings.						
	Principal Assistant Agent	..	..	..	..	..	..
	Senior ,, ...	..	..	1,050	..	290	..
	Special ,, ...	..	..	3,250	3,250	3,250	3,356
	Head ,, ...	..	..	..	..	..	..
	Huzur Deputy Collector	..	..	..	..	..	..
	Total ..	..	..	4,300	3,250	3,540	3,356
	Total, Repairs ..	..	..	35,100	34,550	38,169	35,301
	Grand Total ..	..	..	51,150	45,412	47,940 2,579	56,503 1,676
	GENERAL ABSTRACT.						
	Works costing Rs. 250 and above ..	..	..	51,150	45,412	47,940 2,579	56,503 1,676
	Works costing less than Rs 250 ..	..	..	7,147	6,944	6,247	7,066
	Sanitation	..	..	..	..	..	3,083
	Miscellaneous	..	..	24	24	24	24
	Tools and plant	..	..	1,500	1,500	1,982	1,559
	Supervision	..	..	460	460	360	681
	Reserve	..	..	1,719	1,910	..	..
	Total ..	..	..	62,000	56,250	56,553 2,579	68,916 1,676

Abstract.

Description of work.	Principal Assistant Agent.	Senior Assistant Agent.	Special Assistant Agent.	Head Assistant Agent.	Huzur Deputy Collector.	Total.
Works costing Rs. 250 and above.	Rs.	Rs.	Rs.	Rs.	Rs.	Rs.
New Works.						
(i) Communications	..	2,500	13,550	..	..	16,050
(ii) Buildings	..	..	..	..	..	..
Total ..	..	2,500	13,550	..	..	16,050
Repairs.						
(i) Communications	400	11,800	15,100	2,500	1,000	30,800
(ii) Buildings	..	1,050	3,250	..	..	4,300
Total ..	400	12,850	18,350	2,500	1,000	35,100
Total Works costing Rs. 250 and above ..	400	15,350	31,900	2,500	1,000	51,150
Works costing less than Rs. 250.						
New Works.						
(i) Communications	..	..	..	..	..	..
(ii) Buildings	..	..	..	..	..	..
Total ..	..	..	..	..	..	..
Repairs.						
(i) Communications	..	..	665	695	..	1,360
(ii) Buildings	150	1,795	3,250	592	..	5,787
Total ..	150	1,795	3,915	1,287	..	7,147
Total Works costing less than Rs. 250 ..	150	1,795	3,915	1,287	..	7,147
Sanitation	..	..	..	..	..	..
Miscellaneous	..	24	..	..	..	24
Tools and plant	..	..	1,500	..	..	1,500
Supervision	..	..	360	..	100	460
Total ..	550	17,169	37,675	3,787	1,100	60,281
					Reserve ..	1,719
					Grand Total ..	62,000

RECEIPTS.

Detailed Account No. XXXII-A.—Civil Works in charge of Civil Officers.

	Budget estimate, 1899-1900.	Budget estimate, 1898-99.
	Rs.	Rs.
Contribution for Agency roads—		
From Jeypore	10,000	10,000
From Kurupám	250	250
Special grant from Government	5,750	..
Total ..	16,000	10,250

Endorsement, dated 3rd October 1898, from the Judicial Department, transferring letter from the Agent to the Governor, Vizagapatam, dated 16th September 1898, Dis. No. 508.

Telegram from the Agent to the Governor, Vizagapatam, dated 31st October 1898.

Order—No. 1058, Financial, dated 15th November 1898.

The estimates for Civil Agency Works in the Vizagapatam district in 1899–1900 as framed by the Agent stand as follows :—

RECEIPTS.

Detailed Account No. XXXII-A—Civil Works—In charge of Civil Officers.

Provincial.

	Budget Estimates, 1899-1900.	Budget Estimates, 1898-99.
	Rs.	Rs.
Contribution for Agency roads from—		
Jeypore estate	10,000	10,000
Kurupám	250	250
Contribution for sanitary purposes from—		
Jeypore estate	750	..
Nowrangapur estate	500	..
Others	250	..
Total ..	11,750	10,250

EXPENDITURE.

Detailed Account No. 45-A—Civil Works—In charge of Civil Officers.

Provincial.

	Budget Estimate, 1899-1900.	Budget Estimate, 1898-99.
	Rs.	Rs.
Civil Buildings—		
Original works	..	2,862
Repairs	10,087	8,894
Communications—		
Original works	16,050	5,000
Repairs, &c.	34,363	39,494
Miscellaneous sanitary improvements	1,500	
Tools and plant	1,500	
Total ..	63,500	56,250
Net Expenditure ..	51,750	46,000

2. It is observed that in addition to the annual contributions of Rs. 10,000 and Rs. 250 for the Agency roads from the estates of Jeypore and Kurupám, an annual contribution of Rs. 500 each has been promised by the Maharaja of Jeypore and the heads of Nowrangapur estate for sanitary improvements to their towns, while the Jeypore estate has also promised a further sum of Rs. 250 for the improvement of the town of Gunupur.

3. The Agent has, with reference to paragraph 1 of G.O., No. 714, Judicial, dated 3rd May 1898, reckoned on a special grant of Rs. 5,750 in addition to the usual grant of Rs. 46,000, to provide for four works which cannot be met from the ordinary grant.

4. The estimates will be accepted subject to revision in January next as to the additional grant referred to in the preceding paragraph.

(True Extract.)

for *Chief Secretary.*

To the Agent to the Governor, Vizagapatam.
" Accountant-General.
Copy to the Judicial Department.
Editors' Table.

Exd. C. M. Thambuswamy.

[G. / 1-4]

1,000—11-10-98.

Financial DEPARTMENT.

28

Current charges in 4th Civil

C. No. 2746 From the Agent to the Govr., Vizag. Dis, No. 508 Agency, dated 16-9 - 1898.

„ 2638 „ „ „ „ Dis, 507 Agency, „ 18-9 - 1898.

„ 3093 „ „ „ „ „ „ „ 31 - 10 - 1898.

„ „ „ „ „ „ „ 1898.

Judicial for c.c.

14/11/98

ORDER P.S. No 1058 of 15-11-98

The estimates for Civil Agency Works in the Vizagapatam District in 1899-1900 as framed by the Agent stand as follows:-

RECEIPTS

Detailed Account No.XXXII. A -

Civil Works-In charge of Civil Officers

Provincial

	Budget Estimate 1899-1900 Rs	1898-99 Rs
Contribution for Agency roads from -		
Jeypore estate.....	10,000	10,000
Kurupam.....	250	250
Contribution for Sanitary purposes from		
Jeypore estate.....	750	„
Nowrangapur estate...	500	„
Others.....	250	„
Total..	11,750	10,250

EXPENDITURE

Detailed Account No.45.A -Civil Works.-

In charge of Civil Officers

Provincial

	Budget estimates 1899-1900 Rs.	1898-99 Rs.
Civil Buildings -		
Original Works	10,087	2,862
Repairs		8,804
Communications -		
Original Works	16,050	5,000
Repairs,&c	34,363	
Miscellaneous Sanitary Improvements	1,500	39,494
Tools and Plant	1,500	
Total	63,500	56,250
Net expenditure...	51,750	46,000

2. It is observed that in addition to the annual contributions of Rs.10,000 and Rs.250 for the Agency roads from the estates of Jeypore and Kurupam, an annual contribution of Rs.500 each has been promised by the Maharaja of Jeypore and the heads of Nowrangapur estate for sanitary improvements to their towns, while the Jeypore Estate has also promised a further sum of Rs.250. for the improvement of the town of Gunupur.

3. The Agent has, with reference to para 1 of G.O.No.714, Judicial, dated 3rd May 1898, reckoned on a special grant of Rs.5,750 in addition to the usual grant of Rs.46,000, to provide for four works which cannot be met from the ordinary grant.

4. The estimates will be accepted subject to revision in January next as to the additional grant referred to in the preceding paragraph.

(from orders)

14/11/98.

First copy sent to Press.

Number of copies required. { Order complete. / Letter only.

To

The Agent to the Govr., Vizagapatam

,,, Acctt.Genl.

Copy to Judl.Dept.

Editors' Table

B.C.

Note para 4 in Budget Register in red ink.

DEPARTMENT.

First copy sent to Press.

Returned for signature.

Despatched in print.

NUMBER OF COPIES REQUIRED. { Order complete. / Letter only. / Order complete with Letter.

READ AGAIN G.O., No. 139 , DATED

CORRESPT. No.

ENCLOSURES TO C. No.

ORDER OF GOVERNMENT .. .. ..

ER OF GOVERNMENT.

ENT WITH DITTO.

PERS NOT FILED UP, BEING MEANT FOR DESPATCH
IN ORIGINAL.

N.B.—
A = Print in full.
B = Not to be printed.
P = Print abstract only.
Q = Print heading only.

Press

Please Sum print

2054
15 Jul 88

p

3.

gr

us

fo

from the ordinary

4. The estimates will be accepted
in January next
subject to revision as to the

ditional