7-1/95 (53) URR

M R. O. 1.—30,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 1643 Press —Mis.—

108-109

Dated 12 — 11 — 19 1880

4/5

Not to be folded or roughly handled

Proceedings of the Madras Government Judicial Department,
13th November 1860.

No. 108. Read the following Proceedings of Government in the Public Works Department, dated 8th November 1860, No. 2,305.

Communicating the Order passed on a letter from the Inspector General of Jails, requesting that a further sum of 3,000 *Rupees be placed to his credit with the Collector of Coimbatore, to enable him to continue the building of the new Prison at Ootacamund.*

(Vide Proceedings Public Works Department, dated 8th November 1860, Nos. 127 & 128.)

No. 109. ORDER THEREON, 13th November 1860, No. 1,473.

To be recorded.

(Signed) T. PYCROFT,
Chief Secretary.

Exd. T. O'Connor.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter from J. ROHDE, Esq., Inspector General of Jails, to T. PYCROFT, Esq., Chief Secretary to Government, Fort Saint George, dated Ootacamund, 27th October 1860, No. 463 :—

SIR,

1. On the 23rd May 1860, No. 217, I had occasion to solicit from the Government an advance of Rupees (8,000) eight thousand, to enable me to continue the building of the new Prison at this station in anticipation of sanction for a revised estimate which the District Engineer had been requested to prepare. The sum of Rupees (8,000) eight thousand was then placed at my disposal, in addition to the sum of 30,000 Rupees, originally sanctioned.

G. G. 30th May 1860, No. 1,132.

2. I received from Mr. Fraser a revised estimate, amounting to Rupees 46,300; in this, however, was the omission of the godowns which had been shown in the sanctioned plan, but had not been included in the estimate. I, therefore, requested that these defects should be supplied, and, as much of the work had been completed, I likewise forwarded detailed drawings of the cell windows, doors, ventilators, gratings, &c., in order that a more accurate estimate might be formed.

Letter to Dist. Engr., 15th June 1860.

3. On the 18th August, at the desire of the District Engineer, I returned the copy of the revised estimate which I had received.

4. Not having yet received the corrected estimates and having only Rupees 3,412-13-2 in hand on the first of this month, I am obliged to beg a further sum to be placed to my credit with the Collector of Coimbatore.

5. I have enough money to carry on the work till near the end of the year, but would request that Rupees (3,000) three thousand additional may be placed at my disposal with the Collector to prevent the risk of my being delayed before the revised estimates are submitted for sanction.

	RS.	A.	P.	RS.	A.	P.
6. The total amount placed to my credit has been...				38,000	0	0
Accounted for to 30th April 1860...	26,532	3	2			

*Expenses incurred on account of the new Jail at Ootacamund, from 1st May to 30th September 1860.

	RS.	A.	P.
Tools and stock... ...	158	2	0
Iron, &c...	241	1	8
Sand...	583	7	10
Chunam...	1,690	9	1
Timber...	1,046	2	11
Brickfield cash disbursements, exclusive of stock, stores, &c. ...	425	14	4
Hire and wages, exclusive of brickfield...	3,262	0	1
Sundries...	591	9	9
Advances to workmen to secure their services...	56	0	0
Rupees...	8,054	15	8

*Since expended to 30th Sept. 1860... ... ... 8,054 15 8

	RS.	A.	P.
	34,587	2	10
Rupees	3,412	13	2

Of this amount about 4,000 Rupees will be recoverable.

	RS.	A.	P.
Due by District Engineer for brickfield, vide Order of Government, 30th March 1860, No. 387...	2,367	13	3
Due for implements, &c., subsequently taken	501	4	0
Recoverable for sundries on completion of work, say	1,131	0	0
Rupees...	4,000	1	3

ORDER THEREON, 8th November 1860, No. 2,305.

The Chief Engineer will be directed to place the sum of Rupees (3,000) three thousand at the disposal of the Inspector General of Jails, for the purpose stated in this letter, out of the one lack to be obtained by reducing the sum provided for Irrigation repairs in the current year, as directed in paragraph 12 of the Order 18th October No. 2,168.

(True Extract.)

Secretary to Government.

To the Inspector General of Jails.
" Chief Engineer.
" Judicial Department.
" Accountant General.

Exd. S. T. Augustin.

Pros: 14th June 1860 No. 95 & 99.

List 16 Rec'd

Pros: 18th Nov.r Judicial 1860 Dep.t

Pros: of Govt in the
:: P. W.D. No. 2305

D.f. 8th
R.f. 9 3 Nov.r 1860.

3 Spare copies.

No. 1861

Copy the Order passed
on a letter from the Inspector Genl of Jails requesting that a further sum of
Rs. 3000 be placed to his credit
with the Collector of Coimbatore
to enable him to continue
the building of the New Prison
at that station.

No. 1173 — 13 Nov.r 1860 —