M.R.O. 1—30,000—10-39-39.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 587 Press ~~Mis.~~

8—9

Dated 1.5.1861 ~~Ex~~ .

3/4

Not to be folded or roughly handled

Proceedings of the Madras Government, Judicial Department,
1*st May* 1861.

No. 8. Read the following Proceedings of Government in the Public Works Department, dated 29th April 1861, No. 859.

Communicating the Order passed on Proceedings of Government, Judicial Department, of the 26th instant, referring for the issue of Orders, letter from the Inspector General of Jails, respecting the dilatory manner in which the repairs of the Tranquebar Jail are carried on.

(Vide Proceedings Public Works Department, dated 29th April 1861, Nos. 418 and 419.)

No. 9. ORDER THEREON, 1st May 1861, No. 584.

To be recorded.

(Signed) T. PYCROFT,
Chief Secretary.

Exd. T. O'Connor.

PUBLIC WORKS DEPARTMENT.
Public.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following Proceedings of the Madras Government in the Judicial Department, dated 26th April 1861 :—

Read the following letter from J. ROHDE, Esq., Inspector General of Jails, to T. PYCROFT, Esq., Chief Secretary to Government, dated Ootacamund, 22nd April 1861, No. 173.

SIR,

I have the honor to bring to the notice of Government that the same desultory, dilatory and unsatisfactory mode of carrying on the repairs and alterations of the Tranquebar Jail, which I noticed on my late visit, are reported by the Sessions Judge to be still continued; I beg to submit his letter with its enclosures, and to request that the Government will be pleased to insist on the work being brought to a close in a satisfactory manner and without any further delay. Seven months have now been occupied in doing badly what should have been done well in seven weeks.

Referred to the Department Public Works, for the issue of early orders.

(Signed) T. PYCROFT,
Chief Secretary.

ORDER THEREON, 29th April 1861, No. 859.

Ordered to be communicated to the Chief Engineer for his information and guidance. Colonel Horsley will take the necessary steps for the effective and speedy completion of the work; and he will also report immediately on the subject, as directed in the repeated Orders of Government noted below :—

8th February 1861, No. 269.
21st „ „ „ 347.
18th March „ „ „ 549.

(True Extract.)

Secretary to Government.

To the Chief Engineer.
„ Inspector General of Jails.
„ Judicial Department.

Exd. S. T. Augustin.

Pet. d. 8th Feby 1861 Oct. 269.
—"— 18th March — Oct. 349.
Sub. Pro. 5th Feby — 17–13.
—"— 25th Oct. — 157–158.
—"— 13th March — 120 & 121.
—"— 15th January — 87 &c.

Dist. Petitionary

Prov. of Nova Scotia.
Judicial 1861 Dept.

Proc: of Govt in the
P. & M. Dt 859.

Rd 29th
Exd 30th April 1861.

3 spare copies.

No 715.

Copy the order passed
on Proc: of Govt Jud. Dt of the
26th Inst. Referring for the
views of Orders Letter from
the Inspector Genl of Mills
respecting the dilatory
manner in which the Repairs
of the Tramways at Mill are
carried on.
No. 584.
To be recorded.
1st May 1861.

849.