M.R.O. 1—39,000—16-10-23.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 214 Press ~~Mis.~~

79-80

Dated 12.2.1862 ~~19~~ .

3/3

Not to be folded or roughly handled

No. 79. Read the following letter from Lieutenant Colonel J. CARPENDALE, Acting Deputy Chief Engineer, C. C.; to Lieutenant Colonel W. H. HORSLEY, Chief Engineer and Secretary to Government, Public Works Department, dated Chepauk, 30th January 1862, No. 10,016.

Public.

Enclosures 4.
1 Letter from the District Engineer, Presidency, No. 1,623, dated 26th November 1861.
1 Abstract Estimate.
1 Comparative Statement.
1 Plan.

1. Referring to Order of Government No. 1,407 of 18th November 1861, sanctioning the erection of Constable's quarters adjoining John Pereira's, I have the honor to report for the information of Government that the District Engineer has found it requisite to prepare a revised Estimate of the cost of constructing the building before commencing it, as the former one was prepared nearly four years ago.

2. The former Estimate amounted to Rupees (3,080) three thousand and eighty, the revised one to Rupees (3,950) three thousand nine hundred and fifty or about 22 per cent. increase.

3. The District Engineer reports that the Plan and Estimate, which latter is in the form of a comparative statement, have been approved of by the Commissioner of Police, the Estimate has been examined in this Office and found to be correct, and in submitting the documents herewith, I beg leave to recommend that the immediate sanction of Government might be accorded in order that the building may be completed within the current official year as the amount is available from the General Funds allotted for the Presidency, and no provision has been made for the building in next year's Budget.

Referred to the Judicial Department for consideration.

FORT SAINT GEORGE,
1st *February* 1862.

(Signed) W. H. HORSLEY, Lieut. Colonel,
Chief Engineer and Secretary to Government, P. W. D.

No. 80. ORDER THEREON, 12th February 1862, No. 214.

The Government sanction the revised Estimate, amounting to Rupees (3,950) three thousand nine hundred and fifty, for the Constable's quarters near John Pereira's.

(Signed) T. PYCROFT,
Chief Secretary.

Exd. F. Cartledge.

No: 214 — 12 February 1862.

The Govt. sanction the revised Estimate, amounting to Rp. 3,950 Three Thousand Nine Hundred & Fifty for the Constables' quarters near John Pereira's.

The Pub: Wks: Dept: with 4 Settlements } Desp: 12th "
" Commr. of Police. 3 " } 29 Ord