M.R.O. 1—38,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 540 Press ~~Mis.~~

29-30

Dated 2.4.1862 ##

3/4

Not to be folded or roughly handled

Proceedings of the Madras Government, Judicial Department,
2nd April 1862.

No. 29. Read the following Proceedings of the Government in the Public Works Department, dated 28th March 1862, No. 595.

Sanctioning a further sum of Rupees 270 for the erection of a Constable's Quarters near John Pereira's and so raising the original Estimate from Rupees 3,950 to Rupees 4,220. (Vide Proceedings Public Works Department, dated 28th March 1862, Nos. 524 & 525.)

No. 30. ORDER THEREON, 2nd April 1862, No. 540.

Communicated to the Commissioner of Police.

(Signed) T. PYCROFT,
Chief Secretary.

Exd. F, Cartledge.

PUBLIC WORKS DEPARTMENT.

Public.

PROCEEDINGS OF THE MADRAS GOVERNMENT.

Read the following letter from Lieutenant-Colonel J. CARPENDALE, Acting Deputy Chief Engineer, Central Circle, to Lieutenant-Colonel W. H. HORSLEY, Secretary to Government, Public Works Department, dated Chepauk, 18th March 1862, No. 11,615:—

SIR,

With reference to Order of Government No. 218, 14th February 1862, sanctioning a revised estimate amounting to Rupees 3,950 for erecting a Constable's Quarters near John Pereira's, I have the honor to submit a letter from the District Engineer of the Presidency, requesting a further sanction of Rupees 270 on accounts of the increased price of timber, regarding which I addressed a general report to you as per margin. As a similar increase of sanction is being demanded for every work under execution at the Presidency, I would recommend that the works should be allowed to go on without interruption, and that the additional amount required on account of timber be sanctioned hereafter as the item on each estimate is ascertained.

1 Letter from the District Engineer Presidency, No. 2,598, dated 12th March 1862.

No. 11,153, dated 4th March 1862.

ORDER THEREON, 28th March 1862, No. 595.

1. Consequent on the great rise in the price of timber, the Government sanction a further sum of Rupees 270 for the erection of the Constable's Quarters near John Pereira's. This will raise the original estimate from Rupees 3,080 to Rupees 4,220.

2. The proposition contained in the latter clause of the Deputy Chief Engineer's letter is approved.

(True Extract.)

W. H. Horsley Lieut.-Colonel,
Secretary to Government.

To the Deputy Chief Engineer, Central Circle.
" Judicial Department.
" Accountant General.

Exd. S. T. Augustin.

Proc 12th April 62 - No 479-80.

Ind 1st Proof April 1862 Dept

Pros: of Govt in the P. Wks Dept 595

Dft 28th
Rpt 29th March 62.
3 spare copies

No 636

Sanctioning a further sum of Rs 270 for the erection of a Constables Quarters near John Pereira's & so raising the Original Estimate from Rs 3950 to Rs 4220 ——

29-30.

With an Order

No 540 - 2d April 1862
Communicated to the Commissioner of Police.

JP

The Commr. of Police. Dept 3d