M.R.O. 1—32,000—15-10-29.

# MADRAS RECORD OFFICE.

---

## Government of Madras.

Judicial **DEPARTMENT.**

G.O. No. 1574 Press Mis.

273-274

Dated 30-9-1863 19—.

415

***Not to be folded or roughly handled***

## *Proceedings of the Madras Government, Judicial Department, 30th September* 1863.

No. 273. Read the following Proceedings of Government in the Public Works Department, dated 16th September 1863, No. 2,686.

*Communicating papers relative to the construction of a Sub-Magistrate's Kacheri at Sattivadu in the Madras District, to accommodate also a Police Detachment.* } Vide Proceedings Public Works Department, dated 16th September 1863, Nos. 352 & 353.)

No. 274. ORDER THEREON, 30th September 1863, No. 1,574.

An estimate, amounting to Rupees 1,670, for constructing a Sub-Magistrate's Kacheri at Sattivadu in the Madras District, was approved by Government in their Proceedings, 19th August 1862, No. 1,759, Revenue Department.

2. A revised estimate is now submitted for providing in the building to be erected at Sattivadu, accommodation for the Police, with a lock-up, and separate cells to be used as a Subsidiary Jail for male and female prisoners.

| | |
|---|---|
| Revised estimate..... | 2,870 |
| Original do..... | 1,670 |
| Rupees | 1,200 |

3. The Governor in Council sanctions the excess of the revised estimate over the original estimate, amounting to one thousand and two hundred Rupees.

(Signed) A. J. ARBUTHNOT,
*Chief Secretary.*

Exd. T. McMootry.

## *Proceedings of the Madras Government, Public Works Department, 16th September* 1863.

No. 352. Read the following letter from Lieutenant-Colonel A. J. M. BOILEAU, R. E., Superintending Engineer, 4th Division, to Colonel C. A. ORR, R. E., Secretary to Government, Public Works Department, dated Madras, 9th September 1863, No. 2,306:—

Sir,

Public Works Department, No. 2,048, dated 27th August 1862.

*Enclosures.*

1 Plan.
1 Abstract Estimate.
1 Letter No. 1,935, dated 23rd March 1863.
1 Do. „ 6,409, „ 4th April „
1 Do. „ 927, „ 16th „ „

1. In Proceedings of the Revenue Department, No. 1,759, dated 19th August 1862, Government sanctioned an Estimate Rupees 1,670 for constructing a Sub-Magistrate's Kacheri at Sattivédu in the Madras District.

2. It does not appear at that time to have been clearly understood that the Police, as well as the Sub-Magistrate, were to be removed from Nagalapooram to Sattivédu; for although Mr. Pelly in advocating the Magisterial transfer in his letter to Government No. 1,050, dated 30th September 1861, observed that he had "ascertained the opinion of the Inspector General of Mofussil Police on the subject, and that he was in favor of the change, if a building were procurable," yet the Order of Government called only for a Plan and Estimate for a suitable building at Sattivédu for the "Sub-Magistrate," no mention being made of accommodation for the Police.

Revenue Department, No. 1,988, dated 18th October 1861.
Public Works Department, No. 1,943, dated 22nd October 1861.

3. On the 23rd March 1863 the Acting District Engineer reported that he had received a communication from the Superintendent of Police to the effect that as the Sub-Magistrate was about to be removed the "Police Station House must go too." Captain Moberly added that the Revenue authorities had not yet settled on a site, and although materials were prepared near the village, nothing in the way of building had yet been done; and further, being strongly opposed to Sattivédu as a proper site for the new Kacheri, and believing that the Magistrate and Police authorities were not acting in concert, he took upon himself to put a stop, even to the further collection of materials, until fresh instructions were issued.

No. 6,409, dated 4th April 1863.

4. Upon this representation the Chief Engineer authorized the stoppage of work until the views of the Inspector General Mofussil Police and of the Revenue authorities could be ascertained. These were obtained in a letter from Lieutenant-Colonel Temple, who observed that a misconception had arisen on the part of the Superintendent of Police in asking for adaptations of the building at Nagalapooram as he "was not aware that the Revenue Board and Inspector General had determined on Sattivédu as the more eligible site for the Sub-Magistrate's Kacheri."

No. 927, dated 16th April 1863.

5. A revised Estimate was then called for, which has met the approval of the Inspector General of Police, the Revenue Board and the Collector, and is now submitted, amounting to Rupees 2,870. As, however, Rupees 1,020 were expended last year out of the sum, Rupees 1,670, originally sanctioned, the amount now requiring sanction is only Rupees 1,850, which I request may be granted out of the Reserve Fund. The Collector has frequently pressed me on the subject of this building as he is extremely desirous that authority should be obtained for its being proceeded with at once. Under these circumstances I request the favor of early orders being passed upon it.

No. 2,048, dated 27th August 1862.

Revised Estimate Rupees 2,870
Expended in 1862-63 „ 1,020
Rupees 1,850

No. 353. ORDER THEREON, 16th September 1863, No. 2,686.
Referred to the Judicial Department.
(True Extract.)

Colonel, R. E.,
*Secretary to Government.*

To the Judicial Department with papers.
„ Revenue Department.

Exd. S. T. Augustin.

Judicial.

Proceedings of the Madras Govt.

Read Pros: in the
Pub: Wks: Dept — Entd 16 Sept. '63 No. 2,884

Order — No 1574 of 30th Sept 163.

An Estimate, amounting
to Rs 1,670, for constructing
a Sub-Magistrate's Kachery
at Pattivadu in the Madra
District, was approved by
Govt. in their Pros: 19 Aug '62
No. 1759. Rev. Dept.

2. A revised Estimate is -
now submitted for provid
ing in the building to be
erected at Pattivadu, ac-
commodation for the Police
with a lock-up, & separate
cells to be used as a Subsi
diary Jail for male & fe-
male prisoners.

3. The Governor in Council
sanctions the excess of the
revised Estimate over the
original Estimate, amount
ing to One Thousand & Two Hun
dred Rupees.

Revised Estimate — 2870.
Original do — 1,670.
Rs 1200.

The Pub: Wks: Dept. Writt
Quadrennial returned. Dept 3d
" Rev. Dept.
Lock-up. Cost of Police. with Est. Pkd. Rs 2564 - Dept 3d

Rec. 22nd Oct. 63 Rev. Dept
Rep. 1st Feb. 1864

Acknowledged Rept
Pub. Dept Copy sent
Rev. Dept 26th Oct 63

No 1574
Pub. Wks. Dept. Pros.
30 Sept 1863
Sanctioning Estimate

To Chief Engr
Communicated by the
Collector of the Central
Provinces Rapitan Circle
of Kalahandi in the
Madras Presidency & recom
mended a Plan & Estimate
=Costing Rs 2870 =

273.

Pro. Legis.

Judicial 1863 Septr

No. 1574.

Proceedings of Govt

Dated 30th September 1863

2730274