M.R.O. 1—39,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial **DEPARTMENT.**

G.O. No.	1558	Press / Mis.
224-225 Dated	28-10-, 1929	

3/4

Not to be folded or roughly handled

MS

Proceedings of the Madras Government, Judicial Department, 28th October 1864.

No. 224. Read the following Proceedings of Government in the Public Works Department, dated 21st October 1864, No. 3025.

Communicating letter from the Superintending Engineer, 1st Division, reporting that he has ordered, in consequence of the state of the soil, the foundations of the walls of the Rajahmundry Jail to be increased from 3 to 5 feet in depth, and that the additional expenditure for the deeper foundations is estimated at Rupees 5300.

(Vide Proceedings, Public Works Department, dated 21st October 1864, Nos. 383 and 384.)

No. 225. ORDER THEREON, 28th October 1864, No. 1558.

Communicated to the Inspector General of Jails.

(Signed) A. J. ARBUTHNOT,
Chief Secretary.

To the Inspector General of Jails.

Exd. T. Cartledge.

Proceedings of the Madras Government, Public Works Department,
21st October 1864.

No. 383. Read the following letter from Captain J. G. RYVES, R. E., Superintending Engineer, 1st Division, to Colonel C. A. ORR, R. E., Secretary to Government, Department Public Works, dated Waltair, 10th October 1864, No. 1,074 :—

SIR,

1. My predecessor Colonel Chambers, after personal examination of the soil in which the foundations for the walls of Nos. 5 and 9 radial blocks of the Rajahmundry Central Jail were being sunk, decided that the depth (3 feet) allowed in the estimate was insufficient, and ordered the Supervisor in charge to sink them 5 feet.

2. The Supervisor now reports that, in excavating for the foundation of the other blocks, he finds soil of the same description. I have therefore ordered him to make them also 5 feet deep.

3. The additional expenditure, which will be incurred for the deeper foundations, is estimated at Rupees 5,300, which being within 5 per cent. of the original estimate, I shall be competent to sanction.

No. 384. ORDER THEREON, 21st October 1864, No. 3,025.
Communicated to the Judicial Department.
(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Judicial Department.
" Superintending Engineer, 1st Division.
" Controller of Public Works Accounts.

Exd. T. O'Connor.

Judl. 18th Septr

Proceedings of Govt in the P.W. Deptt
No. 3025

Nos 21
Ry 24 = 5 Oct.

No 2254

Communicating letter from the Superintending Engr 1st Dn reporting that he has ordered, in consequence of the state of the soil, the foundations of the walls of the Rayakonda Jail to be increased from 3 to 5 feet in depth, and that the additional expenditure for the deeper foundations is estimated at Rs 5300-

224. 225

With Order.

No 1558 - 28th October 1862
Communicated to the Inspector Genl. of Sails.

The Inspector Genl. of Sails. } despd 28/10