M.R.O. 1—[illegible]—10-10-22.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 1135 Press / Mis.

205-206

Dated 21 7 19 1886

3/4

Not to be folded or roughly handled

Proceedings of the Madras Government, Judicial Department,
21st July 1866.

No. 205. Read the following Proceedings of Government in the Public Works Department, dated 12th July 1866, No. 2189.

Sanctioning a revised Estimate of Rupees 1660 for building the Moonsiff's Court House at Ambasamoodrum, in the Tinnevelly District. (Vide Proceedings, Public Works Department, dated 12th July 1866, Nos. 253 and 254.)

No. 206. ORDER THEREON, 21st July 1866, No. 1135.
Communicated to the Civil Judge of Tinnevelly.
(Signed) A. J. ARBUTHNOT,
Chief Secretary.

To the Civil Judge of Tinnevelly.

Exd. T. Cartledge.

No. 253. Read the following letter from the Officiating Superintending Engineer, 8th Division, to the Secretary to Government, Department Public Works, dated Kodikarnel, 26th June 1866, No. 370:—

1 Abstract Estimate.
1 Comparative Statement.

1. I have the honor to submit, for the sanction of Government, a revised estimate with comparative statement for the work of constructing a Moonsiff's Court-house at Ambasamoodrum, in the 2nd Range, Tinnevelly District.

2. The comparative statement shows that there is no difference proposed in the quantity of work, but the additional amount of Rupees 300 asked for is solely required on account of the rise in prices.

3. The original estimate of Rupees 1,360 was dated 13th October 1863; the rates having been fixed by Mr. O'Ratigan, the Assistant Engineer then in charge of the Range, and the revised estimate amounts to Rupees 1,660, difference Rupees 300.

4. This work was intended to have been completed last year; but the expenditure up to 30th April 1866 was Rupees 1,097, and the balance of original estimate, Rupees 263, was entered in the statement of such works forwarded on the 15th May. I have, therefore, to request a total grant of Rupees 563 for the current year, for the completion of the building.

ORDER THEREON, 12th July 1866, No. 2,189.

No. 254.

CIVIL WORKS, No. 40.

Rupees 1,360, sanctioned in G. O. No. 3,656, dated 11th December 1863.

1. As it appears from the comparative statement submitted with this letter that the excess of Rupees 300 over the original estimate for the Moonsiff's Court-house at Ambasamoodrum in the Tinnevelly District has arisen entirely from an increase of prices since the estimate was prepared three years ago, the Government sanction the revised estimate of Rupees 1,660.

* Rupees 563.
" 263 allotted in G. O. No. 6,919, dated 20th June 1866.
† Rupees 300 balance.

2. The additional sum of Rs. 300* required to meet the current† year's outlay on the work, will be provided from the Reserve under "Civil Buildings."

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 8th Division, with Comparative Statement.
" Controller of Public Works Accounts.
" Accountant General.
" Judicial Department.

Exd. S. T. Augustin

Judicial 1866 Sept.

Bds. Govt. P. W. Dept.
No. 2189.

Ry 12 } July 66.
Ry 14 }

No. 1520.

Sanctioning a revised Estimate of Rs 1660 for building the Moonsiff's Court house at Ambika-mookpum in the Tinnevelly District

With one Order

205-206.

Lists of 31st July

No. 1135 - 21st July 1866.
Communicated to the Civil Judge of Tinnevelly

To Civil Judge of Tinnevelly Judge's No. 21/