M.R.O. 1—20,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial **DEPARTMENT.**

G.O. No. 852 Press ~~Mis.~~

321-322

Dated 31- 5- ~~19~~-1886

3/4

Not to be folded or roughly handled

2-5-2
66

Proceedings of the Madras Government, Judicial Department,

31*st May* 1866.

No. 321. Read the following Proceedings of Government in the Public Works Department, dated 23rd May 1866, No. 1640.

Sanctioning a Supplemental Estimate of Rupees 370 for certain alterations and additions to the Munsiff's Court House at Cocanada, in Godavery District. (Vide Proceedings, Public Works Department, dated 23rd May 1866, Nos. 554 & 555.)

No. 322. ORDER THEREON, 31st May 1866, No. 852.

Communicated to the Civil Judge of Rajahmundry, with reference to the Order of Government of the 16th November last, No. 1638.

(Signed) A. J. ARBUTHNOT,
Chief Secretary.

To the Civil Judge of Rajahmundry.

Exd. J. Tulloch.

Proceedings of the Madras Government, Public Works Department,
23rd May 1866.

No. 554. Read the following letter from the Superintending Engineer, 1st Division, to the Secretary to Government, Public Works Department, dated Waltair, 11th May 1866, No. 14 :—

1. In consequence of neglect in the Estimator's department of this Office, an error of Rupees 370 was passed unnoticed in the estimate* for the alterations and additions to the Moonsiff's Court House at Cocanada. Moreover, the Executive Engineer of the Range (who also submitted the original estimate) did not discover the error when the work was being carried out, nor did the accounts bring it to notice until the work was near completion and it was found that all the money had been spent.

* Rupees 1,300, sanctioned in G. O. No. 3,37[illegible], dated 11th November 1865.

2. The error was one of rates, the rate for palmyra roofing being entered instead of that for teakwood.

3. I have now the honor to solicit sanction for the difference† between the correct estimate and that sanctioned by the Order quoted in the margin above.

† Rupees 370.

No. 555. ORDER THEREON, 23rd May 1866, No. 1,640.

CIVIL WORKS, No. 75.

1. The supplemental estimate of Rupees 370, which is submitted with this letter, for alterations and additions to the Moonsiff's Court House at Cocanada in the Godavery District is sanctioned. The amount will be provided from the Reserve under "Civil Buildings."

2. Captain Ryves will take measures to ensure a thorough examination of all estimates which pass through his Office.

(True Extract.)

Colonel, R. E
Secretary to Government.

To the Superintending Engineer, 1st Division.
" Accountant General.
" Controller of Public Works Accounts.
" Judicial Department.

Exd. S. T. Augustin.

Judicial 1866 Nov
Nos 8

Revs. Genl. P. W. dept
Re 1640.

2/23
2/26 } May 66

Re 1144

Sanctg a supplemental Estt
of Rs 370 for certain alterations and additions to the Munsiff's Court House at Cocanada in Godavery District

Letter Ord.)

321. 322

Nos 852 31st May 1866.

Communicated to the Civil Judge of Rajahmundry with reference to the Order of Govt. of the 16th November last. No 1638.

To Civil Judge of Rajahmundry

desp 31/5