M.R.O. 1—38,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Judicial DEPARTMENT.

G.O. No. 1068 Press Mis

Dated 6 — 7 — 1867

3/4

Not to be folded or roughly handled

Proceedings of the Madras Government, Judicial Department,
6th July 1867.

No. 65. Read the following Proceedings of Government in the Public Works Department, dated 1st July 1867, No. 1942.

Sanctioning an estimate of Rupees 1180 for additional temporary buildings on the site of the new Central Jail at Trichinopoly. (Vide Proceedings, Public Works Department, dated 1st July 1867, Nos. 7 & 8).

No. 66. ORDER THEREON, 6th July 1867, No. 1068.

Communicated to the Inspector General of Jails.

(Signed) R. S. ELLIS,
Acting Chief Secretary.

To the Inspector General of Jails.

Exd. J. Tulloch.

No. 7. Read the following letter from the Acting Superintending Engineer, 6th Division, to the Secretary to Government, Department Public Works, dated Tanjore, 17th June 1867, No. 439:—

I have the honour to submit, for the sanction of Government, the accompanying estimate, amounting to Rupees 1,180, for additional temporary buildings now under progress on the site of the new Central Jail at Trichinopoly. The estimate provides for a cook-room, privy, and godown for the Jailer, who is an European with a family. A cook-room and privy for the Dresser, and for providing the convict barracks with pandalls. The item for pandalls forms the heaviest, it amounts to Rupees 950, and it appears to me to have been from oversight omitted in the original estimate of Rupees 7,850, sanctioned for the temporary buildings. The walls of the temporary barracks are stated to be about 12 feet high, and the whole exposed to the full violence of the wind and rain. The Executive Engineer reports that there are already several men in hospital, and the Medical authorities are apprehensive of much sickness from the dampness of the interior of the barracks caused by the absence of pandalls during the late heavy rains.

No. 8. ORDER THEREON, 1st July 1867, No. 1,942.

CIVIL WORKS, No. 2.

The Government sanction the estimate of Rupees 1,180 submitted with this letter for additional temporary buildings which are under construction on the site of the new Central Jail at Trichinopoly.

(True Extract.)

Colonel, R. E.,
Secretary to Government.

To the Superintending Engineer, 6th Division.
" Judicial Department.
" Controller of Public Works Accounts.
" Accountant General.

Exd. S. T. Augustin.

Rec'd 16 July.

Judicial 1867 Dept

No

Pris Govt Off Dept
No 1962

5/6 July

No 1433

Sanctg an est of Rs 1180
for additional temporary
buildings on the site of
the new Central Jail at
Trichinopoly.—

5.66

With an order

6 July 1867 No 1068.

Communicated to the
Inspector General of
Jails.

By Order

To the Inspector General of Jails dispd 8/7