Local & Munl. (1897) Department.

INDEXED.

PRINTED.

G.O., No. 2200 M

DATED 11-10-97

DESPATCHED

[Despatch Abstract.]

Water-Supply-Drainage Schemes

Approving the proposals of the Sanitary Engineer regarding the — to be dealt with during 1897.

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

Government {1897} of Madras.

LOCAL AND MUNICIPAL.

Recd. } 1897. *Enclosures*

Regd. } *Spare copies*

G.O., No. 2200 M., 11th October 1897.

OCTOBER.

Water-supply and Drainage Schemes.

Approving the revised proposals of the Sanitary Engineer regarding the — to be dealt with during 1897.

GOVERNMENT OF MADRAS.

LOCAL AND MUNICIPAL DEPARTMENT.

Read—the following paper:—

From J. A. JONES, Esq., M.I.C.E., F.R.S.E., Sanitary Engineer to Government, to the Secretary to Government, Local and Municipal Department (through the Secretary, Sanitary Board), dated Fort St. George, 16th July 1897, No. 1224.

I have the honour, with reference to G.O., No. 252 M., of 19th February 1897, to inform you that the schemes for Cuddapah drainage, Coonoor water-supply, as well as Vizagapatam water-supply (which was almost completed before receipt of above order) have been completed and sent to the Sanitary Board.

2. In regard to the other schemes—

(1) *Bellary*—cannot be dealt with owing to no orders having been received on last report.

(2) *Salem*.—The Public Works Department have not completed the experimental wells.

(3) *Kumbakónam*.—The council do not wish to proceed with the scheme.

(4) *Calicut*.—The council are proceeding with, but have not completed experimental well.

None of these latter schemes can therefore be proceeded with at present.

3. I therefore propose to take up the preparation of the following schemes, but it is unlikely that more than two will be completed before the end of the year:—

Vizianagram (survey is almost complete),
Guntúr (survey in progress),
Bezwada (survey not yet begun), and
Chidambaram (after completion of the necessary survey, for which it is requested that Rs. 500 may be placed at my disposal by the municipal council).

4. Tanjore drainage is again in hand.

5. If orders are passed or information is obtained in regard to Bellary, Salem and Calicut, these schemes will, of course, be given the preference, but meantime the other schemes will be gone on with, if these are approved by Government.

Endt. No. 597-S., dated 23rd August 1897.

Submitted to Government. The proposals of the Sanitary Engineer are approved by the Sanitary Board.

(By order.)

(Signed) R. PARSONS,
Secretary, Sanitary Board.

To the Secretary to Government,
Local and Municipal Department.

Order—No. 2200 M., dated 11th October 1897.

The proposals of the Sanitary Engineer are approved.

(True Extract.)

G. S. FORBES,
Secretary to Government.

To the Sanitary Engineer.
„ Sanitary Board.
„ Public Works Department.

Ed. C. M. Thumbuswamy.

Government {1897} of Madras.

LOCAL AND MUNICIPAL.

Proof for approval.

Recd. } 1897. *Enclosures*

Regd. } *Spare copies*

G.O., No. 2200 M., 11th October 1897.

OCTOBER.

revised Water-supply and Drainage Schemes.

Approving the proposals of the Sanitary Engineer regarding the — to be dealt with during 1897.

GOVERNMENT OF MADRAS.

LOCAL AND MUNICIPAL DEPARTMENT.

Read—the following paper:—

From J. A. JONES, Esq., M.I.C.E., F.R.S.E., Sanitary Engineer to Government, to the Secretary to Government, Local and Municipal Department (through the Secretary, Sanitary Board), dated Fort St. George, 16th July 1897, No. 1224.

I have the honour, with reference to G.O., No. 252 M., of 19th February 1897, to inform you that the schemes for Cuddapah drainage, Coonoor water-supply, as well as Vizagapatam water-supply (which was almost completed before receipt of above order) have been completed and sent to the Sanitary Board.

2. In regard to the other schemes—

(1) *Bellary*—cannot be dealt with owing to no orders having been received on last report.

(2) *Salem*.—The Public Works Department have not completed the experimental wells.

(3) *Kumbakónam*.—The council do not wish to proceed with the scheme.

(4) *Calicut*.—The council are proceeding with, but have not completed experimental well.

None of these latter schemes can therefore be proceeded with at present.

3. I therefore propose to take up the preparation of the following schemes, but it is unlikely that more than two will be completed before the end of the year:—

Vizianagram (survey is almost complete),
Guntúr (survey in progress),
Bezwada (survey not yet begun), and
Chidambaram (after completion of the necessary survey, for which it is requested that Rs. 500 may be placed at my disposal by the municipal council).

4. Tanjore drainage is again in hand.

5. If orders are passed or information is obtained in regard to Bellary, Salem and Calicut, these schemes will, of course, be given the preference, but meantime the other schemes will be gone on with, if these are approved by Government.

Endt. No. 597-S.

Submitted to Government. The proposals of the Sanitary Engineer are approved by the Sanitary Board.

(By order.)

(Signed) R. PARSONS,
Secretary, Sanitary Board.

To the Secretary to Government,
Local and Municipal Department.

Order—No. 2200 M., dated 11th October 1897.

The proposals of the Sanitary Engineer are approved.

(True Extract.)

Secretary to Government.

To the Sanitary Engineer.
" Sanitary Board.
" Public Works Department.

Exd. C. M. Thumbuswamy.

Local & Munl. (1897) Department.

AMS

CURRENT No. 3059/97

Plans Canal
No 2031/Mun 18-9-97
N48

From

The Secretary,
Sanitary Board

No. 5978

Misc

Order. No 2200 Mun 11.10.97

The proposals of the Sanitary Engineer are approved.

V.P. 10/9/97

BP 10/9/97

But how can he possibly say that the Bermuda Survey is not begun? My recollection is that he submitted a complete scheme for Bermuda which was returned in order that a fresh site might be found for the headworks

BP 16/9/97

Please see separate note putup—

To The Sanitary Engineer
" " Board
" Public Works Dept

V.P. 20/9/97

Dated 23rd August 1897.

Received 24 AUG. 1897

Registered 24-8-1897

Enclosures one

Spare copies

SUBJECT.

Drainage and Water Supply Schemes.

Submitting the proposals of the Sanitary Engineer regarding the preparation of certain during the current year.

BACK PAPERS.

G.O.	No.	Department.	Date.
fo	1655	Irk	28-7-97
"	1463	"	21-6-97
"	1153	"	10-5-97
"	326	"	27-2-97
"	325	"	27-2-97
"	256	"	20-2-97
"	252	"	19-2-97
	1725	Irk	9-10-96

FURTHER PAPERS.

G.O.	No.	Department.	Date.
fo	1684	Irk	1-10-96
"	1023	Irk	17-6-96

[L&M. 999—3-12-96.]

Amount Rs. 3059. m. 97

In rupees 22004 11-10-97

NOTE FOR THE SECRETARY.

In G.O.

I No. 1326. m, dated 10th August 1896, the plans and estimates of a water supply scheme for Bezwada, submitted by the Sanitary Board, were forwarded to the municipal Council for remarks, and if the scheme is approved, for proposals for financing it.

2. On this, the municipal

J Council forwarded the remarks of the Superintending Engineer II circle and the Executive Engineer Kistna, Northern Division, on the proposed scheme, and while agreeing with these officers in the objection taken by them to the proposed site of the head works, which was below the anicut, stated that it preferred a site above the anicut. The Sanitary Board, which was consulted in the matter, was of opinion that the original site of the head works should be abandoned and the new site above the anicut should be selected.

K

As this Board stated that if a new scheme was to be prepared an additional sum of Rs 1000 will be required by the Sanitary Engineer for additional surveys, the municipal council was directed to place the required sum at the disposal of the Sanitary Engineer- vide G.O. No 325 M, dated 27th February 1897. The survey referred to by the Sanitary Engineer is apparently the survey which is necessary for the preparation of the new scheme, for which the required funds have been allotted by the council in G.O. No 1046 M, dated 1st May 1897.

P.R. 29/9/97

H.T. With reference to his note 1/10/97

S.R. 1/10/97

S.E.
6. 1,000—8-3-97.

No. 1224

GOVERNMENT OF MADRAS.

OFFICE OF SANITARY ENGINEER,

Fort St. George, 16th July 1897.

From

J. A. JONES, ESQ., MEM. INST. C.E., F.R.S.E.,

SANITARY ENGINEER TO GOVERNMENT.

To

The Secretary to Government,

Local & Municipal Department,

Through The Secretary , Sanitary Board.

SIR,

I have the honor with reference to G.O. No. 253 M of 19th February 1897 to inform you that the schemes for

Cuddapah Drainage

Coonoor Water Supply

as well as Vizagapatam Water Supply (which was almost completed before receipt of above order) have been completed and sent to the Sanitary Board .

2. In regard to the other schemes

(1) Bellary cannot be dealt with owing to no orders having been received on last report.

(2) Salem . The Public Works Department have not completed the experimental wells.

(3) Kumbakonum. The Council do not wish to proceed with the scheme.

(4) Calicut. The Council are proceeding with , but have not completed experimental well.

None of these latter schemes can therefore be proceeded with at present.

3. I therefore propose to take up the preparation of the following schemes, but it is unlikely that more than two will be completed before the end of the year.

Vizianagram

Vizianagram (Survey is almost complete)

Guntur (Survey in progress)

Bezwada (Survey not yet begun)

and

Chidambaram - after completion of the necessary survey, for which it is requested that Rs 500 may be placed at my disposal by the Municipal Council.

4. Tanjore Drainage is again in hand.

5. If orders are passed or information is obtained in regard to Bellary, Salem & Calicut, these schemes will of course be given the preference, but meantime the other schemes will be gone on with, if these are approved by Government.

I have the honor to be,

Sir,

Your most obedient servant,

Sanitary Engineer to Govt.

No. 5978

Government of Madras
Sanitary Board Office
dated 23d August 1897
Recd 23d August 1897

Endorsement

3059/M

From the Sanitary Engineer to Government, No. 1224 dated 16th July 1897.

Submitted to Government. The proposals of the Sanitary Engineer are approved by the Sanitary Board

(By Order)

R. Parsons

Secretary, Sanitary Board.

To

The Secretary to Government,
Local & Municipal Department.

copy sent to Press. 20-10-97

ned for signature. 28-10-97

itched in print. 1-11-97

NUMBER OF COPIES REQUIRED: { Order complete. 40 / Letter only. / Order complete with Letter.

SAN'S G.O. No. DATED, 192

r No. 315 Gen A

ORDER TO C. No.

DER OF GOVERNMENT .. .. ..

TTER OF GOVERNMENT.

TATEMENT WITH DITTO.

APERS NOT FILED UP BEING MEANT FOR DESPATCH IN ORIGINAL.

N.B.—

A = Print in full.
B = Not to be printed.
P = Print abstract only.
Q = Print heading only.