[L. & M. 5,000—5-4-99.]

Local & Munl. (1899) Department.

MISCELLANEOUS.

G.O., No. 2398 L

DATED 27-11-99

[Despatch Abstract.]

Bridge over the Divili River

Communicating to the Bd Board Godavari the remarks of the Chief Engineer P.W.D declining to recommend for sanction the revised estimate for constructing a ——

BACK PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.	G.O.	No.	Department.	Date.

ment.	Date.

nt.	Date.

Local & Municipal (1899) Department.

CURRENT No. 31902

ASSISTT SECY TO GOVT
16 NOV 1899
MUNI BDL & LF DEPTTS

Accs 2817 & 31902

From
Public Works Department

N/ Mine Order No. 2398 Accs 27.11.99

The remarks of the Chief Engineer, forwarded with the endorsement of the Public Works Department read above will be communicated to the District Board, Jodhpur 99 24-11-99.

No. 4595 C

Dated 15th November 1899.

Received 16 / 11

Registered / /

Enclosures { Plans — / Others 5 } Total.

Spare copies

SUBJECT.

Transferring note by the Chief Engineer P.W.D. declining to recommend for the sanction of Govt the revised estimate for constructing a bridge over the Dividi River.

To

The Presidt DB Jodhpur

with 3 enclosures.

Accs 2817, 27, 31902 dtd

Copied 28/11/99

[P. W 29. / 1,000—8-7-99.]

20/11/11

BACK PAPERS.

G.O.	No.	Department.	Date.

FURTHER PAPERS.

G.O.	No.	Department.	Date.

No. 4595 C

Government of Madras.

Public Works DEPARTMENT.

Endorsement

~~MEMORANDUM~~.

Dated 15th November 1899.

Note by the Chief Engineer, P. W. Department, dated 7th November 1899:—

An estimate amounting to Rs 9040 for constructing a bridge over the Divili river was sanctioned in Go Rt. 1680 W dated 26th June 1893 and a revised estimate amounting to Rs 10030 was forwarded to the Chief Engineer by the Local and Municipal Department on 3rd June 1897. Sanction to this estimate was refused on account of the insufficiency of the information provided and it was returned for further explanation. After several reminders from this office the revised estimate amounting to Rs 10,290 has now been resubmitted.

W/P/ko. 1561 C 19-7-93

vide Go No. 1379 L 20-7-97 D

2. The revised estimate as now sent in differs in some important details from that submitted in 1897, (for instance well foundations appear

appears to have been included in the
above foundations on account of) but
no explanation for this important
change is given, a note adjacent to
the original comparative statement
being made.

3. The Chief Engineer cannot
recommend the sanction of a
revised estimate which has been sent
up in such an incomplete form. It
should now be returned with the
remark that it is noted that the
bridge is nearly complete and
should therefore be completed in
the ordinary course. The submission
of which should be expedited.

4. The revised estimate has not
been submitted through the Superintending
Engineer 1st Circle as it should have been.

(sd) W B Robertson
Chief Engineer

5. Transferred to the Local
and Municipal Department
with original papers.

Under Secretary to Govt
Local & Municipal Dept.

Public Works

Local & Muni. (1899) Department.

8787

P.W. CURRENT No. 2814/2—

N
Urgent

From

Order. No. 1109S 24-10-99

The President.
District Board, Godavari

Transferred to the Public
Works Department with reference
to its memorandum No. 3321 C
dated 2nd August 1899

Reference No. 4444/B3 of 1897

Ag. Asst Secretary

Dated 6th October 1899
Received 9 OCT 1899 25-10-99
Registered Do 26-10-99
Enclosures 1 4
Spare copies

Rle
21/10/99

xm Go no. 1630L dy 18-8-99

Sir,

For orders whether the estimate should be sanctioned.

The work is reported to have been completed.

Rle/20/10/99

SUBJECT.

Submitting the revised estimate for the Dividy Bridge with reference to G.O. no. 1630 L. Irrs 18-8-99.

Twith the
foregoing drawings
Secretary Govt.

HC

23/10

D 21/10

BACK PAPERS.

No.	Department.	Date.

FURTHER PAPERS.

No.	Department.	Date.

2113/D.B.E.of'99.

District Board Engineer's Office,
Cocanada, dated September 1899.
Despd. 3- 10- 1899.

From

C. J. Lowry Esquire, C.E.,
Ag. District Board Engineer,
Godavari.

To

The President, District Board,
Godavari.

Sir,

With reference to your No.444, dated 25- 8- 1899, I have the honor to inform you that a reply giving an explanation on the points noted by the P.W. Department has already been --- sent in my No.701, dated 14- 4- 1898 and I now submit herewith the revised estimate with comparative statement for the Divily Bridge, as promised.

The work has almost been completed and the completion -- report will be submitted shortly.

I have &c, &c,

(Sd) C. J. Lowry, C.E.,
Ag. District Board Engineer.

DESPATCHED
6-OCT.1899

LOCAL & MUNICIPAL DEPT.
CURRENT No. 2817 L.

(True Copy)

Ref.on Cur.No.444/D.B.of'97.

Submitted to Government in the Local and Municipal Department, Madras, with reference to G.O.No.1630 L.Mis., dated 18th August 1899.

For President, Dist. Board.

Godavari District Board
Office, Cocanada, dated
6th October 1899.

988
5.11.99

When given for copying
When copied 22-11-22
When examined
When signed 27/11

AGAIN G.O., No. , DATED
189 .

ST No.

OSURES TO C. No.

DER OF GOVERNMENT	A	A	A	A	A	A	A	
TTER OF GOVERNMENT.								
TATEMENT WITH DITTO.								
PAPERS NOT FILED UP; BEING MEANT FOR DESPATCH IN ORIGINAL.								

N.B.—
A = Copy in full.
B = Not to be copied
P = Copy abstract only.
Q = Copy heading only.