Date of copying 13-8-87
Initials of Reference
M.R.O. 1—82 600—23-11-90

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Con. 20-10-57

G.O. No. 1604 Press Mis.

26-47

Dated 16-10- 18 57

Not to be folded or roughly handled

Fort Saint George, Public Works Consultation of 20th October 1857.

No. 46. Read the following Extract from the Proceedings of the Chief Engineer; dated 8th October 1857, No. 4304.

Read the following letter from Colonel W. H. ATKINSON, Civil Architect P. D; to Colonel C. E. FABER, Chief Engineer, dated Pantheon Road 25th September 1857, No. 551.

SIR,

With reference to your resolution No. 3523, dated 7th and Extract Minutes of Consultation No. 1670, dated 2nd Instant, directing the Co-operage shed near Clives Battery to be proceeded with, as per Plan and estimate by the Garrison Engineer, dated 27th January last, amounting to Rupees 680, I have the honor to forward a Memo. of certain additional works required to be done, owing to a revision by me of the Plan, which I beg to recommend should be adopted. It also provides for altering the masonry drain which was omitted in the estimate.

2. The extra cost upon the whole, will be (72) Rupees, of which I thus beg to advise you.

Resolved that a copy of the foregoing letter from the Civil Architect No. 551, dated 25th Ultimo, with the memorandum and Plan which accompanied the same, be forwarded to Government, with reference to Extract Minutes Consultation No. 1670, dated 2nd September 1857.

The Civil Architect proposes certain additional works required to be performed to the Co-operage shed, owing as he states, to a revision of the Plan by him, at a cost of Rupees (72) seventy-two; which the Chief Engineer recommends may be sanctioned by Government, in addition to the sum authorized in the Extract Minutes Consultation above referred to.

(Signed) C. E. FABER, Colonel,
Chief Engineer.

No. 47. ORDER THEREON, No. 1949; dated 16th October 1857.

Agreeably to the recommendation of the Chief Engineer, the Right Honorable the Governor in Council sanctions the sum of Rupees (72) seventy-two, for the additional works proposed by the Civil Architect to the Co-operage shed near Clive's Battery in addition to the estimate of 680 Rupees sanctioned on the 2nd September last, No. 1670.

(Signed) H. FORBES,
Acting Secretary to Government.

No 4304

Extract from the Proceedings of the Chief Engineer in the Department of Public Works Fort Saint George Under date the 8th October 1857

Read the following

P. 551.

Civil Architect's Office

From, Colonel W. H. Atkinson,
Civil Architect D.P.W.

To, The Chief Engineer, D.P.W.
Fort Saint George

Sir,

With reference to your Resolution No 3523, dated 7th and Extract Minutes of Consultation No 1670, dated 2nd Instant, directing the coopersge Shed near Clives Battery to be proceeded with, as per Plan and Estimate by the Garrison Engineer, dated 27th January last, amounting to Rupees 680, I have the honor to forward a Memo: of certain additional works required to be done, owing to a Revision by me of the Plan, which I beg to recommend should be adopted. It also provides for altering the masonry drain which was omitted in the Estimate.

The

2 The extra cost upon the whole, will be (72) Rupees,
of which I thus beg to advise you.—

Civil Architect's Office,
Pantheon Road,
Madras,
25th September 1857.

I have &c
Signed W.H. Atkinson,
Colonel Civil Architect &c.

Resolved that a copy of the foregoing letter from the Civil Architect No.551, dated 25th Ultimo, with the Memorandum and Plan which accompanied the same, be forwarded to Government, with reference to Exc. Engrs. Cons. No 1670, dated 2nd September 1857.

Original
Enclosures 2
1 Plan
1 Memo

The Civil Architect proposes certain additional works required to be performed to the Coperage Shed, owing as he states, to a revision of the Plan by him, at a cost of Rupees (72) Seventy two; which the Chief Engineer recommends may be Sanctioned by Government, in addition to the Sum authorised in the E. Engr. C. above referred to.

A True Extract
Wd Slater Colonel,
Chief Engineer.

To
The Secretary to Government P.W.D.

Public Works Department.
Dt. to Cons 20th October 1857.
No. 2017.

Extract from the Proceedings of the Chief Engineer.

To The Secretary to Government P. W. D.

Dated 8th
Received 9th } October 1857.

No 11364

Enclosures 2.

No. 1949. 16th Octr

Communicates a letter from the Civil Architect Dy. Dr. forwarding Plan and Memo. of certain additional work required to be done to the Cooperage shed near Clives Battery - and recommends that the additional works proposed by the Civil Architect be sanctioned in addition to the sum authorized in G. in C. No. 1870 dy 2nd September 1857. With awarder

From the Offg. Chief Engr & Offg Secy
Dt. 2845 in Cons

No. 46 & 47.

C 10 Octr 815 "

No. 1949.

Agreeably to the recommendation of the Chief Engineer, the Right Honorable the Governor in Council sanctions the sum of Rs. (92) seventy two, for the additional works proposed by the Civil architect to the Cooperage shed near Clives Battery in addition to the Estimate of 680 Rupees sanctioned on the 2nd September last No. 1690.

Fort St. George
16th Octr. 1857

To Copies to the Chief Engr Civil 17
with 2 Encls.