1. Number of pages. 10
2. Date of repair. 6-9-37
3 Initials of Referencer

M.R.O. 1—38,000—16-10-29.

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Cons 24-11-57

G.O. No. 2132 Press Mis.

56.51
Dated 18—11—1957

Not to be folded or roughly handled

No. 50. Read the following Extract from the Minutes of Consultation, in the Public Department, dated 23rd October 1857, No. 1512.

Read the following letter from the Municipal Commissioners for the Town of Madras; to the Acting Chief Secretary to Government, Fort Saint George, dated 17th October 1857.

SIR,

We have the honor to transmit copy of a letter addressed to us by the Civil Architect Presidency Division on the 21st July last, stating that under the general instructions received by him from Government to stop all public works, he has suspended the construction of the additions sanctioned to the Slaughter House at Perambore, and to request that as the estimated cost of the proposed additions is comparatively trifling, and it is very desirable that the Slaughter House should be opened for the use of the Butchers at present located in the populous suburb of Chindatrepettah, with as little delay as possible, you will be pleased to move the Right Honorable the Governor in Council to permit the work in question to be carried into immediate execution.

(Signed) B. CARDOZO,
(„) S. KISHNAMACHARI,
Municipal Commissioners
for the Town of Madras.

From Lieutenant Colonel W. H. ATKINSON, Civil Architect Presidency Division; to the Municipal Commissioners for the Town of Madras, dated 21st July 1857.

GENTLEMEN,

I have the honor to report to you that after making a beginning to the improvements by removing the roof of the South shed at the new Slaughter House, at Perambore, the estimate for which was only returned to me sanctioned on the 4th Instant, at the close of last week, I received the Circular instructions addressed to all Officers to make an entire stoppage of all the public works.

2. I have therefore been obliged in obedience to such instructions to suspend all work there and beg to report the same to you accordingly.

(Signed) W. H. ATKINSON, Lieut.-Colonel,
Civil Architect Presidency Division.

(A true Copy.)

(Signed) B. CARDOZO,
(„) S. KISHNAMACHARI,
Municipal Commissioners
for the Town of Madras.

Referred for consideration in the Public Works Department, in advertence to Extract Minutes Consultation in that Department, dated 16th June last, No. 1159, para. 1.

(True Extract and Copies.)

(Signed) E. MALTBY,
Acting Chief Secretary.

No. 51. ORDER THEREON, No. 2132; dated 19th November 1857.

The Extract above recorded, refers for consideration a letter from the Municipal Commissioners for the Town of Madras, requesting that orders may be issued for proceeding with the construction of additions sanctioned to the Slaughter House at Perambore. The Government

observe that, in Extract Minutes Consultation dated 16th June last No. 1159, the work was sanctioned for immediate execution out of the one lac fund, at a cost of Rupees 1,950. As the sum is trifling, and as the Commissioners represent that it is very desirable that the Slaughter House should be opened without delay for the use of the Butchers at present located in the populous suburb of Chindatrepettah, the Right Honorable the Governor in Council is pleased to exempt the work in question from the operation of the restrictive order, and to direct that it be proceeded with and completed as soon as possible.

(Signed) H. FORBES,
Acting Secretary to Government.

PUBLIC DEPARTMENT,

~~No.~~ 1512.

Extract from the Minutes of Consultation, under date the 23rd October 1857,

Read the following letter from the Municipal Commissioners for the Town of Madras; to the Acting Chief Secretary to Government, Fort Saint George, dated 17th October 1857.

SIR,

We have the honor to transmit copy of a letter addressed to us by the Civil Architect Presidency Division on the 21st July last, stating that under the general instructions received by him from Government to stop all public works, he has suspended the construction of the additions sanctioned to the Slaughter House at Perambore, and to request that as the estimated cost of the proposed additions is comparatively trifling, and it is very desirable that the Slaughter House should be opened for the use of the Butchers at present located in the populous suburb of Chindatrepettah, with as little delay as possible, you will be pleased to move the Right Honorable the Governor in Council to permit the work in question to be carried into immediate execution.

(Signed) B. CARDOZO,
(„) S. KISHNAMACHARI,
Municipal Commissioners
for the Town of Madras.

From Lieutenant Colonel W. H. ATKINSON, Civil Architect Presidency Division; to the Municipal Commissioners for the Town of Madras, dated 21st July 1857.

GENTLEMEN,

I have the honor to report to you that after making a beginning to the improvements by removing the roof of the South shed at the new Slaughter House at Perambore, the estimate for which was only returned to me sanctioned on the 4th Instant at the close of last week, I received the Circular instructions addressed to all Officers to make an entire stoppage of all the public works.

2. I have therefore been obliged in obedience to such instructions to suspend all work there and beg to report the same to you accordingly.

(Signed) W. H. ATKINSON, Lieut. Colonel,
Civil Architect Presidency Division.

(A true Copy.)

(Signed) B. CARDOZO,
(„) S. KISHNAMACHARI,
Municipal Commissioners
for the Town of Madras.

Referred for consideration in the Public Works Department, in advertence to Extract Minutes Consultation in that Department, dated 16th June last, No. 1159, para. 1.

(True Extract and Copies.)

Acting Chief Secretary.

To the Public Works Department.
„ Municipal Commissioners.

Exd. F. Cartledge.

Public Works Department

No 2132

Extract from the Minutes of Council Station
Under date the 29th September 1857.

Read the following
Extract from the Minutes of
Council Station in the Public
Department.

(Received 23d Octr/57 No 1512)

The Extract above
recorded refers for consi-
deration a letter from the
Municipal Commissioners
for the Town of Madras,
requesting that orders may
be issued for proceeding
with the construction
of

Public Works Dept
84 to Cons: 2nd Novr 57
No 2145.

Extract from the Minutes
of Council in the Public
Department
No 512

Dated 23d Octr 1857
Received 31st Octr 1857
Cons 2nd Novr 57 No 2145

Read the Letter of the Municipal Commissioners for the Town of Madras, dated 16th June/57 No 110 VIII.

Extract from the Minutes of Council in the Public Department

No 512

Dated 23d Octr 1857
Received 31st Octr 1857
Cons 2nd Novr 57 No 2145

Read the following Letter from the Municipal Commissioners for the Town of Madras, dated 16th June/57 No 110 VIII.

No 850

Ex. Nov 21st

Cons 18th June 57 N° 110 & 111

Public Works 1857 Dep.tt
Dft to Cons: 24th November

N° 2132

Extract Mins: of Cons
Dated 19th Novr 57

E. in C. in the Pub: Dep.tt
of 18th March 58 Clo. 611
re Cons. 30

Exempting the works
to the new slaughter House
at Erambore from the ope-
rations of the restrictive order,
and directing them to be
proceeded with and com-
pleted as soon as possible.

N° 50. 451.

Cons 10

Cl. Mouat