1. Number of pages. 8
2. Date of repair. 18-6-2
3. Initials of Referencer. G

M.R.O. 1—32,400—28-11-80.

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Cons. 7 Aug 57

G.O. No. 614	Press Mis. —

36-37

Dated 2 — 4 — 1857

Not to be folded or roughly handled

Fort Saint George, Public Works Consultation of 7th April 1857.

No. 36. Read the following letter from Colonel C. E. FABER, Chief Engineer; to H. FORBES, Esq., Acting Secretary to Government, dated 8th March 1857, No. 11013.

SIR,

I have the honor to forward the accompanying Revised estimate of the Extra charge incurred for Superintendence on that portion of Road No. 18, of the Madura District, which connects Ullinagarum with Cumbum.

2. The District Engineer* states that the original estimate for the repair of the road amounts to Rupees 4,551, and allows nothing whatever for Superintendence that when the work was transferred to the District Engineer it was found impossible to carry on operations without Superintendence, as it was necessary to recover almost all the unaccounted for advances that had been made by the Tahsildar and to carry on the work by means of coolies paid by the Department.

* In letter No. 63 dated 4th February 1857.

3. The Engineer Department was moreover too weak to carry on the work without employing a Superintendent. Mr. Cooper was therefore placed in charge of the work.

4. With this explanation I have the honor to submit and to recommend for the sanction of Government the accompanying estimate for Superintendence amounting to Rupees (291) two hundred and ninety one.

No. 37. ORDER THEREON, No. 614; dated 2nd April 1857.

As the charge of Superintendence on Trunk road No. 18, appears to have been already incurred, it should be included in the bill that may be submitted by the District Engineer for the repair of that road, explaining at the same time the cause of the excess.

(Signed) H. FORBES,
Acting Secretary to Government.

№ 11613

Central Office of Pt.
Fort St. George
18 March 1857.

To
The Chief Engineer S.P.W.

From
The Secretary to Govt P.W.D.

Sir,

Public
Superintendence
of Roads

I have the honor to forward the accompanying Revised Estimate of the Extra charge incurred for Superintendence on that portion of Road No 13 of the Madura District, which Connects Ulliagaram with Cumbum.

† In Letter No 63 of 4th Feb. 57

2. The District Engineer † states that the original Estimate for the repair of the Road amounts to Rupees 4,551; and allows nothing whatever for Superintendence. that, when the work was transferred to the District Engineer it was found impossible to carry on operations without Superintendence, as it was necessary to recover almost all the unaccounted for advances that had been made by the Tahsildar and to carry on the work by means of Coolies paid by the Depart-

ment

Department.

No. 5. The Engineer department was moreover too weak to carry on the work without employing a Superintendent. Mr. Cooper was therefore placed in charge of the work.—

I have the honor to submit and to recommend for the sanction of Government the accompanying Estimate for superintendence amounting to Rupees 291 Two hundred and Ninety one.—

Fort St. George
18 March 1857

I have the honor to be
Sir
Your most Obedient
Servant

Lieut Colonel
Chief Engr

To
The Secy to Govt
P.W.D.

Ex. Mr. Cooper

37

Public [roads] [New Works]

Abstract of Estimate No. of 185 .5

Road No.

District. Madura.

Work. Extra charge incurred for Superintendence on Road No. 18 between Ullinagarum to Cumbum.

Quantities	Description of Work	Rate Rs.	As.	P.	Amount Rupees	Amount for each part Rupees
C. Yds.						
.....	1 Assistant Overseer's Salary from 15th August to 31st December 1856 at — Mussem	60	"	"	273	
.....	1 Kurgaunny's Do. from 1st November 1856 to 31st January 1857 at — Mussem	6	"	"	18	
					Total Company's Rupees Two hundred Ninety one	291

Central Office of P.W.
Fort St. George
18 March 1857.

Lieut Colonel
Chief Engineer P.W.D.

Particulars	Description of land	Rate			Amount	Amount for each year
Years		Rs	As	P	Rupees	Rupees

Enclosure.

In a Ltr

From

The Chief Engineer
D. P. W.

To

The Secretary to Govt.
D. P. W.

Dated. 18th March/57
Received. 23rd March/57
P.W. 530/57
No. 1103

Abstract Revised Estimate of the extra. charge incurred for Superintendence on Road No. 18 between Illuniagarum to Cumbum in the District of Madura Amtg to Cos Rs 291—

Pub. Works Office
Dublin 2nd April 1857
From the Chief Engineer
Pledged to Govt.
Paid

Dated 1st
Received 6th April 57
No 1113
Enclosed

Forward a revised Estimate of Extra Services incurred for Embankment on Trail of Trunk Road No 18 in the Madras District and recommended for sanction, as per details in the letter of the District Superintending Engineer, dated the 31st ult. stating the amount of Rs 2,31,613 to be sanctioned by Government

William Drake.
No 614. 2nd April

No 36 of 57.
Nanaimo

Rd 26th March R31

No 614

Add the charge for Superintendence on Trunk Road No 18 appears to have been already incurred it should be included in the Bills that may be submitted by the District Engineer for the repair of that road, explaining at the same time the cause of the excess.

J.P.

Fort St George
Dr April 1857

Copies to the Chief Engr Pub Wks
with 2 Brigd Engrs