Records of Reference

M.R.O. 1—32,400—25-11-80.

MADRAS RECORD OFFICE.

Government of Madras.

Public Works DEPARTMENT.

Con. 2-6-57

G.O. No. 1037 Press Mis.

5 7 5 8

Dated 7-1-6- 1857

Not to be folded or roughly handled

Fort Saint George, Public Works Consultation of 2nd June 1857.

No. 57. Read the following letter from Colonel C. E. FABER, Chief Engineer; to H. FORBES, Esq., Acting Secretary to Government, dated 22nd May 1857, No. 568.

SIR,

The Venerable the Archdeacon of Madras, having in a letter dated 28th March 1857, recommended that the Church now under construction at Mootoocherry, should be lengthened, on the ground that if built on the plan now being carried out, it would not be large enough for its congregation; Government called for a report in Extract Minutes of Consultation in the Ecclesiastical Department, No. 690 dated 16th April 1857.

2. The subject having been referred to the Acting Superintending Engineer in Mysore, he has forwarded a plan and estimate* of the proposed addition: the estimate amounts to Rupees 2,470, and has been prepared on moderate but sufficient data.

* In letter dated 30th April 1857.

3. The Acting Superintending Engineer recommends that the addition be made, I have therefore the honor to recommend that the estimate amounting to Rupees (2,470) two thousand, four hundred and seventy, be sanctioned on emergency, the Venerable the Archdeacon having strongly supported the measure.

No. 58. ORDER THEREON, No. 1037; dated 1st June 1857.

Ordered to be referred to the Ecclesiastical Department for consideration.

(Signed) H. FORBES,
Acting Secretary to Government.

Rec'd the Secretary's Letter

No. 568

Central Office of PW.
Fort St George 22nd May 1857.

From. Colonel G. E. Fisher
The Chief Engineer.
To A. Forbes, Esquire
The Secretary to Govt PWD.

Sir.

Ecclesiastical

Church at Mooleherry

Enclosures. 3
1 Letter from the Actg Supt Engr Mysore No 980. dated 30th Apl/57.
1 Plan.
1 Abstract & Supplr Estimate, (Rs 2470-

The Venerable the Archdeacon of Madras having in a letter dated 28th March 1857, recommended that the Church now under construction at Mooleherry should be heightened on the ground that if built on the plan now being carried out, it would not be large enough for its congregation; Government called for a report in Extract Minutes of Consultation, in the Ecclesiastical Department, No 690 dated 16th April 1857.

2 The subject having been referred to the Acting Superintending Engineer in Mysore, he has forwarded a plan and Estimate of the proposed addition: the Estimate amounts to Rupees 2470; and has been prepared on moderate but sufficient data.

x
x Letter dt 30th Apl/57

3 The Acting Superintending Engineer recommends that the addition be made, I have therefore the honor to recommend

mend that the Estimate amounting to Rupees (2470) Two thousand four hundred and seventy be sanctioned on emergency. the Veible the Archdeacon having strongly supported the measur

Central Office of W.
Fort St George
22nd May 1837

I have the honor to be
Sir
Your most Obedient Sth
W. Foster Colonel
Chief Engineer.

Ex. 33

Comm 21st April 57 No 72-73

Pub. Works
Dy to Comm 2d June 1857 Sept
No 1073

From.

The Chief Engineer

To.

The Secretary to Govt.
N.W.P.

Dated 22nd May 1857.
Rec. 26 May 1857.
Ex: from the Collr & Dy Comr 1st Dy 9 "Inv/s. No 568.
Estt. Rs 1225 Inv: 30
"No 1037. 16th June
Forwards with reference to E.M.C. No 690 dated 16th April/57. Plan Estt for lengthening the Church at Mootoocherry in the Cantonment of Bangalore & recommends that the Estimate amounting to Rs 2470/ Two thousand four hundred & seventy be sanctioned on Emergency.

William order.
No. 1037 — 1st June

No 57 & 58.

No 1037

Ordered to be referred to the Ecclesiastical Department for consideration.

[illegible]

Fort St George
1st June 1857

Copies to the Ecclesiastical Depr with 3 Enclos Disp 2.